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 2021
Projects

Unless otherwise noted, projects were
substantially completed at the end of August



Atfalati Ridge Elementary
• New school
• Dedication/open house on Sept. 2
• First students on Sept. 9

 2021 Bond Projects

as of Sept. 9-15, 2021

• In progress: 
○ Decorative wood veneer on pylons 

(came from Japan; completion expected 
in 4-6 weeks)

○ Punchlist/delayed items, including new 
projectors, Epson boards



Butternut Creek Elementary
• Safety, seismic, ADA upgrades
• Add air conditioning to HVAC
• Entry vestibule
• Parent and bus dropoff improvements
• Front plaza
• New modular building (installed June 30)

 2021 Bond Projects

as of Sept. 21, 2021

• In progress:
○ Elevator shaft and installation
○ Landscaping
○ Road improvements on Southview St. 

bus entrance (required by County)
○ County project for access to CWS swale 

at south end of campus

as of Sept. 14, 2021



Farmington View Elementary
• Seismic and roofing upgrades
• New windows
• ADA and HVAC upgrades
• Dropoff/parking lot
• New entry vestibule

 2021 Bond Projects

as of Sept. 8, 2021

• Delayed materials:
○ Final roof coating 
○ Three fire-rated windows for cafeteria 

(will replace existing windows)



Groner K-8
• Seismic, roof, ADA upgrades
• New entry vestibule
• Domestic water pipe replacement

 2021 Bond Projects

as of Sept. 10, 2021

• In progress:
○ New elevator
○ Gym truss repairs (includes shoring in 

cafeteria)
• Moved to summer 2022:

○ New windows
○ Gym insulation (currently non-existent)



W.L. Henry Elementary
• New gymnasium

‣ Completed in March
• Covered play structure 

(replace defective posts)
‣ Completed in June

 2021 Bond Projects

as of Aug. 18, 2021

 
• Add AC in cafeteria and library
• New entry vestibule



 2021 Bond Projects

Indian Hills Elementary
• Rock Road improvements

‣ Sidewalk replacement, lighting, 
  driveway re-paving
‣ Substantial completion: July 31

as of Aug. 17, 2021

• Entry vestibule
‣ Completion in September due to delay 
   in glazing shipment

as of Sept. 21, 2021



 2021 Bond Projects

Jackson Elementary
• ADA restroom

‣ Completed in June
• Entry vestibule, security upgrades

‣ Substantial completion: July 31

as of Sept. 21, 2021

• New gymnasium
‣ Substantial completion: Sept. 30

○ Delays with external wall panels, 
glazing



 2021 Bond Projects

Ladd Acres Elementary
• ADA restroom and lift to stage
• Seismic upgrades
• Entry vestibule
• HVAC improvements in building

‣ Start-up first week of August

as of Sept. 8, 2021

• New playground
• New gymnasium



 2021 Bond Projects

W. Verne McKinney Elementary
• Seismic, HVAC upgrades
• Media center remodel
• ADA upgrades (restroom, lift)
• Entry vestibule

as of Sept. 8-14, 2021

• New gymnasium
‣ Completion in early September due to 
  flooring finishes and off-gassing

as of Sept. 22, 2021



Minter Bridge Elementary
• New gymnasium

‣ Completed in February
• Canopy roofing, aluminum coating

‣ Completed in July

 2021 Bond Projects

as of  Feb. 9, 2021

 
• Entry vestibule
• Playground improvements

as of  Sept. 8, 2021



 2021 Bond Projects

North Plains Elementary
• New gymnasium

‣ Completed in January
• Seismic, roofing upgrades
• ADA access to stage
• New playground

as of Sept. 21, 2021

• In progress:
‣ Entry vestibule



 2021 Bond Projects

MEC “Pathways Center”
• New building on MEC campus for 

career and college readiness programs
‣ Substantial completion: Dec. 15

• Naming process currently underway

as of Sept. 21, 2021



 2021 Bond Projects

Additional Projects 

• Century HS – EIFS replacement

Peter Boscow, as of Aug. 23, 2021Century as of Sept. 10, 2021 as of Aug. 16, 2021

• Peter Boscow – seismic and roof 
upgrades; ADA restroom; place 
portables from North Plains 
Elementary



 2021 Bond Projects

• Tobias ES – small roofing area, entry 
vestibule

• West Union ES – MDF (network) room 
renovation

• Districtwide – 
‣ installation of security window film 
   (out for quotes by early Nov.)
‣ additional installations of security fencing 
   (Orenco and Glencoe being scheduled; 
   others to be determined)

Additional Projects
• Administration Center – data center 

remodeling (in design phase)
• ES29 – phase 1 (site work)
• Hare Field – gates
• Hilhi – 

‣ concrete replacement (completed)
‣ phase 2 landscaping (Oct.-Nov.)

• Poynter MS – security fencing



 Learn more...

You can follow the progress of the Hillsboro School 
District 2017 Bond at:

www.Hillsboro-Bond.org
or contact:
Adam Stewart, Capital Projects Officer,
stewarta@hsd.k12.or.us or 503-844-1340

Jane Siguenza, Bond Marketing Specialist, 
siguenzj@hsd.k12.or.us or 503-844-1340


