
BOND UPDATE – JULY 19, 2019 

 
UPDATE ON SUMMER 2019 BOND PROJECTS 
Rick Rainone, President of Cornerstone Management Group, has been telling us for some 
time that the first few weeks of summer construction are the tests – when we really hold our 
breath on any unforeseen and underlying issues we might find when we begin opening up 
our buildings. Now that we have this summer start-up behind us, I wanted to give you a 
detailed update on all of our summer 2019 projects.  
 
All in all, I am very happy with the progress we are making on all of these projects. We have 
encountered some challenges that you will read about in the report, but nothing we have 
found that will impact the start of school. We continue to track the budgets for each of these 
projects very closely. Some project budgets will be challenged and may require additional 
contingency funds, but this may not be determined until we get closer to the end of this 
summer’s construction and are able to assess the revised project scopes. 
 
Our Bond webpage is a great resource for following the progress of each bond project, 
particularly in photos and videos. Some recent photos are included here. 
 
 
ELEMENTARY SCHOOLS 
 
BROOKWOOD ELEMENTARY SCHOOL 
 

 
 



Scope – A new building, currently being built on the south side of the campus, will replace 
the existing Brookwood Elementary School, and new drop-offs/parking lots and synthetic 
turf play field will be built on the existing building’s site once it is demolished.  
 
Progress to Date - Work on the new Brookwood Elementary School began with a 
groundbreaking ceremony on April 29, 2019, with construction mobilization starting on May 
6. Concrete footings have been poured for the new building and the two kindergarten 
classrooms nearest to construction have been demolished. We are also doing some 
abatement work this summer inside the existing school which will help expedite the 
demolition process next summer.  
 
Unexpected Challenges/Concerns – We did locate a storage tank under the site of the 
new school, which was removed prior to footings being poured. 
 
Scheduled Completion – The new school building is anticipated to be complete by the end 
of June 2020. The new drop-offs/parking lots and play field are anticipated to be complete 
by August 15, 2020, prior to staff and students returning for the 2020-21 school year. 
 
 
EASTWOOD ELEMENTARY SCHOOL 
 

    
 
Scope – The Eastwood site will be undergoing major additions and renovations: 

• Construction of a new gymnasium that will meet the immediate occupancy seismic 
standard 

• New permanent modular building with four classrooms to replace all old portables, 
and associated site work 

• Installation of new playground, relocation and expansion of track/play field 
• Addition of heat to HVAC system  
• Seismic upgrades in the main building to meet the life safety standard  
• Americans with Disabilities Act (ADA) accessibility improvements, including 

installation of ADA lift and new ADA restroom  
• Construct secure entry vestibule  
• Painting of cafeteria, doors, and site concrete 
• New garbage enclosure  
• Site fencing  
• Replace damaged concrete flatwork  



• New bike racks and concrete around garden  
 
Progress to Date – The modular building is approximately 80 percent complete. The gym’s 
steel frame has been constructed; side panels will be added soon. Site work is underway 
with demolition of concrete, site utilities installation, interior TI. 
 
Unexpected Challenges/Concerns – City of Hillsboro interpretation of occupancy in the 
new gymnasium led to an increase in the number of plumbing fixtures required in this 
building. Land use required the relocation of the trash enclosure, which wasn’t anticipated. 
 
Scheduled Completion – We anticipate the modular, playground, site work, and interior 
building work to be completed by August 16. The new gym is expected to be completed by 
December 2019. 
 
 
JACKSON ELEMENTARY SCHOOL 
 

 
 
Scope – Renovate parent and bus drop-off areas and parking lots 
 
Progress to Date – Project is currently ongoing and on schedule. 
 
Unexpected Challenges/Concerns – Unforeseen condition of bad material was discovered 
during excavation, which requires additional base rock. 
 
Scheduled Complete – All work will be done by August 16. 



LENOX ELEMENTARY SCHOOL 
 

    
 
Scope – Lenox is undergoing renovations to the exterior and interior of the campus: 

• Improve parent/bus drop-offs and parking lots 
• Seismic upgrades to meet the life safety seismic standard 
• HVAC upgrades including the addition of air conditioning 

 
Progress to Date – Project is currently ongoing and on schedule. 

Unexpected Challenges/Concerns – Unforeseen condition required additional utility 
trenching for lighting bases in new parking lot. Degraded vegetative corridor on the west 
side of campus needs to be upgraded beyond what was in the original scope. 

Scheduled Completion – All work will be done by August 16. 
 

 
LADD ACRES ELEMENTARY SCHOOL 
 
Scope – Replace domestic water pipe with copper and pex piping. 
 
Progress to Date – two buildings are complete as of July 9. Work is continuing in other 
buildings at this time. 
 
Unexpected Challenges/Concerns – Some additional asbestos abatement was required 
that was not in original scope. 
 
Scheduled Completion – All work will be done by August 16. 
 
 
McKINNEY ELEMENTARY SCHOOL 
 
Scope – Installation of lighting and grinding/overlay in east parking lot. This work was 
conditioned by the City of Hillsboro in order for us to have permanent occupancy of the 
modular classrooms we placed last summer. 
 
Progress to Date – Grinding of east parking lot is complete as of July 9. 



 
Unexpected Challenges/Concerns – PGE had cancelled the original order for the light 
pole bases. We now expect the lighting installation to start on July 15. 
 
Scheduled Completion – All work will be done by August 16. 
 
 
MOOBERRY ELEMENTARY SCHOOL                          
 

  
 
Scope – The Mooberry campus will be undergoing major additions and renovations: 

• Construction of a new gymnasium that will meet the immediate occupancy seismic 
standard 

• New permanent modular building with five classrooms to replace all old portables, 
and associated site work 

• New playground 
• Seismic upgrades in the main building to meet the life safety standard                                                                                                            
• HVAC upgrades  
• Domestic water pipe replacement 
• Polishing of concrete flooring in the hallway corridors 
• Secure entry vestibule 
• ADA-accessible restroom 

Progress to Date – Existing building renovations are in full swing. Old HVAC units were 
craned out through the roof and removed from site; replacement units were craned in 
through rooftop access points on July 22. Installation and connection to the HVAC system 
will follow shortly. The modular unit has been placed on its foundation, roofing and siding 
installed, and interior finishes are underway. Framing for the gym’s concrete footings is 
currently in progress. 

Unexpected Challenges/Concerns – Additional gym bathrooms were required by the city 
and required upgrades to utility lines have resulted in high change orders as well as delays. 
Lack of labor has forced us to concentrate on the existing building improvements to ensure 
that they are complete before students and staff return. These have forced us to push back 
the completion date for the new gymnasium and playground.  



Scheduled Completion – The modular building and work on the main building will be 
complete by August 16. The new gymnasium and playground work are expected to be 
complete by January 15, 2020.  
 
WEST UNION ELEMENTARY SCHOOL 
 

    
 
Scope – The West Union building will be undergoing significant improvements: 

• HVAC upgrades with direct digital controls 
• Electrical service upgrade 
• Domestic water pipe replacement 
• Seismic upgrades to meet the life safety seismic standard 
• Secure entry vestibule 
• Installation of ADA-accessible elevator 

Progress to Date – Mechanical demolition is complete, and new unit ventilators were being 
set the week of July 15. The framing for the elevator is complete, and the new elevator is on 
site. Water pipe replacement is underway. 

Unexpected Challenges/Concerns – Delay in obtaining fully permitted documents was 
resolved on July 12; however, this will not have an impact on the completion date. 

Scheduled Completion – All work will be complete by August 16. 
 
 
  



MIDDLE SCHOOLS 
R.A. BROWN MIDDLE SCHOOL 
 

    
 
Scope – Over two phases (summer 2019 and 2020), the building will be receiving: 

• New roof 
• New HVAC with the addition of air conditioning 
• Seismic upgrades to meet the life safety seismic standard 
• Domestic water pipe replacement 

 
Progress to Date – Project is currently ongoing and on schedule. 

Unexpected Challenges/Concerns – We will need to construct a soffit in the entry hallway 
to hide new, large water pipes. 

Scheduled Completion – All summer 2019 work will be complete by August 15. Summer 
2020 work will be complete by August 15, 2020. 
 

EVERGREEN MIDDLE SCHOOL 
 

    
 
Scope – Evergreen will receive a new addition and building renovations: 

• New, 18,000 sq. ft. wing housing a media center and classrooms 
• Commons area renovation and expansion 
• HVAC improvements 



• Seismic upgrades to meet the life safety standard 
• Conversion of old library into six classrooms 
• Gym floor replacement 
• General repairs and renovation 

 
Progress to Date – Seismic Improvement is on schedule and working its way from the west 
part of the building to the east. HVAC Improvements are on schedule and nearing 
completion in the hallways. Demolition of the commons area is complete, and renovations 
are on schedule. Work on the addition is currently behind schedule (see unexpected 
challenges/concerns) but progressing very well. Grading of the pad is complete, and crews 
are starting to frame the concrete footings. 

Unexpected Challenges/Concerns – Land use issues added scope and resulted in permit 
delays that are causing cost and schedule issues. The schedule for the addition will have to 
be re-worked; the revised schedule needs to be reviewed and accepted by the district. 
Over-excavation has been encountered on the building site and has generated some cost 
impacts. 

Scheduled Completion – All work will be done by April 15, 2020. 
 

POYNTER MIDDLE SCHOOL 
 

    
 
Scope – Poynter is undergoing renovations that will take place in four phases across two 
school years. These include: 

• Seismic upgrades to meet the life safety standard 
• Roof repair/replacement  
• HVAC improvements 
• Domestic water pipe replacement 
• Gym floor replacement 
• General repair and renovation 

 
Progress to Date – Roofing work is ahead of schedule. The westside roofs are complete 
and crews are currently working on the east side. Seismic work is on schedule. HVAC is on 
schedule, demolition is complete. Domestic water pipe replacement is on schedule and 
moving through the north wing. Gym floor demolition is complete and on schedule; the floor 
of the small gym has been installed and ready for finishing and polish. Temporary 



classrooms in portables will house students from affected areas of the building during 
specific construction phases; these have been set on the northeast side of campus on an 
asphalt base. 

Unexpected Challenges/Concerns – Significant roofing scope additions were required to 
accommodate seismic work that needed to be performed from above. HVAC equipment 
delivery schedule is becoming a challenge; five units will not arrive until September. The 
contractor is developing a temporary HVAC plan for the first month of school. 

Scheduled Complete – All work will be done by February 20, 2020. 
 
 
HIGH SCHOOLS 
CENTURY HIGH SCHOOL CTE                           
 

    
 
Scope – Career-technical spaces will be expanded or improved: 

• Early childhood education program – a new two-classroom modular building with 
kitchen, storage and office support area has been erected 

• Computer engineering – add power and data capacity, renovate maker spaces to 
better meet program needs  

• Robotics – add power and data capacity 
• Culinary Arts – upgrade classroom to meet industry standards 

 
Progress to Date – Work is continuing on the finishes, including flooring and painting, for 
the modular building. Demolition in the main building is complete, and crews are currently 
finishing electrical and plumbing rough-in work. 

Unexpected Challenges/Concerns – Some unforeseen conditions were found in existing 
building walls. 

Scheduled Completion – All work will be complete by August 16. 
  
 
  



GLENCOE HIGH SCHOOL                          
 

    
 
Scope – Glencoe will receive 30,000 additional sq. ft. from expansion projects as well as 
improvements to the existing building. Additions and renovations include:  

• Improvements to the south drop-off/parking lot (summer 2019) and the student 
parking lot (summer 2020) 

• New addition and front entry wing to include media center, counseling area and 
science classrooms 

• Cafeteria/commons expansion – add 7,500 sq. ft. of seating                                                         
• Seismic upgrades to meet the life safety standard    
• CTE program upgrades – construction trades, child development, graphic design and 

business/student store                                      
• Remodel administration area                                   
• New weight room 
• Renovation of team rooms 
• Improvements to the campus side of Glencoe Road with a new traffic signal at the 

north parking lot intersection 
                                

Progress to Date – Summer 2019 is busy with work ongoing on the southside bus drop-off 
and parking lot. The old parking lot was demolished with a number of trees removed. The 
new parking lot has been graded and cement-treated. Work will begin soon to install the 
rock base on which new asphalt will be paved.  

Utilities are being worked on for storm drainage and electrical. Building pads are prepared 
for the new weight room, team room, and cafeteria expansion. Foundations will soon be 
excavated. Flooring in the hallways is in progress as old VCT flooring is being removed and 
abated, and the underlying concrete is polished. Areas of roofing have also been removed, 
and new roofing is being installed.  

The administration area has been abated for asbestos and demolished. New framing is 
complete in this area, along with HVAC rough-in. Demolition and rough-in work are in 
progress in the child development and graphic design classrooms. Old auditorium chairs 
have been removed and new chairs have been installed.  

Unexpected Challenges/Concerns – Project crews encountered a large area of unsuitable 
soil in the south parking lot. The soft spot is about 50 ft x 100 ft (3 feet deep) and will be 



worked on this week with removal of soil and replacement with new rock. We will need to 
relocate an electrical transformer at the new cafeteria expansion. Last remaining work to be 
bid will be the north parking lot and Glencoe Road improvements; bidding is expected to be 
done in November.  

Scheduled Completion – All work will be complete by August 2020. 
 

HILLSBORO HIGH SCHOOL 
 

    
 
Scope – Over four phases (two school years), Hilhi will be undergoing major renovations 
throughout the campus, including: 

• Lighting upgrades campus wide 
• Seismic upgrades to meet the life safety standard    
• Replacement of original ceilings 
• Multizone HVAC unit replacements 
• Adding air conditioning to gyms 
• Upgrades to CTE programs;  

o Automotive – expand by 2000 sq. ft. 
o Early childhood education – space upgrades 
o Bio-tech – upgrade old culinary arts classroom to meet needs of biotech 

program 
o Graphic design – add power 
o Robotics – add power and data 
o Business – upgrades to student store, and add operable wall between BE 02 

and BE 04 to provide flexible classroom space  
 

Progress to Date – Phase 1 is approaching substantial completion (business education 
[photo of nearly-completed classroom above left], wood shop, gym/health education and 
administration/counseling buildings). Phase 2 has started (social studies, theater, media 
center/library, and creative arts buildings [photo above right]). 

Unexpected Challenges/Concerns – Unforeseen conditions include: rusted structure track 
in walls; non-plenum-rated exterior walls; exterior envelope issues (water leaking into 
building); and delay in HVAC equipment delivery. 



Scheduled Completion –Business education, wood shop, gymnasiums, new weight room 
and administration/registrar areas will be complete by August 21. Gym lobby will be 
complete in early September. The old weight room, which is being converted to temporary 
classroom space, will not be ready until mid-October due to delay in HVAC equipment 
delivery. Entire project completion will be August 2020. 
 

LIBERTY HIGH SCHOOL CTE                           
 

 
 
Scope – Liberty will receive a new building as well as improvements to career-technical 
spaces, including: 

• New pre-fabricated metal building for sustainable agriculture/sustainable design 
program 

• Upgrade of culinary arts classroom to industry standard 
• Early childhood education program classrooms – adding viewing window to 

classrooms, security fencing for outdoor play, and observation platform 
 
Progress to Date – Work is ongoing in all areas.  

Unexpected Challenges/Concerns – Culinary arts classroom required some redesign to 
include prep sinks and tables in the center of classroom. 

Scheduled Completion – Culinary arts and early childhood education upgrades will be 
complete by August 16. Sustainable agriculture/sustainable design building will be complete 
by November 8.  
 
 
 
  



LIBERTY HIGH SCHOOL ENTRY VESTIBULE                          
 

 
 
Scope – Add exterior entry directly into main office to control access to interior of campus. 
 
Progress to Date – Work is ongoing.  
 
Unexpected Challenges/Concerns – None at this time. 
 
Scheduled Completion – All work will be complete by August 16. 
 
 
LIBERTY HIGH SCHOOL CHILLER REPLACEMENT                          
 
Scope – With this project, we expect to improve energy efficiency of the HVAC system 
throughout the building through: 

• Replacement of original building chiller units with new high efficiency chillers 
• Upgrading of controls for school 
• Retro-commissioning (system operational evaluation) of entire building 

 
Progress to Date – New chillers are on the new pad and are currently being connected. 
Cooling of building by new chillers will begin on July 19. 

Unexpected Challenges/Concerns – Installation of new chiller required the building to be 
without cooling for approximately two weeks. 

Scheduled Complete – All work will be complete by August 16. 
 



MILLER/HILLSBORO BIG PICTURE CAMPUS 
 

    
 
Scope – Campus improvements include: 

• Seismic upgrades to meet the life safety standard    
• Boiler replacement 
• Add AC to classrooms, office, gym, and cafeteria 
• Domestic water pipe replacement  
• DDC upgrade 
• Increase size of data closets to meet code requirements 

 
Progress to Date – Project is currently ahead of schedule. 

Unexpected Challenges/Concerns – Unforeseen conditions include lack of insulation in 
walls, and plumbing redesign to better meet school needs. 

Scheduled Completion – All work will be done by August 30. 
 

OTHER PROJECTS 
BUILDING SECURITY AT ALL BUILDINGS 
 
Scope – The “security trio” – comprising security camera, access control and intrusion 
alarm systems – as well as distributed antenna systems to improve emergency responder 
and radio communications will be installed at several buildings this summer.  
 
Progress to Date – Century High School is complete, South Meadows Middle School is 80 
percent complete, Liberty High School is 70 percent complete. 

Unexpected Challenges/Concerns – Need to demolish and remove old security and 
camera wiring from existing schools, verify new camera locations that provide complete 
coverage without visual barriers, and transition from existing systems to new systems along 
with training of staff for new systems. Another challenge has been coordinating with all 
summer 2019 construction work as well as maintaining security and camera systems while 
new construction and remodel work is being done.  



Scheduled Completion – South Meadows Middle School will be complete by August 1 and 
Liberty High School by August 23. All schools will be complete by August 2022. DAS 
upgrades are anticipated to be done by the end of the 2019-20 school year. 
 

SATELLITE TRANSPORTATION/SUPPORT SERVICES FACILITY 
 

 
 
Scope – Construct new 47,000 sq. ft. satellite Transportation/Support Services facility and 
parking for 100 school buses. 
 
Progress to Date – Excavation work is underway, and pad will be in place in the next 
couple of weeks. 

Unexpected Challenges/Concerns – Land use issues have slowed the permit process for 
this project; specifically, the City is requiring that the District improve Jacobson Road to a 
20-year standard. We received structural permits on July 17; we are still waiting on our 
public improvement permit (PIP). 

Scheduled Completion – All work will be done by August 15, 2020. 
 


