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Century Safety & Security 2018/2019 City $643,246.00 $643,246.00 $204,897.58 $182,369.74 $438,348.42 28.35%
Century CTE 2019 City $3,500,000.00 $3,500,000.00 $525,765.72 $129,189.18 $2,974,234.28 3.69%
Century Upgrade HVAC 2019 City $111,049.00 $111,049.00 $0.00 $0.00 $111,049.00 0.00%
Century Roofing 2020 City $2,714,335.00 $2,714,335.00 $0.00 $0.00 $2,714,335.00 0.00%
Century Technology ‐ Classrooms City $1,099,139.00 $1,099,139.00 $585,375.24 $576,974.44 $513,763.76 52.49%
Century FFE 2020 City $816,249.00 $816,249.00 $0.00 $0.00 $816,249.00 0.00%
Century New Turf/Lights 2019 City $2,333,334.00 $3,033,334.00 $218,861.92 $69,600.00 $2,814,472.08 2.29%
Century Total All Projects City $11,217,352.00 $11,917,352.00 $1,534,900.46 $958,133.36 $10,382,451.54 8.04%
Glencoe Safety & Security 2018/2019 City $470,374.00 $443,572.00 $165,615.31 $154,291.67 $277,956.69 34.78%
Glencoe CTE 2019 City $3,500,000.00 $3,500,000.00 $361,566.50 $69,079.51 $3,138,433.50 1.97%
Glencoe Improvements/Addition 2019 City $22,990,456.00 $24,517,258.00 $2,036,675.64 $400,831.21 $22,480,582.36 1.63%
Glencoe Technology ‐ Classrooms City $1,209,444.00 $1,189,444.00 $674,392.47 $574,696.74 $515,051.53 48.32%
Glencoe FFE 2020 City $808,302.00 $808,302.00 $0.00 $0.00 $808,302.00 0.00%
Glencoe New Turf/Lights 2018 City $2,333,333.00 $3,033,333.00 $2,586,067.99 $2,245,246.21 $447,265.01 74.02%
Glencoe Maintenance 2018 2018 City $0.00 $500,000.00 $191,694.96 $121,495.96 $308,305.04 24.30%
Glencoe Total All Projects City $31,311,909.00 $33,991,909.00 $6,016,012.87 $3,565,641.30 $27,975,896.13 10.49%
HilHi Safety & Security 2019 City $568,871.00 $568,871.00 $7,958.00 $4,400.00 $560,913.00 0.77%
HilHi CTE 2019 City $3,500,000.00 $3,500,000.00 $294,596.06 $69,616.36 $3,205,403.94 1.99%

HilHi Improvements/Upgrade 2019 City $17,328,526.00 $18,828,526.00 $1,734,752.46 $374,998.67 $17,093,773.54 1.99%
HilHi Technology ‐ Classrooms City $1,007,841.00 $1,007,841.00 $518,993.75 $429,163.50 $488,847.25 42.58%
HilHi FFE 2020 City $660,571.00 $660,571.00 $0.00 $0.00 $660,571.00 0.00%
HilHi New Turf/Lights and Track 2018 City $4,156,592.00 $3,456,592.00 $3,053,983.18 $2,759,169.03 $402,608.82 79.82%
HilHi Maintenance 2018 2018 City $0.00 $120,000.00 $46,641.82 $7,596.93 $73,358.18 6.33%
HilHi Total All Projects City $27,222,401.00 $28,142,401.00 $5,656,925.27 $3,644,944.49 $22,485,475.73 12.95%
Liberty Safety & Security 2018/2019 City $548,099.00 $548,099.00 $189,548.87 $167,409.84 $358,550.13 30.54%
Liberty CTE 2019 City $3,500,000.00 $3,500,000.00 $564,980.41 $118,199.56 $2,935,019.59 3.38%
Liberty Roofing 2019 City $104,089.00 $104,089.00 $0.00 $0.00 $104,089.00 0.00%
Liberty Chiller 2019 City $957,211.00 $957,211.00 $26,430.00 $0.00 $930,781.00 0.00%
Liberty Technology ‐ Classrooms City $970,178.00 $970,178.00 $580,019.70 $536,316.70 $390,158.30 55.28%
Liberty FFE 2020 City $782,093.00 $782,093.00 $0.00 $0.00 $782,093.00 0.00%
Liberty Maintenance 2018 2018 City $0.00 $150,000.00 $132,153.19 $125,232.19 $17,846.81 83.49%
Liberty Total All Projects City $6,861,670.00 $7,011,670.00 $1,493,132.17 $947,158.29 $5,518,537.83 13.51%
Brown  Safety & Security 2018/2019 City $368,845.00 $368,845.00 $6,168.50 $3,500.00 $362,676.50 0.95%



Brown  Improvements 2019 City $8,120,672.00 $8,120,672.00 $796,328.15 $157,702.67 $7,324,343.85 1.94%
Brown  Boiler Replacement 2018 City $587,447.00 $587,447.00 $532,830.40 $18,745.52 $54,616.60 3.19%
Brown  Technology ‐ Classrooms City $466,157.00 $466,157.00 $323,801.23 $247,785.23 $142,355.77 53.15%
Brown  FFE 2020 City $364,017.00 $364,017.00 $0.00 $0.00 $364,017.00 0.00%
Brown  Total All Projects City $9,907,138.00 $9,907,138.00 $1,659,128.28 $427,733.42 $8,248,009.72 4.32%
Evergreen Safety & Security 2019 City $356,083.00 $356,083.00 $6,858.00 $3,300.00 $349,225.00 0.93%
Evergreen Improvements/Addition 2019 City $23,810,447.00 $23,060,447.00 $2,157,972.60 $324,498.87 $20,902,474.40 1.41%
Evergreen Technology ‐ Classrooms City $540,834.00 $540,834.00 $407,750.54 $328,285.22 $133,083.46 60.70%
Evergreen FFE 2020 City $423,521.00 $423,521.00 $0.00 $0.00 $423,521.00 0.00%
Evergreen Total All Projects City $25,130,885.00 $24,380,885.00 $2,572,581.14 $656,084.09 $21,808,303.86 2.69%
Poynter Safety & Security 2018/2019 City $410,963.00 $410,963.00 $6,168.50 $3,500.00 $404,794.50 0.85%
Poynter Improvements 2019 City $19,074,319.00 $18,324,319.00 $1,596,985.30 $170,723.00 $16,727,333.70 0.93%
Poynter Technology ‐ Classrooms City $528,262.00 $528,262.00 $338,128.47 $338,038.47 $190,133.53 63.99%
Poynter FFE 2020 City $381,105.00 $381,105.00 $0.00 $0.00 $381,105.00 0.00%
Poynter Total All Projects City $20,394,649.00 $19,644,649.00 $1,941,282.27 $512,261.47 $17,703,366.73 2.61%
South Meadows Safety & Security 2018/2022 City $368,845.00 $368,845.00 $159,112.96 $148,559.74 $209,732.04 40.28%
South Meadows Improvements 2022 City $280,668.00 $280,668.00 $0.00 $0.00 $280,668.00 0.00%
South Meadows Technology ‐ Classrooms City $404,667.00 $404,667.00 $363,670.66 $326,845.70 $40,996.34 80.77%
South Meadows FFE 2020 City $370,549.00 $370,549.00 $0.00 $0.00 $370,549.00 0.00%
South Meadows Total All Projects City $1,424,729.00 $1,424,729.00 $522,783.62 $475,405.44 $901,945.38 33.37%
Brookwood Replacement 2019 City $41,993,410.00 $40,493,410.00 $3,166,342.57 $1,735,332.58 $37,327,067.43 4.29%
Butternut Creek Safety & Security 2021 County $200,501.00 $200,501.00 $2,604.00 $825.00 $197,897.00 0.41%
Butternut Creek Improvements & Drop Off 2021 County $2,979,305.00 $2,979,305.00 $33,537.00 $31,603.97 $2,945,768.00 1.06%
Butternut Creek Playgrounds 2018 County $189,000.00 $339,000.00 $291,834.92 $288,236.25 $47,165.08 85.03%
Butternut Creek Technology ‐ Classrooms County $340,760.00 $340,760.00 $37,553.31 $36,178.31 $303,206.69 10.62%
Butternut Creek FFE 2018 County $205,493.00 $205,493.00 $168,840.95 $122,844.45 $36,652.05 59.78%
Butternut Creek Replace 1 Double Portable 2021 County $295,313.00 $295,313.00 $0.00 $0.00 $295,313.00 0.00%
Butternut Creek Total All Projects County $4,210,372.00 $4,360,372.00 $534,370.18 $479,687.98 $3,826,001.82 11.00%
Eastwood Safety & Security 2019 City $278,154.00 $278,154.00 $2,604.00 $825.00 $275,550.00 0.30%
Eastwood Improvements/New Gym/Play/Mod 2019 City $5,882,152.00 $5,882,152.00 $777,230.50 $52,229.38 $5,104,921.50 0.89%
Eastwood Parent/Bus Drop‐off Improvements 2018 City $744,188.00 $1,004,188.00 $1,152,612.72 $1,050,022.66 ‐$148,424.72 104.56%
Eastwood Technology ‐ Classrooms City $337,597.00 $337,597.00 $94,160.45 $92,510.45 $243,436.55 27.40%
Eastwood FFE 2019 City $244,640.00 $244,640.00 $0.00 $0.00 $244,640.00 0.00%
Eastwood Maintenance 2018 2018 City $0.00 $300,000.00 $113,946.30 $61,042.71 $186,053.70 20.35%
Eastwood Total All Projects City $7,486,731.00 $8,046,731.00 $2,140,553.97 $1,256,630.20 $5,906,177.03 15.62%
Farmington View Safety & Security 2021 County $196,796.00 $196,796.00 $2,329.00 $550.00 $194,467.00 0.28%
Farmington View Improvements & Drop Off 2021 County $3,362,587.00 $3,362,587.00 $28,200.00 $18,502.04 $3,334,387.00 0.55%
Farmington View Playgrounds 2018 County $189,000.00 $424,000.00 $380,797.13 $367,495.23 $43,202.87 86.67%
Farmington View Technology ‐ Classrooms County $207,473.00 $207,473.00 $54,775.04 $53,620.04 $152,697.96 25.84%
Farmington View FFE 2018 County $157,440.00 $157,440.00 $147,146.70 $106,894.95 $10,293.30 67.90%
Farmington View Replace 1 Double Portable 2018 County $295,313.00 $295,313.00 $521,170.99 $468,268.88 ‐$225,857.99 158.57%



Farmington View Total All Projects County $4,408,609.00 $4,643,609.00 $1,134,418.86 $1,015,331.14 $3,509,190.14 21.87%
Free Orchards Safety & Security 2022 Cornelius $258,150.00 $258,150.00 $3,979.00 $2,200.00 $254,171.00 0.85%
Free Orchards Technology ‐ Classrooms Cornelius $284,304.00 $284,304.00 $73,455.43 $52,580.10 $210,848.57 18.49%
Free Orchards FFE 2018 Cornelius $198,827.00 $198,827.00 $181,010.95 $181,010.95 $17,816.05 91.04%
Free Orchards Total All Projects Cornelius $741,281.00 $741,281.00 $258,445.38 $235,791.05 $482,835.62 31.81%
Groner Safety & Security 2021 County $218,791.00 $218,791.00 $3,493.50 $825.00 $215,297.50 0.38%
Groner Improvements 2021 County $2,490,170.00 $2,490,170.00 $0.00 $0.00 $2,490,170.00 0.00%
Groner Playgrounds 2021 County $189,000.00 $189,000.00 $0.00 $0.00 $189,000.00 0.00%
Groner Technology ‐ Classrooms County $214,487.00 $214,487.00 $62,593.84 $61,603.84 $151,893.16 28.72%
Groner FFE 2018 County $112,295.00 $112,295.00 $108,466.32 $79,234.57 $3,828.68 70.56%
Groner Total All Projects County $3,224,743.00 $3,224,743.00 $174,553.66 $141,663.41 $3,050,189.34 4.39%
Imlay Safety & Security 2020 City $281,303.00 $281,303.00 $3,979.00 $2,200.00 $277,324.00 0.78%
Imlay Technology ‐ Classrooms City $491,342.00 $491,342.00 $93,418.45 $91,878.45 $397,923.55 18.70%
Imlay FFE 2019 City $273,290.00 $273,290.00 $0.00 $0.00 $273,290.00 0.00%
Imlay Flooring 2018 City $0.00 $120,000.00 $62,685.00 $62,435.00 $57,315.00 52.03%
Imlay Roofing 2020 City $116,885.00 $116,885.00 $0.00 $0.00 $116,885.00 0.00%
Imlay Total All Projects City $1,162,820.00 $1,282,820.00 $160,082.45 $156,513.45 $1,122,737.55 12.20%
Indian Hills Safety & Security 2020 County $178,737.00 $178,737.00 $2,604.00 $825.00 $176,133.00 0.46%
Indian Hills Improvements 2020 County $1,726,472.00 $1,726,472.00 $0.00 $0.00 $1,726,472.00 0.00%
Indian Hills Technology ‐ Classrooms County $332,246.00 $332,246.00 $82,992.01 $81,727.01 $249,253.99 24.60%
Indian Hills FFE 2019 County $238,326.00 $238,326.00 $0.00 $0.00 $238,326.00 0.00%
Indian Hills Replace 1 Double Portable 2020 County $295,313.00 $295,313.00 $0.00 $0.00 $295,313.00 0.00%
Indian Hills Total All Projects County $2,771,094.00 $2,771,094.00 $85,596.01 $82,552.01 $2,685,497.99 2.98%
Jackson Safety & Security 2021 City $283,942.00 $283,942.00 $3,979.00 $2,200.00 $279,963.00 0.77%
Jackson Improvements/New Gym 2021 City $3,788,587.00 $3,788,587.00 $17,500.00 $7,990.92 $3,771,087.00 0.21%
Jackson Parent/Bus Drop‐off Improvements 2019 City $826,875.00 $1,286,875.00 $1,091,840.75 $189,674.51 $195,034.25 14.74%
Jackson Technology ‐ Classrooms City $380,675.00 $380,675.00 $39,802.39 $38,757.39 $340,872.61 10.18%
Jackson FFE 2018 City $283,870.00 $283,870.00 $230,288.64 $230,288.64 $53,581.36 81.12%
Jackson Total All Projects City $5,563,949.00 $6,023,949.00 $1,383,410.78 $468,911.46 $4,640,538.22 7.78%
Ladd Acres Safety & Security 2018/2020 City $448,001.00 $448,001.00 $130,281.00 $117,465.40 $317,720.00 26.22%
Ladd Acres Improvements/New Gym 2020 City $5,068,809.00 $5,068,809.00 $0.00 $0.00 $5,068,809.00 0.00%
Ladd Acres Parent/Bus Drop‐off Improvements 2018 City $1,103,051.00 $1,473,051.00 $1,436,986.27 $1,357,677.44 $36,064.73 92.17%
Ladd Acres Water Pipe Replacement 2020 City $165,297.00 $520,297.00 $27,596.30 $25,528.35 $492,700.70 4.91%
Ladd Acres Playgrounds 2020 City $189,000.00 $189,000.00 $0.00 $0.00 $189,000.00 0.00%
Ladd Acres Technology ‐ Classrooms City $366,755.00 $366,755.00 $85,793.18 $84,528.18 $280,961.82 23.05%
Ladd Acres FFE 2019 City $269,549.00 $269,549.00 $0.00 $0.00 $269,549.00 0.00%
Ladd Acres Total All Projects City $7,610,462.00 $8,335,462.00 $1,680,656.75 $1,585,199.37 $6,654,805.25 19.02%
Lenox Safety & Security 2019 County $504,678.00 $504,678.00 $2,879.00 $1,100.00 $501,799.00 0.22%
Lenox Improvements & Drop Off 2019 County $4,295,421.00 $4,295,421.00 $575,377.50 $54,289.88 $3,720,043.50 1.26%
Lenox Technology ‐ Classrooms County $331,976.00 $331,976.00 $79,466.81 $78,256.81 $252,509.19 23.57%
Lenox FFE 2019 County $238,517.00 $238,517.00 $0.00 $0.00 $238,517.00 0.00%



Lenox Total All Projects County $5,370,592.00 $5,370,592.00 $657,723.31 $133,646.69 $4,712,868.69 2.49%
Lincoln Street Safety & Security 2022 City $286,130.00 $286,130.00 $3,979.00 $2,200.00 $282,151.00 0.77%
Lincoln Street Technology ‐ Classrooms City $337,189.00 $337,189.00 $129,054.23 $108,838.90 $208,134.77 32.28%
Lincoln Street FFE 2018 City $263,180.00 $263,180.00 $241,503.94 $175,201.19 $21,676.06 66.57%
Lincoln Street Total All Projects City $886,499.00 $886,499.00 $374,537.17 $286,240.09 $511,961.83 32.29%
Minter Bridge Safety & Security 2020 City $234,933.00 $234,933.00 $2,604.00 $825.00 $232,329.00 0.35%
Minter Bridge Improvements/New Gym & Drop Off 2020 City $5,693,405.00 $5,693,405.00 $0.00 $0.00 $5,693,405.00 0.00%
Minter Bridge Technology ‐ Classrooms City $348,420.00 $348,420.00 $84,028.01 $82,763.01 $264,391.99 23.75%
Minter Bridge FFE 2019 City $241,180.00 $241,180.00 $0.00 $0.00 $241,180.00 0.00%
Minter Bridge Replace 1 Double Portable 2020 City $295,313.00 $295,313.00 $0.00 $0.00 $295,313.00 0.00%
Minter Bridge Maintenance 2019 2019 $0.00 $170,000.00 $820.00 $0.00 $169,180.00 0.00%
Minter Bridge Total All Projects City $6,813,251.00 $6,983,251.00 $87,452.01 $83,588.01 $6,895,798.99 1.20%
Mooberry Safety & Security 2020 City $218,791.00 $218,791.00 $2,604.00 $825.00 $216,187.00 0.38%
Mooberry Improvements/New Gym/Play/Mod 2019 City $6,296,797.00 $6,296,797.00 $837,492.50 $139,891.32 $5,459,304.50 2.22%
Mooberry Technology ‐ Classrooms City $357,189.00 $357,189.00 $93,307.17 $91,987.17 $263,881.83 25.75%
Mooberry FFE 2018 City $232,311.00 $232,311.00 $205,888.95 $205,888.95 $26,422.05 88.63%
Mooberry Total All Projects City $7,105,088.00 $7,105,088.00 $1,139,292.62 $438,592.44 $5,965,795.38 6.17%
North Plains Safety & Security 2021 North Plains $228,515.00 $228,515.00 $3,493.50 $825.00 $225,021.50 0.36%
North Plains Improvements/New Gym 2018/2021 North Plains $6,297,102.00 $6,297,102.00 $272,578.92 $231,578.92 $6,024,523.08 3.68%
North Plains Technology ‐ Classrooms North Plains $277,502.00 $277,502.00 $70,907.89 $69,697.89 $206,594.11 25.12%
North Plains FFE 2018 North Plains $166,480.00 $166,480.00 $166,186.20 $119,854.45 $293.80 71.99%
North Plains Relocate Portable from Reedville/Patterson 2018 North Plains $0.00 $295,000.00 $282,847.57 $245,968.40 $12,152.43 83.38%
North Plains Maintenance 2018 2018 North Plains $0.00 $150,000.00 $141,087.24 $123,569.07 $8,912.76 82.38%
North Plains Total All Projects North Plains $6,969,599.00 $7,414,599.00 $937,101.32 $791,493.73 $6,477,497.68 10.67%
North Plains New ES 2020 North Plains $38,587,500.00 $38,587,500.00 $2,472,691.00 $893,039.70 $36,114,809.00 2.31%
Orenco Safety & Security 2022 City $313,601.00 $313,601.00 $3,979.00 $2,200.00 $309,622.00 0.70%
Orenco Technology ‐ Classrooms City $395,982.00 $395,982.00 $98,145.14 $97,320.14 $297,836.86 24.58%
Orenco FFE 2019 City $332,643.00 $332,643.00 $0.00 $0.00 $332,643.00 0.00%
Orenco Rooftop Condenser Replacement 2022 City $57,302.00 $57,302.00 $0.00 $0.00 $57,302.00 0.00%
Orenco Total All Projects City $1,099,528.00 $1,099,528.00 $102,124.14 $99,520.14 $997,403.86 9.05%
Patterson Safety & Security 2022 City $289,290.00 $289,290.00 $3,979.00 $2,200.00 $285,311.00 0.76%
Patterson Technology ‐ Classrooms City $398,869.00 $398,869.00 $94,005.26 $92,685.26 $304,863.74 23.24%
Patterson FFE 2019 City $230,448.00 $230,448.00 $0.00 $0.00 $230,448.00 0.00%
Patterson Rooftop Condenser Replacement 2022 City $57,302.00 $57,302.00 $0.00 $0.00 $57,302.00 0.00%
Patterson Total All Projects City $975,909.00 $975,909.00 $97,984.26 $94,885.26 $877,924.74 9.72%
Quatama Safety & Security 2022 City $288,075.00 $288,075.00 $3,979.00 $2,200.00 $284,096.00 0.76%
Quatama Technology ‐ Classrooms City $320,484.00 $320,484.00 $119,199.31 $98,126.67 $201,284.69 30.62%
Quatama FFE 2019 City $252,099.00 $252,099.00 $0.00 $0.00 $252,099.00 0.00%
Quatama Total All Projects City $860,658.00 $860,658.00 $123,178.31 $100,326.67 $737,479.69 11.66%
Reedville Safety & Security 2018 County $305,421.00 $205,421.00 $78,082.50 $50,273.46 $127,338.50 24.47%
Reedville Improvements 2018 County $7,420,406.00 $10,940,406.00 $7,142,712.38 $6,409,247.20 $3,797,693.62 58.58%



Reedville Technology ‐ Classrooms County $198,090.00 $198,090.00 $102,097.04 $60,475.98 $95,992.96 30.53%
Reedville FFE 2018 County $122,064.00 $122,064.00 $138,809.73 $90,909.20 ‐$16,745.73 74.48%
Reedville Maintenance 2018 2018 County $0.00 $10,000.00 $5,093.15 $4,647.50 $4,906.85 46.48%
Reedville Total All Projects County $8,045,981.00 $11,475,981.00 $7,466,794.80 $6,615,553.34 $4,009,186.20 57.65%
Rosedale Safety & Security 2021 City $276,953.00 $276,953.00 $3,979.00 $2,200.00 $272,974.00 0.79%
Rosedale Technology ‐ Classrooms City $297,315.00 $297,315.00 $125,111.97 $104,511.64 $172,203.03 35.15%
Rosedale FFE 2019 City $221,262.00 $221,262.00 $0.00 $0.00 $221,262.00 0.00%
Rosedale Roofing 2021 City $60,799.00 $60,799.00 $0.00 $0.00 $60,799.00 0.00%
Rosedale Total All Projects City $856,329.00 $856,329.00 $129,090.97 $106,711.64 $727,238.03 12.46%
South Hills New ES 2021 City $38,587,500.00 $38,587,500.00 $104,658.00 $10,051.43 $38,482,842.00 0.03%
Tobias Safety & Security 2021 County $218,244.00 $218,244.00 $4,868.50 $2,200.00 $213,375.50 1.01%
Tobias Parent/Bus Drop‐off Improvements 2021 County $303,877.00 $303,877.00 $0.00 $0.00 $303,877.00 0.00%
Tobias Roofing 2018 County $1,503,698.00 $1,503,698.00 $875,632.17 $830,523.47 $628,065.83 55.23%
Tobias Technology ‐ Classrooms County $413,457.00 $413,457.00 $92,485.89 $91,055.89 $320,971.11 22.02%
Tobias FFE 2018 County $221,954.00 $221,954.00 $192,771.95 $139,575.45 $29,182.05 62.88%
Tobias Total All Projects County $2,661,230.00 $2,661,230.00 $1,165,758.51 $1,063,354.81 $1,495,471.49 39.96%
W.L. Henry Safety & Security 2020 City $419,897.00 $419,897.00 $2,879.00 $1,100.00 $417,018.00 0.26%
W.L. Henry Improvements/New Gym & Drop Off 2020 City $7,370,599.00 $7,370,599.00 $32,701.17 $27,451.17 $7,337,897.83 0.37%
W.L. Henry Playgrounds 2018 City $189,000.00 $329,000.00 $296,454.94 $269,348.74 $32,545.06 81.87%
W.L. Henry Technology ‐ Classrooms City $338,638.00 $338,638.00 $91,247.68 $89,817.68 $247,390.32 26.52%
W.L. Henry FFE 2019 City $173,971.00 $173,971.00 $0.00 $0.00 $173,971.00 0.00%
W.L. Henry Replace 2 Double Portables 2018 City $590,626.00 $590,626.00 $561,753.20 $251,859.14 $28,872.80 42.64%
W.L. Henry Total All Projects City $9,082,731.00 $9,222,731.00 $985,035.99 $639,576.73 $8,237,695.01 6.93%
W.V. McKinney Safety & Security 2020 City $254,381.00 $254,381.00 $2,604.00 $825.00 $251,777.00 0.32%
W.V. McKinney Improvements/New Gym 2020 City $4,310,183.00 $4,310,183.00 $77,458.64 $37,179.95 $4,232,724.36 0.86%
W.V. McKinney Parent/Bus Drop‐off Improvements 2018 City $744,188.00 $904,188.00 $784,515.05 $691,485.18 $119,672.95 76.48%
W.V. McKinney Technology ‐ Classrooms City $308,404.00 $308,404.00 $87,860.42 $86,540.72 $220,543.58 28.06%
W.V. McKinney FFE 2019 City $235,585.00 $235,585.00 $0.00 $0.00 $235,585.00 0.00%
W.V. McKinney Replace 2 Double Portables 2018 City $590,626.00 $590,626.00 $551,517.01 $481,135.22 $39,108.99 81.46%
W.V. McKinney Maintenance 2020 2020 $0.00 $170,000.00 $820.00 $0.00 $169,180.00 0.00%
W.V. McKinney Total All Projects City $6,443,367.00 $6,773,367.00 $1,504,775.12 $1,297,166.07 $5,268,591.88 19.15%
West Union Safety & Security 2019 County $317,794.00 $317,794.00 $3,493.50 $825.00 $314,300.50 0.26%
West Union Improvements 2019 County $2,640,000.00 $2,640,000.00 $437,392.50 $24,840.76 $2,202,607.50 0.94%
West Union Playgrounds 2018 County $189,000.00 $354,000.00 $320,042.53 $310,536.14 $33,957.47 87.72%
West Union Technology ‐ Classrooms County $280,138.00 $280,138.00 $73,305.61 $72,095.61 $206,832.39 25.74%
West Union FFE 2019 County $202,176.00 $202,176.00 $0.00 $0.00 $202,176.00 0.00%
West Union Total All Projects County $3,629,108.00 $3,794,108.00 $834,234.14 $408,297.51 $2,959,873.86 10.76%
Witch Hazel Safety & Security 2018/2022 City $310,136.00 $310,136.00 $93,928.80 $91,649.80 $216,207.20 29.55%
Witch Hazel Roofing 2022 City $134,128.00 $134,128.00 $0.00 $0.00 $134,128.00 0.00%
Witch Hazel Technology ‐ Classrooms City $375,708.00 $375,708.00 $99,118.23 $97,688.23 $276,589.77 26.00%
Witch Hazel FFE 2018 City $275,993.00 $275,993.00 $254,496.97 $177,472.47 $21,496.03 64.30%



Witch Hazel Total All Projects City $1,095,965.00 $1,095,965.00 $447,544.00 $366,810.50 $648,421.00 33.47%
Miller Ed W Safety & Security 2018/2019 City $226,476.00 $226,476.00 $3,904.00 $2,125.00 $222,572.00 0.94%
Miller Ed W Improvements 2019 City $5,213,144.00 $5,463,144.00 $636,469.49 $128,818.71 $4,826,674.51 2.36%
Miller Ed W Technology ‐ Classrooms City $61,541.00 $61,541.00 $81,953.66 $73,838.66 ‐$20,412.66 119.98%
Miller Ed W Roofing 2020 City $625,116.00 $625,116.00 $0.00 $0.00 $625,116.00 0.00%
Miller Ed W Total All Projects City $6,126,277.00 $6,376,277.00 $722,327.15 $204,782.37 $5,653,949.85 3.21%
Miller ED E Safety & Security 2021 City $179,573.00 $179,573.00 $2,329.00 $550.00 $177,244.00 0.31%
Miller ED E Improvements 2021 City $1,300,966.00 $1,300,966.00 $0.00 $0.00 $1,300,966.00 0.00%
Miller ED E Technology ‐ Classrooms City $65,635.00 $65,635.00 $1,479.76 $1,479.76 $64,155.24 2.25%
Miller ED E Total All Projects City $1,546,174.00 $1,546,174.00 $3,808.76 $2,029.76 $1,542,365.24 0.13%
Peter Boscow Safety & Security 2021 City $91,127.00 $91,127.00 $2,329.00 $550.00 $88,798.00 0.60%
Peter Boscow Improvements (Seismic) 2021 City $687,534.00 $687,534.00 $0.00 $0.00 $687,534.00 0.00%
Peter Boscow Roofing 2018/2021 City $615,953.00 $615,953.00 $315,088.00 $291,080.70 $300,865.00 47.26%
Peter Boscow Technology ‐ Classrooms City $0.00 $20,000.00 $21,031.63 $21,031.63 ‐$1,031.63 105.16%
Peter Boscow Total All Projects City $1,394,614.00 $1,414,614.00 $338,448.63 $312,662.33 $1,076,165.37 22.10%
Transportation New Building 2019 City $16,352,831.00 $18,330,221.00 $1,650,385.00 $440,873.44 $16,679,836.00 2.41%
Transportation Cameras on Buses 2018 City $744,188.00 $426,798.00 $417,426.00 $417,426.00 $9,372.00 97.80%
Transportation Improvements 2022 City $672,875.00 $772,875.00 $550.00 $550.00 $772,325.00 0.07%
Transportation Maintenance 2018 2018 City $0.00 $135,500.00 $84,425.98 $0.00 $51,074.02 0.00%
Transportation Total All Projects City $17,769,894.00 $19,665,394.00 $2,152,786.98 $858,849.44 $17,512,607.02 4.37%
Admin Safety & Security 2020 City $322,963.00 $322,963.00 $8,830.50 $825.00 $314,132.50 0.26%
Admin Total All Projects City $322,963.00 $322,963.00 $8,830.50 $825.00 $314,132.50 0.26%
Facilities Maint Safety & Security 2022 City $99,167.00 $99,167.00 $2,604.00 $825.00 $96,563.00 0.83%
Facilities Maint Maintenance 2018 2018 City $0.00 $30,000.00 $0.00 $0.00 $30,000.00 0.00%
Facilities Maint Total All Projects City $99,167.00 $129,167.00 $2,604.00 $825.00 $126,563.00 0.64%
Hare Field Pipe Replacement 2020 City $59,904.00 $59,904.00 $0.00 $0.00 $59,904.00 0.00%
Hare Field Total All Projects City $59,904.00 $59,904.00 $0.00 $0.00 $59,904.00 0.00%
Bond Technology ‐ Infrastructure $15,932,500.00 $15,932,500.00 $9,746,270.80 $245,388.29 $6,186,229.20 1.54%
Bond Bond Issuance $5,859,998.00 $4,984,998.00 $1,008,151.97 $1,008,151.97 $3,976,846.03 20.22%
Bond Dst Costs $11,473,470.00 $11,473,470.00 $7,046,597.48 $4,000,028.78 $4,426,872.52 34.86%
Bond Energy Incentives ‐$4,300,000.00 ‐$4,300,000.00 $0.00 $0.00 ‐$4,300,000.00 0.00%

TOTAL ALL PROJECTS $408,000,000.00 $417,700,500.00 $71,774,978.63 $38,407,372.22 $345,925,521.37 9.19%



2019 Elementary School Bond Projects
Report to the Board
October 23, 2018

DRAFT



2019 Elementary School Bond Projects

BROOKWOOD ELEMENTARY SCHOOL REPLACEMENT 
Project Description
• Replacement of existing Brookwood Elementary with a new 600-student elementary 

school on existing site (prototype for future elementary schools)

Projected Construction Dates
• Start date: June 2019
• Completion Date: August 1, 2020

DRAFT



2019 Elementary School Bond Projects

BROOKWOOD 
ELEMENTARY 
SCHOOL 
REPLACEMENT 
Proposed Elevations

DRAFT



2019 Elementary School Bond Projects

BROOKWOOD 
ELEMENTARY 
SCHOOL 
REPLACEMENT 
Site Plan

DRAFT



2019 Elementary School Bond Projects

BROOKWOOD ELEMENTARY SCHOOL REPLACEMENT 
Proposed Floor Plans

DRAFT



2019 Elementary School Bond Projects

BROOKWOOD ELEMENTARY SCHOOL REPLACEMENT 
Proposed Floor Plans

DRAFT



2019 Elementary School Bond Projects

NEW ELEMENTARY SCHOOL #28 – NORTH PLAINS

Project Description
• Construction of new 600-student elementary school in Sunset Ridge development 

(based on new Brookwood Elementary School building prototype)

Projected Construction Dates
• Start date: June 2019 (or June 2020)
• Completion Date: August 2020 (or August 2021)

DRAFT



2019 Elementary School Bond Projects

NEW ELEMENTARY SCHOOL #28 – NORTH PLAINS

Proposed 
Perspectives

DRAFT



2019 Elementary School Bond Projects

NEW 
ELEMENTARY 
SCHOOL #28 –
NORTH PLAINS
Site Plan

DRAFT



2019 Elementary School Bond Projects

NEW 
ELEMENTARY 
SCHOOL # 28 –
NORTH PLAINS
Site Plan
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2019 Elementary School Bond Projects

NEW 
ELEMENTARY 
SCHOOL # 28 –
NORTH PLAINS
Site Plan
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2019 Elementary School Bond Projects

NEW ELEMENTARY SCHOOL #28 – NORTH PLAINS

Proposed Floor Plans
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2019 Elementary School Bond Projects

NEW ELEMENTARY SCHOOL #28 – NORTH PLAINS

Proposed Floor Plans

DRAFT



2019 Elementary School Bond Projects

Project Description
• New gymnasium
• Replace portable classrooms with new 

modular building (four classrooms)
• Safety and security upgrades

- Entry vestibule
- Security cameras
- Card key access
- Strobes, visual warning inside and 

outside building
• New playground
• Seismic upgrades
• Flexible classroom furniture
• Roofing
• HVAC upgrades

Projected Construction Dates
• Start date: March 2019
• Completion Date: August 15, 2019

Note: Parent/bus dropoff improvements were 
completed in summer 2018

EASTWOOD ELEMENTARY SCHOOL IMPROVEMENTS

DRAFT



2019 Elementary School Bond Projects

EASTWOOD 
ELEMENTARY 
SCHOOL
Site Plan

DRAFT



2019 Elementary School Bond Projects

Project Description
• New gymnasium
• Replace portable classrooms with new 

modular building (five classrooms)
• Safety and security upgrades

- Entry vestibule
- Security cameras
- Card key access
- Strobes, visual warning inside and 

outside building
• New playground
• Seismic upgrades
• Flexible classroom furniture
• Roofing
• Add air conditioning/HVAC upgrades
• Replace domestic water pipe

Projected Construction Dates
• Start date: March 2019
• Completion Date: August 15, 2019

MOOBERRY ELEMENTARY SCHOOL IMPROVEMENTS

DRAFT



2019 Elementary School Bond Projects

MOOBERRY 
ELEMENTARY 
SCHOOL
Site Plan

DRAFT



2019 Elementary School Bond Projects

Project Description
• Parent/bus dropoff improvements
• Safety and security upgrades

- Entry vestibule
- Security cameras
- Card key access
- Strobes, visual warning inside and 

outside building
• Seismic upgrades
• Flexible classroom furniture
• Roofing
• Add air conditioning/HVAC upgrades/

DDC controls
• ADA compliance upgrades

Projected Construction Dates
• Start date: June 2019
• Completion Date: August 15, 2019

LENOX ELEMENTARY SCHOOL IMPROVEMENTS

DRAFT



2019 Elementary School Bond Projects

LENOX 
ELEMENTARY 
SCHOOL
Site Plan

DRAFT



2019 Elementary School Bond Projects

Project Description
• Safety and security upgrades

- Entry vestibule
- Security cameras
- Card key access
- Strobes, visual warning inside and 

outside building
• Seismic upgrades
• Flexible classroom furniture
• Roofing
• Add air conditioning
• ADA compliance upgrades

Projected Construction Dates
• Start date: June 2019
• Completion Date: August 15, 2019

Note: New playground was installed in 
summer 2018

WEST UNION ELEMENTARY SCHOOL IMPROVEMENTS

DRAFT



2019 Elementary School Bond Projects

JACKSON ELEMENTARY SCHOOL IMPROVEMENTS

Project Description
• Parent/bus dropoff improvements
• Relocate Jacob’s Field baseball field

Projected Construction Dates
• Start date: June 2019
• Completion Date: August 15, 2019

DRAFT



2019 Elementary School Bond Projects

JACKSON 
ELEMENTARY 
SCHOOL
Site Plan

DRAFT



2019 Elementary School Bond Projects

FLEXIBLE CLASSROOM 
FURNITURE
The following elementary schools will be 
receiving new flexible classroom furniture 
during the summer of 2019

• WL Henry Elementary School
• Imlay Elementary School
• Ladd Acres Elementary School
• McKinney Elementary School
• Orenco Elementary School
• Quatama Elementary School
• Patterson Elementary School
• Rosedale Elementary School

Actual furniture installed at Farmington View Elementary School 
in summer 2018

DRAFT



Learn more...

You can follow the progress of the Hillsboro School 

District 2017 Bond at:

www.Hillsboro-Bond.org
or contact:

Adam Stewart, Capital Projects Officer,

stewarta@hsd.k12.or.us or 503-844-1340

Jane Siguenza, Bond Marketing Specialist, 

siguenzj@hsd.k12.or.us or 503-844-1761

DRAFT



Project Schedule - 2019 Construction Projects_All
2017 Capital Improvement Program
Hillsboro School District 1J

CONSTRUCTION Project Land Use Permit Bid 
BUDGET Manager Submittal Submittal Date A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1 Replace Brookwood ES 29,000,000$                   Emil 8/27/2018 11/8/2018 12/12/2018
Pre-Design / Design / Bid-Award
Pre-Con
Land Use / Permits / Pre-Con / Construction / Closeout

2 ES #28 28,000,000$                   Emil 9/28/2018 1/15/2019 TBD
Pre-Design / Design / Bid-Award
Land Use/Permits/Pre-Con/Construction/Closeout

3 Eastwood ES Improvements & Playground 3,500,000$                    Luke 10/10/2018 1/11/2019 1/22/2019
Pre-Design / Design / Bid-Award 2/1/2019 2/21/2019
Pre-Con
Land Use / Permits / Construction / Closeout

4 Lenox ES Improvements & Drop Off Improvements 2,700,000$                    Rick C. 10/19/2018 2/22/2019 2/12/2019
Pre-Design / Design / Bid-Award / Pre-Con
Land Use / Permits / Construction / Closeout

5 West Union ES Improvements 1,700,000$                    Becca n/a 2/5/2019 2/28/2019
Pre-Design / Design / Bid-Award / Pre-Con
Land Use / Permits / Construction / Closeout

6 Mooberry ES Improvements / Playground / Modular 4,000,000$                    Becca 10/10/2018 1/11/2019 1/29/2019
Pre-Design / Design / Bid-Award 2/4/2019 3/7/2019
Pre-Con
Land Use / Permits / Construction / Closeout

7 Jackson ES Bus Loop 975,000$                       Todd complete complete complete
Permits / Construction / Closeout 

8 Brown MS Improvements 5,100,000$                    Rick C. n/a 11/19/2018 12/4/2018
Pre-Design / Design / Bid-Award 
Pre-Con
Land Use / Permits / Construction / Closeout

9 Evergreen MS Addition / Improvements 14,400,000$                   Casey 10/3/2018 1/30/2019 2/26/2019
Pre-Design / Design / Bid-Award
Pre-Con
Land Use / Permits / Construction / Closeout

10 Poynter MS Improvements 11,400,000$                   Mathieu n/a 11/2/2018 12/13/2018
Pre-Design / Design / Bid-Award 
Pre-Con
Land Use / Permits / Construction / Closeout

11 Glencoe HS Addition / Improvements / Bus Drop-Off / CTE 18,300,000$                   John 10/15/2018 2/7/2019 2/19/2019
Pre-Design / Design / Bid-Award
Pre-Con
Land Use / Permits / Construction / Closeout

12 Hillsboro HS Improvements / CTE 15,100,000$                   Mary 10/19/2018 1/14/2019 2/14/2019
Pre-Design / Design / Bid-Award
Pre-Con
Land Use / Permits / Construction / Closeout

13 Century HS Turf / Lights 2,200,000$                    Becca 6/21/2018 9/28/2018 10/11/2018
Pre-Design / Design / Bid-Award / Pre-Con
Land Use / Permits / Construction / Closeout

14 Century HS CTE 2,200,000$                    Mary 9/21/2018 12/20/2018 1/17/2019
Pre-Design / Design / Bid-Award / Pre-Con
Land Use / Permits / Construction / Closeout

16 Liberty HS Chiller 609,000$                       Mary n/a 2/18/2019 2/18/2019
Pre-Design / Design / Bid-Award / Pre-Con
Land Use / Permits / Construction / Closeout

17 Liberty HS CTE 2,200,000$                    Mary 9/24/2018 12/18/2018 1/15/2019
Pre-Design / Design / Bid-Award / Pre-Con
Land Use / Permits / Construction / Closeout

18 Miller Ed Big Picture Improvements 3,600,000$                    Mary n/a 12/26/2018 1/24/2019
Pre-Design / Design / Bid-Award 
Pre-Con
Land Use / Permits / Construction / Closeout

19 New Transportation Satellite Facility 13,000,000$                   Rick C. 10/17/2018 2/15/2019 3/5/2019
Pre-Design / Design / Bid-Award
Land Use / Permits / Pre-Con / Construction / Closeout

20 2019 Line of Sight Projects TBD Mary, TBD n/a TBD TBD
Pre-Design / Design / Bid-Award / Pre-Con
Permits / Construction / Closeout  (Schools: LHS, TBD)

21 FFE Phase 2 (13 schools) 3,000,000$                    Karyn n/a n/a n/a
Pre-Design / Design / Bid-Award / Pre-Con
Construction / Closeout 

(EWES,IMES,IHES,LAES,LXES,MKES,MBES,WUES,HEES,ORES,QUES, 
RDES,PAES)

TOTAL BUDGET 162,684,000$                 DRAFT LEGEND Pre-Design Permits

Design Pre-Construction

Land Use Construction

Bid-Award Closeout

PROJECTS 2020201920182017

DRAFT
10/15/2018



PROGRAM CONTINGENCY A

2018 Project Budgets

Improvements 
Required by 

Code
Unforeseen 
Conditions

Schedule 
Adherence

Additional 
Scope

Design 
Clarification Explanation

Reedville Elementary School

Improve Fire Sprinkler System
$225,000

New library/classroom area (formerly 
cafeteria/kitchen) require new sprinkler riser.

Elevator ‐ Upgrade ADA Path of Travel
$200,000

Currently wheelchair access to ground floor is only 
available by outside ramps

Added Onsite Parking Stalls/Johnston Street half‐street improvements

$600,000

Washington County improvements to 209th Ave. 
and Johnson St. will eliminate existing on‐street 
parking and require District to increase parking 
capacity of new parking lot

Revise Estimate for 209th St. half‐street improvements
$695,000

Estimate for Johnson St. half‐street improvements 
to be constructed by Washington County

Johnston St./209th temporary facilities work

$75,000

Reedville Johnson Street/209th Ave. Temp 
Facilities, i.e. lights and sidewalks until half‐street 
improvements are constructed in Summer 2019.

Replace Domestic Water Line $250,000 Existing galvanized steel water lines are failing

Address Sanitary Sewer System issues
$100,000

Issues with sanitary sewer system have come to 
light since original bond project list was put 
together

Additional Expense to Complete Classrooms and Renovation Work by 
Start of School

$300,000

We have more work than we can do over our 10 
week summer work window.  We will be asking 
contractors to work additional hours and 
weekends to meet our construction deadline

Renovate Library/Classroom area where Kitchen/Cafeteria used to be
$300,000

Original Bond project list included a new 
Kitchen/Cafeteria but did not include renovation 
of old Kitchen/Cafeteria space

Replace Boiler with More Efficient Heating System

$250,000

Original scope included leaving boiler only for gym 
and corridors.  More efficient and cost effective to 
remove boiler completely.  This will also allow us 
to relocate the custodial room to accommodate 
new Fire Sprinkler Riser (see #1)

Improve Quality of Modular Classroom Design

$500,000

Original design provided modular building for 
Kitchen/Cafeteria and replacement of portables 
with new modular buildings.  New design 
incorporates all Kitchen/Cafeteria, restrooms and 
5 classrooms into single modular unit.  This will 
require more foundation and site work.

Farmington View Elementary School

Playground Replacement

$100,000 $75,000

Rubber tile fall protection is considered an 
"impervious surface" and requires water 
treatment of the playgound area.  Addition of 
1,500 sq. ft. of synthetic turf area was not included 
in original scope

Asphalt play area between Playground and Modular Classroom
$60,000

Asphalt play area between Playground and 
Modular Classroom

Modular Classroom Building‐Stormwater Drainage, Septic Tank

$240,000

New modular building included restrooms which 
was not part of original bond scope.  Additional 
cost for stormwater drainage and septic tank 
replacement

West Union Elementary School

Playground Replacement

‐$10,000 $175,000

Rubber tile fall protection is considered an 
"impervious surface" and requires water 
treatment of the playgound area.  Addition of 
1,500 sq. ft. of synthetic turf area was not included 
in original scope

Butternut Creek Elementary School

Playground Replacement

$75,000 $75,000

Rubber tile fall protection is considered an 
"impervious surface" and requires water 
treatment of the playgound area.  Addition of 
1,500 sq. ft. of synthetic turf area was not included 
in original scope

WL Henry Elementary School

Playground Replacement

$65,000 $75,000

Rubber tile fall protection is considered an 
"impervious surface" and requires water 
treatment of the playgound area.  Addition of 
1,500 sq. ft. of synthetic turf area was not included 
in original scope

North Plains Elementary School

Relocate Portable Building from Reedville Elementary and Patterson
$120,000

Portable classroom building re‐located from 
Reedville and Patterson Elementary Schools

Imlay Elementary School



Remove floor tile and replace with polished concrete
$120,000

Remove failing asbestos floor tile and replace with 
polished concrete

Remove floor tile and replace with polished concrete
‐$57,315

Remove failing asbestos floor tile and replace with 
polished concrete

Cameras on Buses

Cameras on Buses $10,000
Connect bus cameras to network at 
Transportation

Hilhi Synthetic Turf Field/Lights/Track

Hilhi Turf Field/Track/Lights ‐ Reimburse Contingency for unused funds ‐$175,000
Hilhi Turf Field/Track/Lights ‐ Reimburse 
Contingency for unused funds

Century High School

Century HVAC Upgrade Project ‐$111,049
No work is needed on this Century HVAC project, 
return to Contingency

Tobias Elementary School
Roofing Project ‐$300,000 Tobias Roofing return to Contingency

TOTAL CONTINGENCY A ‐ 2018 PROJECTS $2,025,000 $350,000 $300,000 $1,932,685 ‐$576,049 $4,031,636



PROGRAM CONTINGENCY A

2019 Program Budgets

Improvements 
Required by 

Code
Unforeseen 
Conditions

Schedule 
Adherence

Additional 
Scope

Design 
Clarification Explanation

Satellite Transportation Facility ‐ High School CTE Projects 

Add: Diesel Mechanics shop space/equpment/classroom
$1,750,000

Original design of Satellite Transportation Facility 
did not include Diesel Mechanics CTE Program 

Eastwood Elementary School

Eastwood Elementary Improvements $170,000.00
Additional Funds for Playground Equipment and 
Synthetic Turf

Evergreen Middle School Improvements

Addition and Improvements

‐$750,000

Soderstrom Architects met with engineers and 
building staff and provided a cost estimate 
indicating we could reasonably reduce this budget 
by $750,000 (from $23.81 million to $23.06 millon)

Poynter Middle School Improvements

Adjust budget based on 4/26/2018 estimate from 
Soderstrom Architects

‐$750,000

Soderstrom Architects met with engineers and 
provided a cost estimate indicating we could 
reasonably reduce this budget by $750,000 (from 
$18.32 million to $17.57 millon)

Hillsboro High School Improvements

Hillsboro High School Improvements $1,500,000
Added scope to replace ceilings in classrooms to 
improve student experience.

Glencoe High School Improvements

Glencoe High School Improvements $1,500,000
Added scope for painting and other interior 
improvements to improve student experience

Brookwood Elementary School Replacement

Adjust budget based on 5/4/2018 Estimate from LCG Pence

‐$1,500,000

LCG Pence provided a cost estimate based on DLR 
Architects schematic design indicating we could 
reasonably reduce this budget by $1,500,000 (from 
$41.9 million to $40.4 millon)

Ladd Acres Elementary School

Domestic Water Pipe Replacement
$355,000

Original design only replaced failing galvanized pipe 
in the tunnels.  This will allow us to replace the pipe 
all the way to the fixture.

Miller Big Picture Campus

Domestic Water Pipe Replacement
$250,000

Original design only replaced failing galvanized pipe 
in the tunnels.  This will allow us to replace the pipe 
all the way to the fixture.

Moberry Elementary School 

Mooberry Elementary Improvements $170,000.00
Additional Funds for Playground Equipment and 
Synthetic Turf

TOTAL CONTINGENCY A ‐ 2019 PROJECTS $340,000 $0 $0 $4,750,000 ‐$2,395,000 $2,695,000

TOTAL CONTINGENCY A ‐ 2018 PROJECTS $2,025,000 $350,000 $300,000 $1,932,685 ‐$576,049 $4,031,636

TOTAL CONTINGENCY A ‐ ALL PROJECTS TO DATE $2,365,000 $350,000 $300,000 $6,682,685 ‐$2,971,049 $6,726,636



PROGRAM CONTINGENCY B

Cost Escalation
Schedule 
Adherence Explanation

Eastwood Elementary School

Parent Bus/Drop Off Improvements $260,000
Cost escalation over original budget 
estimate due to cost increase and 
late bidding of project

Parent Bus/Drop Off Improvements $200,000
Cost escalation over original budget 
estimate due to cost increase and 
late bidding of project

Jackson Elementary School

Parent Bus/Drop Off Improvements $460,000
Cost escalation over original budget 
estimate due to cost increase and 
late bidding of project

Ladd Acres Elementary School

Parent Bus/Drop Off Improvements $370,000
Cost escalation over original budget 
estimate due to cost increase and 
late bidding of project

Parent Bus/Drop Off Improvements $100,000
Cost escalation over original budget 
estimate due to cost increase and 
late bidding of project

McKinney Elementary School

Parent Bus/Drop Off Improvements $160,000
Cost escalation over original budget 
estimate due to cost increase and 
late bidding of project

Parent Bus/Drop Off Improvements $225,000
Cost escalation over original budget 
estimate due to cost increase and 
late bidding of project

Total Program Contingency B ‐ 2018 Projects $1,775,000



PROGRAM CONTINGENCY C
Additional 
Scope Explanation

Eastwood Elementary School

Wall Construction Project $300,000
Add walls to elementary classrooms ‐ Labor + 
Supplies

Glencoe High School

Stage Rigging Replacement $200,000
Replace stage rigging which fire marshal has 
declared unsafe due to loss of fire‐retardant

New Dugouts and Athletic Equipment $300,000
Dugouts for varsity softball and athletic 
equipment

Hillsboro High School

New Track equipment and storage $75,000
Purchase equipment for and storage for 
equipment at new Hilhi Track

Purchase new Cafeteria Tables $45,000 Purchase new cafeteria tables

Liberty High School
Track Repair $150,000 Repair portion of track that has failed

Transportation Facility
Automatic Gate $135,500 Purchase new Automatic Gate

North Plains Elementary School
Wall Construction Project $150,000 Construct wall between rooms 19 and 20

Relocate Portable Building $175,000
Portable classroom building re‐located from 
Reedville and Patterson Elementary Schools

Reedville Elementary School
New Sinks $10,000 Purchase new sinks

Minter Bridge Elementary School

Wall Construction Project $170,000
Add walls to elementary classrooms ‐ Labor + 
Supplies

McKinney Elementary School

Wall Construction Project $170,000
Add walls to elementary classrooms ‐ Labor + 
Supplies

Maintenance Department
Purchase new shop vehicle $30,000 Purchase new shop vehicle

Total Program Contingency C ‐ 2018 Projects $1,910,500
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