
 
 

HILLSBORO SCHOOL DISTRICT  
CITIZENS’ BOND OVERSIGHT COMMITTEE 

AGENDA 
SEPTEMBER 23, 2021 

5:30 PM – 7:00 PM 
MCKINNEY ELEMENTARY SCHOOL MEDIA CENTER 

 
5:00-5:30 – Tour of new gymnasium and Dinner 
 
Meeting starts at 5:30 
 

1. Welcome – Committee Chair Matt Buckingham 
 

2. Review of Summer 2021 Construction Projects – Adam Stewart 
 

3. Discuss Summer 2022 Construction Projects – Adam Stewart 
 

4. Discussion of 1.5% Green Energy Technology Requirement and HSD’s Plan to 
Comply – Adam Stewart 

 
5. Review Current Financial Statements  

 
 
Next Meeting Dates: 
 
 December 16, 2021 

 
 
REMINDER – MASKS ARE REQUIRED AT ALL HSD FACILITIES 

 



Design
Land Use

Permit
Bid-Award

2022 Projects Matrix - Cornerstone Permit Tracking Pre-Construction

DRAFT: 9/8/21 Construction
Closeout

2021 2022

# Project Name Cornerstone PM A/E Contractor - CM/GC / Hard 
Bid Bid Date Construction 

Start Date
Substantial 
Completion A S O N D J F M A M J J A S O N D

1 Butternut Public Improvements - 
Southview Street Emil / Rick AKS Hard Bid TBD 6/20/22 8/19/22

2 ES 29 - Phase 2 Emil DLR, AKS Hard Bid / TBD 10/21/21 11/1/21 6/30/23

3 Groner School Window Replacement John Mahlum/PRC Hard Bid TBD - 
November 6/20/22 8/19/22

4 Hare Field Water Pipe Replacement John / Luke Corbin Spec, Design-Build - 
Estimate Needed Contractor - CM/GC / Hard Bid TBD 6/20/22 8/19/22

5 Glencoe Home Run Fence Luke / CW N/A Quote / Dick's E. Fence 9/10/21 10/4/21 12/17/21
6 Liberty Ag, Solar Aray Emil / Mary DLR Hard Bid 2/24/21 6/20/22 8/19/22
7 Miller East Security Fencing Luke / CW N/A Quote / Dick's E. Fence TBD TBD TBD
8 Mooberry Lobby Terminal Unit Jim / John TBD Hard Bid TBD 6/20/22 8/19/22

9 North Plains ES Window Replacement John Mahlum/PRC Hard Bid TBD - 
November 6/20/22 8/19/22

10 Orenco Fencing Luke / CW N/A Quote / Dick's E. Fence 9/10/21 6/20/22 8/19/22
11 Security Trio Fred / John Reece Hard Bid TBD 6/20/22 8/19/22

12 South Meadows Upgrade Electrical 
Service/Generator, Hallway Colors John / Luke PAE/Process Hard Bid TBD 6/20/22 8/19/22

13 Tobias Bus Drop Off Mary/Rick AKS Hard Bid 1/27/22 6/20/22 8/19/22

14
Transportation Improvements -Roofing, 
HVAC, DDC, Upgrade Electrical 
Service/Generator (On Walnut)

Casey / Rick BBL/Tremco Hard Bid 2/7/21 6/20/22 8/19/22

15 West Union ES Window Replacement John Mahlum/PRC Hard Bid TBD - 
November 6/20/22 8/19/22

16 Witch Hazel Roofing Casey / Rick Tremco Hard Bid TBD 6/20/22 8/19/22

17 Vestibules - Groups 3 & 4 John / Luke Process PDX Hard Bid TBD - 
October 6/20/22 8/19/22

18 Security Glass Film Luke / CW N/A Hard Bid TBD 6/20/22 8/19/22
19 TBD
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1.5 Percent for Green Energy Technology/Woody Biomass Energy Technology:  

For Public Bodies Constructing New Buildings or Renovating Existing Buildings 

 

Q: What is the requirement? When did the requirement start and how has it changed? 

A: ORS 279C.527 states that a public body will spend 1.5% of the total contract price of a building on green 

energy technology (GET) or woody biomass energy technology (WBET). 

HB 2620 (2007) established the requirement for a public body to spend 1.5% of the total contract price of a 

building on solar technology. Some additions/modifications that are now part of the requirement include: 

 SB 1533 (2012) amended the law to include geothermal technology beginning Jan. 1, 2013.  

 HB 3169 (2013) added requirements for green energy technologies installed at an alternate site and 

specified reporting requirements.  

 HB 2987 (2015) modified requirements for holding unspent funds in an identified account, however 

those funds must still be spent on a future building project.  

 HB 3329 (2015) modified the minimum geothermal source temperature for K-12 public schools.  

 SB 634 (2017) added woody biomass energy technology as an alternative to meet the green energy 

technology requirement. 

Q: Who must comply with the requirement? 

A: All public bodies in Oregon must comply with the 1.5% requirement for GET/WBET.  

Public bodies include state agencies, cities, counties, local service districts, and special government bodies 

including school districts, education service districts, community college districts, and public corporations 

created by state statute. Members of the Oregon University System are exempt from the requirement.  

Q: Which buildings must comply with the requirement? 

A: The requirement applies to any new public building with construction costs more than $1,000,000. The 

requirement also applies to any existing building that is being renovated where the construction costs 

exceed $1,000,000 and 50% of the insured value of the building. The building must be owned or controlled 

by a public body and either used for conducting public business or occupied by employees of the public 

body. 

Q: Which technologies meet the green energy technology (GET) requirement? 

A: ORS 279C.527 defines green energy technology as:  

 Solar technologies, such as photovoltaic and solar thermal; 
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 Passive solar and day lighting systems that reduce whole building energy use by 20% or more; and 

 Geothermal systems that use geothermal source temperatures of 140° F or more to provide heating 

or make electricity. Geothermal systems installed in K-12 school buildings may use a source 

temperature of 128° F or more. Ground source heat pumps do not meet the requirement. 

Q: What is woody biomass energy technology (WBET) alternative? 

A: Woody biomass energy technology is allowed as an alternative to solar or geothermal green energy 

technology. It is defined as a space or water heating system or a combined heat and power system that: 

 Uses a boiler with a lower heating value combustion efficiency of at least 80 percent.  

 Uses fuel material from trees and woody plants that is a by-product of forest management, 

agriculture, ecosystem restoration or fire prevention or related activities.  

 Does not use for fuel wood pieces that have been treated with creosote, pentachlorophenol, 

chromated copper arsenate or other chemical preservatives,  

 Does not use municipal solid waste, construction and demolition waste, or other industrial wood 

waste. 

Q: Are “soft costs” included in the total contract price? Is the 1.5% to be spent calculated only on the 

“hard costs”? 

A: All costs are included if they are a part of the public improvement contract. This would include 

contractor’s contingency, contractor fees, bonds and insurance, architectural, engineering, and permitting 

fees, the cost to construct a building including building systems, interior finishes, site infrastructure, 

connections to existing utilities, landscaping, and sidewalks and parking lots built for the use of the building.  

Q: Can building owners purchase “green power” from a utility to satisfy the requirement? 

A: No. The purchase of green power or Renewable Energy Certificates does not meet the requirement. 

Also, the energy supplied by the system must be used at the building site. 

Q: How do public bodies report and show that they have met the requirement? 

A: The law requires all public bodies to report to the Oregon Department of Energy. Reporting must be 

completed for projects for which GET/WBET is determined to be appropriate and for projects for which 

GET/WBET is determined to be inappropriate.  

After completing the design of the GET/WBET technology and prior to its installation, public bodies must 

submit details about the technology design into the 1.5% GET/WBET reporting form on the ODOE website: 

http://greenenergytechnology.odoe.state.or.us/. 

If a public body determines that GET/WBET is inappropriate, it must ask for a review from the technical 

review panel (TRP) and report the panel’s recommendation along with the public body determination into 

the 1.5% GET/WBET reporting form. 

http://greenenergytechnology.odoe.state.or.us/
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Q: What if a building owner considers a GET/WBET system inappropriate for a particular building? For 

example, if the building is shaded by a larger building, blocking access to the sun, or there is no 

geothermal source or nearby woody biomass supply for the building. 

A: The law allows for locating the system at an alternative location provided the offsite location meets 

certain requirements. The energy produced at either location must be used at the building site. Any public 

body planning to use an alternate location has to request a review from the panel and provide the required 

documentation. The public body submits in writing the reasons for the decision, including site details, why 

an off-site location is preferred, and the cost of the GET/WBET system installed off-site compared to 

installing it onsite. The panel reviews the owner’s assessment and offers its recommendation in writing. 

Cost-effectiveness is not a basis for determining GET/WBET inappropriate. 

If the public body considers GET/WBET inappropriate both onsite and offsite, the public body must submit 

its reasoning to the panel. The TRP will consider the documentation provided by the public body and 

determine whether it agrees or disagrees with the assessment. If the panel disagrees with the public body’s 

assessment, it can make a recommendation to the public body that the GET/WBET should be installed.  

Q: What type of questions will the technical review panel address? 

A: The purpose of the technical review panel is to analyze the technical feasibility of installing a GET/WBET 

system at a building site or an alternate site. Its role is not to review legal questions about the statute or 

rules. 

Q: What if a public body has approved funding to build several projects and wants to consolidate funds 

from one or more projects to be used at the best location for the technology? Is that allowed? 

A: If a public body wishes to combine 1.5% monies from one or more projects to be used at an optimal 

location or to make the combined installation more cost-effective, the public body must justify their 

decision and submit the documentation to the TRP. The panel will review the documents and provide a 

recommendation to the public body. When a public body provides detailed and substantiated 

documentation, the TRP is likely agree with the public body and recommend the consolidation of funds. 

Q: Who makes up the technical review panel and how does a public body contact the panel? 

A: Among others, the panel includes a professional engineer or architect, a member of a public body, a 

solar, geothermal, and a woody biomass technical expert and is chaired by an ODOE employee.  

A public body may request a technical review by contacting Rob Del Mar at the Oregon Department of 

Energy, 503-302-7027 or robert.delmar@oregon.gov.  

Q: What if the public body disagrees with the technical review panel’s recommendation? 

A: The public body should review the panel’s recommendations before making a final decision whether or 

not to install GET/WBET. The public body then reports its decision along with the recommendation of the 

review panel to the GET/WBET reporting form http://greenenergytechnology.odoe.state.or.us/.  

http://greenenergytechnology.odoe.state.or.us/
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ODOE will include the public body’s determination and the technical review panel recommendation in its 

annual report to the Legislature. 

Q: If a public body makes a final decision that the technology is inappropriate for the building, does this 

complete the process? 

A: The public body must report its decision not to install a GET/WBET system into the 1.5% GET/WBET 

reporting form http://greenenergytechnology.odoe.state.or.us/. The public body must provide the reason 

it found GET/WBET inappropriate and also provide the recommendation of the technical review panel. If no 

state funds are included in the total contract price, there is no further requirement. 

However, if state funds are included in the construction/renovation funding, the public body must spend 

1.5% of the total contract price on the next project that it builds and also must report the current project 

and the unspent amount in the 1.5% GET/WBET reporting form. The amount not spent must be added to 

1.5% of the total project cost of the future building for installation of GET/WBET. The aggregated amount 

spent must be reported at the time of the next project construction. 

Q: Does the public body only have to spend 1.5 percent of the state-funded portion of the current 

contract on the future project? 

A: The amount to be added to the next project must be 1.5% of the total contract price, not just the state-

funded portion.  

_______________________________________________________________________________________ 

For information about 1.5 % for Green Energy Technology: http://www.oregon.gov/energy/energy-

oregon/Pages/GET.aspx 

 

http://greenenergytechnology.odoe.state.or.us/
http://www.oregon.gov/energy/energy-oregon/Pages/GET.aspx
http://www.oregon.gov/energy/energy-oregon/Pages/GET.aspx


EXECUTIVE SUMMARY of Overall Project Budgets by Site

Hillsboro School District

2017 Capital Improvement Program

Fund 417/420 8/31/2021

A B 

Current

Budget

1 Century 12,617,852$                  

2 Glencoe 42,565,959$                  

3 HillHi 36,439,234$                  

4 Liberty 9,033,259$                    

5 Brown 17,279,602$                  

6 Evergreen 22,519,822$                  

7 Poynter 18,820,732$                  

8 South Meadows 1,861,011$                    

9 Brookwood Replacement 37,664,685$                  

10 Butternut Creek 6,387,101$                    

11 Eastwood 11,207,244$                  

12 Farmington View 6,834,486$                    

13 Free Orchards 1,003,338$                    

14 Groner 4,951,233$                    

15 Imlay 1,308,621$                    

16 Indian Hills 5,785,431$                    

17 Jackson 7,564,405$                    

18 Ladd Acres 12,508,056$                  

19 Lenox 6,404,353$                    

20 Lincoln Street 1,138,722$                    

21 Minter Bridge 8,405,136$                    

22 Mooberry 12,865,297$                  

23 North Plains 11,146,187$                  

24 Orenco 1,173,764$                    

25 Patterson 1,022,252$                    

26 Quatama 975,911$                       

27 Reedville 12,109,314$                  

28 Rosedale 950,633$                       

29 Tobias 2,623,637$                    

30 W.L. Henry 12,133,511$                  

31 W.V. McKinney 9,866,048$                    

32 West Union 5,799,770$                    

33 Witch Hazel 1,244,251$                    

34 Atfalati Ridge ES 35,754,104$                  

35 New ES #29 South Hillsboro 38,587,500$                  

36 Miller Ed East 85,090$                         

37 Miller Big Picture (David Hill) 4,034,746$                    

38 PathwayCenter 3,816,250$                    

39 Peter Boscow 1,920,389$                    

40 New Satellite Transportation Building 19,230,221$                  

41 Transportation Building 772,875$                       

42 Transportation Bus Cameras 417,426$                       

43 Administration Building 1,052,380$                    

44 Facilities Building 786,742$                       

45 Hare Field 217,404$                       

46 Technology - Infrastructure 18,432,500$                  

47 Bond Issuance Cost 1,775,452$                    

48 District Costs 14,683,016$                  

49 Energy Incentives -$                                  

50 Language Arts Curriculum 2,068,981$                    

51 1:1 Project 7,000,000$                    

52 G.E.T Project 1,690,792$                    

53 Technology - Classrooms Dst Wide 3,047,850$                    

54 Program Contingency A (Prem & Int) 2,740,952$                    

55 Program Contingency B (Prem & Int) 766,540$                       

56 Program Contingency C - Maint. 814,954$                       

57 OSCIM Grant 8,000,000$                    

58 2017 Bond Program Totals 511,907,021$                

School/Site
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Hillsboro School District DRAFT
TOTAL HSD Grouped Fund 417/420 417 or 420.4150.xxx.

No. School Scope Year
Accnt
Code Jurisdiction Contractor PM Architect

Original
Project Budget

Current
Project Budget

Committed
to Date Paid to Date

Uncommitted
Budget

Remaining to be 
Paid

Current
% Paid Signed

1 Century Safety & Security 2018/2019 610.910 City

Reece/DAS/Trio
Ross Line-o-Sight

TJ/DAS
JC/NIS/Trio

MD/LOS
NIS/

VanderZanden 643,246.00$          768,246.00$          757,188.84$         697,188.84$           11,057.16$             60,000.00$                90.8% signed 12/20/2017 125,000.00$           
2 Century CTE 2019 610.908 City Five Star MD BLRB 3,500,000.00$       3,624,480.00$       3,624,479.68$      3,624,479.68$        0.32$                      -$                          100% signed 2/1/2018 124,480.00$           
3 Century Upgrade HVAC Cancelled 610.907 City N/A N/A N/A 111,049.00$          -$                      -$                      -$                        -$                        -$                          0% 0 (111,049.00)$          
4 Century Roofing 2020 610.906 City Synder RC WTI 2,714,335.00$       1,441,737.00$       1,441,736.80$      1,441,736.80$        0.20$                      -$                          100% signed 7/5/18 (1,272,598.00)$       

5 Century Technology - Classrooms 610.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 1,099,139.00$       694,223.00$          694,222.49$         694,222.49$           0.51$                      -$                          100.0% signed 12/5/2017 (404,916.00)$          
6 Century FFE 2021 610.913 City 816,249.00$          1,206,249.00$       1,222,930.46$      1,222,930.46$        (16,681.46)$            -$                          101.4% signed 1/12/2018 390,000.00$           

7 Century New Turf/Lights 2019 610.902 City
Bernhardt Golf

FieldTurf BV AKS 2,333,334.00$       2,994,751.00$       2,994,750.93$      2,994,750.93$        0.07$                      -$                          100.0% signed 4/2/18 661,417.00$           

8 Century Maintenance 2020 2020 610.962 Bernhardt Golf CW -$                      343,166.00$          343,166.00$         343,166.00$           -$                        -$                          100.0% signed 9/4/18 343,166.00$           
9 Century Maintenance DDC Controls 610.970 City JCI CW -$                      15,000.00$            13,707.00$           9,397.00$               1,293.00$               4,310.00$                  62.6% signed 9/30/19 15,000.00$             

10 Century EIFS Repair 2021 610.925 City 2KG MD PRC -$                      1,500,000.00$       934,621.84$         631,208.91$           565,378.16$           303,412.93$              42.1% signed 2/11/2020 1,500,000.00$        
11 Century Mintenance 2021 2021 610.963 City -$                      30,000.00$            28,626.00$           -$                        1,374.00$               28,626.00$                0.0% 30,000.00$             
13 Glencoe Safety & Security 2018/2019 612.910 City Reece/DAS TJ/DAS 470,374.00$          763,572.00$          728,668.15$         640,861.51$           34,903.85$             87,806.64$                83.9% signed12/20/2017 293,198.00$           
14 Glencoe CTE 2019 612.908 City LCG Pence JA BLRB 3,500,000.00$       2,553,943.00$       2,553,942.09$      2,553,942.09$        0.91$                      -$                          100% signed 2/1/2018 (946,057.00)$          
15 Glencoe Improvements/Addition 2019 612.901 City LCG Pence JA BLRB 22,990,456.00$     34,098,418.00$     33,809,548.27$    33,725,294.78$      288,869.73$           84,253.49$                98.9% signed 2/1/2018 11,107,962.00$      

16 Glencoe Technology - Classrooms 612.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 1,209,444.00$       654,259.00$          654,258.37$         654,258.37$           0.63$                      -$                          100.0% signed 12/5/2017 (555,185.00)$          
17 Glencoe FFE 2021 612.913 City 808,302.00$          1,163,302.00$       1,109,965.68$      1,109,965.68$        53,336.32$             -$                          95.4% signed 1/12/2018 355,000.00$           

18 Glencoe New Turf/Lights 2018 612.902 City
Bernhardt Golf

FieldTurf CM AKS 2,333,333.00$       2,639,624.00$       2,639,623.49$      2,639,623.49$        0.51$                      -$                          100.0% signed 12/4/2017 306,291.00$           
19 Glencoe Maintenance 2018 2018 612.960 City Stagecraft, NU CW BBL -$                      526,089.00$          526,088.14$         526,088.14$           0.86$                      -$                          200.0% signed 6/18/18 526,089.00$           
20 Glencoe Maintenance DDC Controls 2019-21 612.970 City ECC CW -$                      41,752.00$            41,752.00$           41,752.00$             -$                        -$                          100.0% signed 3/1/19 41,752.00$             
21 Glencoe Maintenance 2021 2021 612.963 NU CW -$                      125,000.00$          108,007.50$         6,681.50$               16,992.50$             101,326.00$              66.8% signed 5/6/21 125,000.00$           
23 HilHi Safety & Security 2019 620.910 City Reece Trio NIS 568,871.00$          978,871.00$          904,623.85$         866,234.10$           74,247.15$             38,389.75$                88.5% signed 4/20/18 410,000.00$           
24 HilHi CTE 2019 620.908 City LCG Pence MD BLRB 3,500,000.00$       2,506,390.00$       2,506,389.48$      2,506,389.48$        0.52$                      -$                          100% signed 2/1/2018 (993,610.00)$          

25 HilHi Improvements/Upgrade 2019 620.901 City LCG Pence MD BLRB 17,328,526.00$     27,378,526.00$     27,146,072.07$    26,941,318.27$      232,453.93$           204,753.80$              98.4% signed 2/1/2018 10,050,000.00$      

26 HilHi Technology - Classrooms 620.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 1,007,841.00$       782,797.00$          782,796.21$         782,796.21$           0.79$                      -$                          100.0% signed 12/5/2017 (225,044.00)$          
27 HilHi FFE 2021 620.913 City McD / SB 660,571.00$          1,136,521.00$       1,093,758.38$      1,093,758.38$        42,762.62$             -$                          96.2% signed 1/12/2018 475,950.00$           

28 HilHi New Turf/Lights and Track 2018 620.902 City
Bernhardt Golf

FieldTurf CM AKS 4,156,592.00$       3,106,160.00$       3,106,159.41$      3,106,159.41$        0.59$                      -$                          100.0% signed 12/4/2017 (1,050,432.00)$       
29 HilHi Maintenance 2018 2018 620.960 City NU CW -$                      168,305.00$          168,304.28$         168,304.28$           0.72$                      -$                          200.0% signed 6/18/18 168,305.00$           
30 HilHi Maintenance DDC Controls 2019-21 620.970 City ECC CW -$                      41,999.00$            41,999.00$           41,999.00$             -$                        -$                          100.0% signed 3/1/19 41,999.00$             
31 HilHi Maintenance 2020 2020 620.962 City -$                      319,665.00$          319,664.10$         319,664.10$           0.90$                      -$                          300.0% 319,665.00$           
32 HilHi Maintenance 2021 2021 620.963 -$                      20,000.00$            16,057.00$           -$                        3,943.00$               16,057.00$                0.0% 20,000.00$             

34 Liberty Safety & Security 2018/2019 614.910 City
Reece/DAS
Corp Inc LoS

TJ/DAS
MD/LoS KV 548,099.00$          998,099.00$          973,010.95$         913,010.96$           25,088.05$             59,999.99$                91.5% signed 12/20/2017 450,000.00$           

35 Liberty CTE 2019 614.908 City Corp Inc. MD BLRB 3,500,000.00$       4,348,239.00$       4,348,238.03$      4,348,238.03$        0.97$                      -$                          100% signed 2/1/2018 848,239.00$           
36 Liberty Roofing 2020 614.906 City Umpqua RC WTI 104,089.00$          48,399.00$            48,399.00$           48,399.00$             -$                        -$                          100% signed 7/5/18 (55,690.00)$            
37 Liberty Chiller 2019 614.907 City Trane/McKin MD McKinstry 957,211.00$          1,267,447.00$       1,267,446.65$      1,267,446.65$        0.35$                      -$                          100% signed 7/5/18 310,236.00$           

38 Liberty Technology - Classrooms 614.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 970,178.00$          583,342.00$          583,341.91$         583,341.91$           0.09$                      -$                          100.0% signed 12/5/2017 (386,836.00)$          
39 Liberty FFE 2021 614.913 City 782,093.00$          1,267,093.00$       1,321,869.41$      1,321,869.41$        (54,776.41)$            -$                          104.3% signed 1/12/2018 485,000.00$           
40 Liberty Maintenance 2018 2018 614.960 City Beynon JP -$                      134,229.00$          134,228.19$         134,228.19$           0.81$                      -$                          100.0% signed 6/18/18 134,229.00$           
41 Liberty Maintenance 2019 2019 614.961 City Beynon/Canyon/Kilgore DP -$                      187,473.00$          187,472.53$         187,472.53$           0.47$                      -$                          300.0% signed 2/6/2019 187,473.00$           
42 Liberty Maintenance 2020 Pixellot 2020 614.962 City ATS CW -$                      28,938.00$            28,938.00$           28,938.00$             -$                        -$                          100.0% signed 10/19/20 28,938.00$             
43 Liberty Maintenance 2021 2021 614.963 CW -$                      170,000.00$          145,867.51$         9,828.51$               24,132.49$             136,039.00$              49.1% signed 3/10/2021 170,000.00$           
45 Brown Safety & Security 2018/2019 506.910 City Reece Trio JA/Trio NIS 368,845.00$          478,845.00$          442,768.95$         409,302.51$           36,076.05$             33,466.44$                85.5% signed 12/20/2017 110,000.00$           
46 Brown Improvements 2019 506.901 City P&C RC Soderstrom 8,120,672.00$       15,218,672.00$     15,183,919.26$    15,180,679.26$      34,752.74$             3,240.00$                  99.8% signed 2/2/2018 7,098,000.00$        
47 Brown Boiler Replacement 2018 506.920 City Ameresco JP Ameresco 587,447.00$          526,954.00$          526,953.03$         526,953.03$           0.97$                      -$                          100.0% signed 12/4/17 (60,493.00)$            

48 Brown Technology - Classrooms 506.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 466,157.00$          354,953.00$          354,952.61$         354,952.61$           0.39$                      -$                          100.0% signed 12/5/2017 (111,204.00)$          
49 Brown FFE 2020 506.913 City 364,017.00$          684,017.00$          703,358.28$         703,358.28$           (19,341.28)$            -$                          102.8% signed 1/12/2018 320,000.00$           
50 Brown Maintenance 2019 2019 506.961 City PSI CW -$                      8,511.00$              8,510.98$             8,510.98$               0.02$                      -$                          100.0% signed 5/23/19 8,511.00$               
51 Brown Maintenance 2021 2021 506.963 Dicks CW -$                      7,650.00$              7,650.00$             7,650.00$               -$                        -$                          100.0% signed 4/19/21 7,650.00$               
53 Evergreen Safety & Security 2019 508.910 City Reece/DAS2 TJ 356,083.00$          541,083.00$          516,233.74$         516,233.74$           24,849.26$             -$                          95.4% signed 4/20/18 185,000.00$           
54 Evergreen Improvements/Addition 2019 508.901 City P&C CC Soderstrom 23,810,447.00$     21,173,750.00$     21,173,749.81$    21,173,749.44$      0.19$                      0.37$                         100% signed 2/2/2018 (2,636,697.00)$       

55 Evergreen Technology - Classrooms 508.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 540,834.00$          368,536.00$          368,535.29$         368,535.29$           0.71$                      -$                          100.0% signed 12/5/2017 (172,298.00)$          
56 Evergreen FFE 2020 508.913 City McD / SB 423,521.00$          423,521.00$          370,614.98$         370,614.98$           52,906.02$             -$                          87.5% signed 1/12/2018 -$                        
57 Evergreen Maintenance DDC Controls 2019-21 508.970 City ECC CW -$                      12,932.00$            12,932.00$           12,932.00$             -$                        -$                          100.0% signed 3/1/19 12,932.00$             

59 Poynter Safety & Security 2018/2019 512.910 City Reece/DAS2/Trio
TJ/DAS
JA/Trio NIS 410,963.00$          480,963.00$          437,276.95$         405,926.95$           43,686.05$             31,350.00$                84.4% signed 12/20/2017 70,000.00$             

60 Poynter Improvements 2019 512.901 City P&C CC Soderstrom 19,074,319.00$     17,304,319.00$     17,288,442.34$    17,282,922.34$      15,876.66$             5,520.00$                  99.9% signed 2/2/2018 (1,770,000.00)$       

61 Poynter Technology - Classrooms 512.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 528,262.00$          365,845.00$          365,844.55$         365,844.55$           0.45$                      -$                          100.0% signed 12/5/2017 (162,417.00)$          
62 Poynter FFE 2020 512.913 City McD / SB 381,105.00$          661,105.00$          652,190.56$         652,190.56$           8,914.44$               -$                          98.7% signed 1/12/2018 280,000.00$           
63 Poynter Maintenance DDC Controls 2019-21 512.970 City ECC CW -$                      8,500.00$              8,500.00$             8,500.00$               -$                        -$                          100.0% signed 3/1/19 8,500.00$               

65 South Meadows Safety & Security 2018/2022 514.910 City Reece/DAS/Trio
TJ/DAS
JA/Trio NIS 368,845.00$          528,845.00$          492,419.09$         441,914.55$           36,425.91$             50,504.54$                83.6% signed 12/20/2017 160,000.00$           

66 South Meadows Roofing - cancelled City 73,591.00$            -$                      -$                      -$                        -$                        -$                          0.0% 0 (73,591.00)$            
67 South Meadows Electrical upgrade 2022 514.901 City 207,077.00$          207,077.00$          -$                      -$                        207,077.00$           -$                          0.0% signed 3/29/21 -$                        

68 South Meadows Technology - Classrooms 514.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 404,667.00$          401,212.00$          401,211.70$         401,211.70$           0.30$                      -$                          100.0% signed 12/5/2017 (3,455.00)$              
69 South Meadows FFE 2020 514.913 City 370,549.00$          695,549.00$          737,436.70$         737,436.70$           (41,887.70)$            -$                          106.0% signed 1/12/2018 325,000.00$           
70 South Meadows Maintenance DDC Controls 2019-21 514.970 City ECC CW -$                      28,328.00$            28,328.00$           28,328.00$             -$                        -$                          100.0% signed 3/1/19 28,328.00$             
72 Brookwood Replacement 2019 122.903 City LCG Pence EH DLR 41,993,410.00$     37,660,014.00$     37,471,915.08$    37,310,186.87$      188,098.92$           161,728.21$              99.1% signed 12/4/2017 (4,333,396.00)$       
73 Brookwood Maintenance DDC Controls 2019-21 122.970 City ECC CW -$                      4,671.00$              4,671.00$             4,671.00$               -$                        -$                          100.0% signed 3/1/19 4,671.00$               
74 Butternut Creek Safety & Security 2021 125.910 County Reece/DAS3 TJ 200,501.00$          408,501.00$          314,543.89$         162,263.19$           93,957.11$             152,280.70$              39.7% Signed 6/4/18 208,000.00$           
75 Butternut Creek Improvements & Drop Off/Modular 2021/2022 125.901 County Partech EH Mahlum 2,963,357.00$       5,033,357.00$       4,487,156.35$      2,511,684.17$        546,200.65$           1,975,472.18$           49.9% Signed 12/9/2019  signed 1/16/20202,070,000.00$        
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76 Butternut Creek Playgrounds 2018 125.915 County Cas Rec/NW Play/5-Star LH 3J 189,000.00$          290,885.00$          290,884.92$         290,884.92$           0.08$                      -$                          100.0% signed 12/5/17 101,885.00$           
77 Butternut Creek Domestic Pipe Replacement 2020 125.921 County Five Star EH 311,261.00$          338,567.00$          338,566.80$         338,566.80$           0.20$                      -$                          100.0% Signed 1/16/2020 27,306.00$             
78 Butternut Creek Technology - Classrooms 125.912 County OETC/CDW/Dell

Hyperion/Diverse JB 340,760.00$          143,255.00$          143,254.49$         143,254.49$           0.51$                      -$                          100.0% signed 12/5/2017 (197,505.00)$          
79 Butternut Creek FFE 2018 125.913 County McD / SS KR N/A 205,493.00$          168,841.00$          168,840.95$         168,840.95$           0.05$                      -$                          100.0% signed 12/4/17 (36,652.00)$            
80 Butternut Creek Maintenance DDC Controls 2019-21 125.970 County ECC CW -$                      3,695.00$              3,695.00$             3,695.00$               -$                        -$                          100.0% signed 3/1/19 3,695.00$               
82 Eastwood Safety & Security 2019 160.910 City Reece/DAS3 TJ 278,154.00$          428,154.00$          366,567.59$         366,567.59$           61,586.41$             -$                          85.6% signed 4/20/18 150,000.00$           
83 Eastwood Improvements/New Gym/Play/Mod 2019 160.901 City Five Star LH Mahlum 4,868,820.00$       7,713,820.00$       7,695,506.19$      7,692,988.38$        18,313.81$             2,517.81$                  99.7% signed 3/9/2018: signed 10/4/20182,845,000.00$        
84 Eastwood Roofing 2020 160.906 City Umpqua RC WTI 1,013,332.00$       1,073,436.00$       1,073,435.10$      1,073,435.10$        0.90$                      -$                          100.0% signed 10/4/2018 60,104.00$             
85 Eastwood Parent/Bus Drop-off Improvements 2018 160.900 City Kerr TJ 3J 744,188.00$          1,325,108.00$       1,325,107.31$      1,325,107.31$        0.69$                      -$                          100.0% signed 12/4/2017 580,920.00$           

86 Eastwood Technology - Classrooms 160.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 337,597.00$          209,317.00$          209,316.45$         209,316.45$           0.55$                      -$                          100.0% signed 12/5/2017 (128,280.00)$          
87 Eastwood FFE 2019 160.913 City McD / SS / SB KR 244,640.00$          229,980.00$          229,979.02$         229,979.02$           0.98$                      -$                          100.0% signed 1/12/2018 (14,660.00)$            
88 Eastwood Maintenance 2018 2018 160.960 City Dst DP BBL -$                      187,429.00$          187,428.12$         187,428.12$           0.88$                      -$                          100.0% signed 6/18/18 187,429.00$           
89 Eastwood Maintenance DDC Controls 2019-21 160.970 ECC CW -$                      40,000.00$            40,000.00$           40,000.00$             -$                        -$                          100.0% signed 4/9/19 40,000.00$             
91 Farmington View Safety & Security 2021 164.910 County Reece/DAS3 196,796.00$          404,796.00$          347,337.76$         159,192.12$           57,458.24$             188,145.64$              39.3% Signed 6/4/18 208,000.00$           
92 Farmington View Improvements & Drop Off 2021 164.901 County Emerick JA Mahlum 2,369,332.00$       5,214,332.00$       5,118,527.83$      2,716,488.27$        95,804.17$             2,402,039.56$           52.1% signed 12/9/2019  signed 2/7/20202,845,000.00$        
93 Farmington View HVAC/Boiler/DDC 2020 164.907 County McKinstry MD 993,255.00$          39,751.00$            39,751.00$           39,751.00$             0.00$                      -$                          100.0% signed 2/7/2020 (953,504.00)$          
94 Farmington View Playgrounds 2018 164.915 County Cas Rec/NW Play/5-Star RC 3J 189,000.00$          380,700.00$          380,699.24$         380,699.24$           0.76$                      -$                          100.0% signed 12/5/17 191,700.00$           

95 Farmington View Technology - Classrooms 164.912 County
OETC/CDW/Dell

Hyperion/Diverse JB 207,473.00$          114,639.00$          114,638.39$         114,638.39$           0.61$                      -$                          100.0% signed 12/5/2017 (92,834.00)$            
96 Farmington View FFE 2018 164.913 County McD / SS KR N/A 157,440.00$          157,753.00$          157,752.34$         157,752.34$           0.66$                      -$                          100.0% signed 12/4/17 313.00$                  
97 Farmington View Replace 1 Double Portable 2018 164.914 County MBS / 5-Star RC 3J 295,313.00$          515,739.00$          515,738.69$         515,738.69$           0.31$                      -$                          100.0% signed 12/4/2017 220,426.00$           
98 Farmington View Maintenance DDC Controls 2019-21 164.970 County ECC CW -$                      6,776.00$              6,776.00$             6,776.00$               -$                        -$                          100.0% signed 3/1/19 6,776.00$               

100 Free Orchards Safety & Security 2022 247.910 Cornelius Reece/DAS2 TJ 258,150.00$          593,150.00$          556,035.81$         115,580.47$           37,114.19$             440,455.34$              19.5% Signed 5/22/18 335,000.00$           

101 Free Orchards Technology - Classrooms 247.912 Cornelius
OETC/CDW/Dell

Hyperion/Diverse JB 284,304.00$          180,677.00$          180,676.46$         180,676.46$           0.54$                      -$                          100.0% signed 12/5/2017 (103,627.00)$          
102 Free Orchards FFE 2018 247.913 Cornelius McD / SS KR N/A 198,827.00$          210,666.00$          210,665.15$         210,665.15$           0.85$                      -$                          100.0% signed 12/4/17 11,839.00$             
103 Free Orchards Maintenance DDC Controls 2019-21 247.970 Cornelius ECC CW -$                      18,845.00$            18,845.00$           18,845.00$             -$                        -$                          100.0% signed 3/1/19 18,845.00$             
105 Groner Safety & Security 2021 182.910 County Reece/DAS3 TJ 218,791.00$          468,791.00$          402,085.83$         163,032.22$           66,705.17$             239,053.61$              34.8% Signed 6/4/18 250,000.00$           
106 Groner Improvements 2021 182.901 County In-Line JA Mahlum 2,490,170.00$       3,390,170.00$       3,158,725.49$      1,756,589.72$        231,444.51$           1,402,135.77$           51.8% Signed 12/9/2019 900,000.00$           
107 Groner Playgrounds - cancelled 182.915 189,000.00$          -$                      -$                      -$                        -$                        -$                          0.0% 0 (189,000.00)$          

108 Groner Technology - Classrooms 182.912 County
OETC/CDW/Dell

Hyperion/Diverse JB 214,487.00$          147,588.00$          147,587.67$         121,048.47$           0.33$                      26,539.20$                82.0% signed 12/5/2017 (66,899.00)$            
109 Groner FFE 2018 182.913 County McD / SS KR N/A 112,295.00$          136,679.00$          137,546.76$         137,546.76$           (867.76)$                 -$                          100.6% signed 12/4/17 24,384.00$             
110 Groner Maintenance DDC Controls 2019-21 182.970 County ECC CW -$                      8,005.00$              8,005.00$             8,005.00$               -$                        -$                          100.0% signed 3/1/19 8,005.00$               
111 Groner Windows 2022 County JA Mahlum -$                      800,000.00$          40,000.00$           -$                        760,000.00$           40,000.00$                0.0% 800,000.00$           
113 Imlay Safety & Security 2020 123.910 City Reece/DAS2 TJ 281,303.00$          591,303.00$          530,115.31$         357,261.64$           61,187.69$             172,853.67$              60.4% Signed 5/22/18 310,000.00$           

114 Imlay Technology - Classrooms 123.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 491,342.00$          223,357.00$          223,356.59$         223,356.59$           0.41$                      -$                          100.0% signed 12/5/2017 (267,985.00)$          
115 Imlay FFE 2019 123.913 City McD / SS / SB KR 273,290.00$          244,890.00$          244,889.33$         244,889.33$           0.67$                      -$                          100.0% signed 1/12/2018 (28,400.00)$            
116 Imlay Flooring 2018 123.901 City Valley Flooring RC N/A -$                      62,685.00$            62,685.00$           62,685.00$             -$                        -$                          100.0% signed 5/24/18 62,685.00$             
117 Imlay Roofing 2020 123.906 City Umpqua RC WTI 116,885.00$          159,714.00$          159,714.00$         159,714.00$           (0.00)$                     -$                          100.0% signed 5/23/19 42,829.00$             
118 Imlay Maintenance DDC Controls 2019-21 123.970 City ECC CW -$                      13,672.00$            13,672.00$           13,672.00$             -$                        -$                          100.0% signed 3/1/19 13,672.00$             
119 Imlay Maint 2021 123.963 -$                      13,000.00$            11,182.00$           -$                        1,818.00$               11,182.00$                0.0% 13,000.00$             
121 Indian Hills Safety & Security 2020 132.910 County Reece/DAS3 TJ 178,737.00$          611,737.00$          532,976.92$         294,471.42$           78,760.08$             238,505.50$              48.1% Signed 6/4/18 433,000.00$           
122 Indian Hills Improvements/Mod 2020 132.901 County Inline/Pacific Mobile/Pihl LH Mahlum 2,021,785.00$       4,721,785.00$       4,626,793.87$      4,589,239.85$        94,991.13$             37,554.02$                97.2% signed 3/11/19 2,700,000.00$        

123 Indian Hills Technology - Classrooms 132.912 County
OETC/CDW/Dell

Hyperion/Diverse JB 332,246.00$          182,053.00$          182,052.35$         182,052.35$           0.65$                      -$                          100.0% signed 12/5/2017 (150,193.00)$          
124 Indian Hills FFE 2019 132.913 County McD / SS / SB KR 238,326.00$          232,629.00$          232,628.33$         232,628.33$           0.67$                      -$                          100.0% signed 1/12/2018 (5,697.00)$              
125 Indian Hills Maintenance DDC Controls 2019-21 132.970 County ECC CW -$                      2,155.00$              2,155.00$             2,155.00$               -$                        -$                          100.0% signed 3/1/19 2,155.00$               
126 Indian Hills Maintenance 2021 2021 132.963 CW -$                      35,072.00$            35,071.96$           35,071.96$             0.04$                      -$                          100.0% signed 3/11/2021 35,072.00$             
128 Jackson Safety & Security 2021 172.910 City Reece/DAS2 TJ 283,942.00$          491,942.00$          347,245.04$         263,079.72$           144,696.96$           84,165.32$                53.5% Signed 5/22/18 208,000.00$           
129 Jackson Improvements/New Gym 2021 172.901 City Kirby Nagelhout CC Mahlum 3,788,587.00$       4,988,587.00$       4,783,404.60$      3,304,293.53$        205,182.40$           1,479,111.07$           66.2% signed 12/1-/2019 1,200,000.00$        
130 Jackson Parent/Bus Drop-off Improvements 2019 172.900 City Kerr TJ 3J 826,875.00$          1,571,861.00$       1,571,860.78$      1,571,860.78$        0.22$                      -$                          100.0% signed 12/4/2017 744,986.00$           

131 Jackson Technology - Classrooms 172.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 380,675.00$          208,226.00$          208,225.20$         208,225.20$           0.80$                      -$                          100.0% signed 12/5/2017 (172,449.00)$          
132 Jackson FFE 2018 172.913 City McD / SS KR N/A 283,870.00$          275,536.00$          275,535.64$         275,535.64$           0.36$                      -$                          100.0% signed 12/4/17 (8,334.00)$              
133 Jackson Maintenance DDC Controls 2019-21 172.970 City ECC CW -$                      8,253.00$              8,253.00$             8,253.00$               -$                        -$                          100.0% signed 3/1/19 8,253.00$               
134 Jackson Maint 2021 172.963 -$                      20,000.00$            15,397.00$           15,397.00$             4,603.00$               -$                          77.0% signed 6/3/21 20,000.00$             

136 Ladd Acres Safety & Security 2018/2020 239.910 City
T&C/Fence

Reece/DAS3
LH Fence

TJ DAS BBL/Fence 448,001.00$          706,001.00$          636,062.53$         436,643.55$           69,938.47$             199,418.98$              61.8% Signed 6/4/18 258,000.00$           
137 Ladd Acres Improvements/New Gym/Play 2020 239.901 City LCL JA Mahlum 5,257,809.00$       9,177,809.00$       9,037,300.54$      7,313,643.52$        140,508.46$           1,723,657.02$           79.7% signed 3/11/19 3,920,000.00$        
138 Ladd Acres Parent/Bus Drop-off Improvements 2018 239.900 City Kerr TJ 3J 1,103,051.00$       1,608,051.00$       1,606,727.82$      1,600,127.82$        1,323.18$               6,600.00$                  99.5% signed 12/4/2017 505,000.00$           
139 Ladd Acres Water Pipe Replacement 2019 239.921 City Five Star LH Corbin 165,297.00$          568,636.00$          568,635.92$         568,635.92$           0.08$                      -$                          100.0% signed 12/4/2017 403,339.00$           

140 Ladd Acres Technology - Classrooms 239.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 366,755.00$          197,689.00$          197,688.16$         197,688.16$           0.84$                      -$                          100.0% signed 12/5/2017 (169,066.00)$          
141 Ladd Acres FFE 2019 239.913 City McD / SS / SB KR 269,549.00$          239,153.00$          239,152.73$         239,152.73$           0.27$                      -$                          100.0% signed 1/12/2018 (30,396.00)$            
142 Ladd Acres Maintenance DDC Controls 2019-21 239.970 City ECC CW -$                      10,717.00$            10,717.00$           10,717.00$             -$                        -$                          100.0% signed 3/1/19 10,717.00$             
144 Lenox Safety & Security 2019 186.910 County Reece/DAS3 TJ 504,678.00$          504,678.00$          306,838.91$         304,098.91$           197,839.09$           2,740.00$                  60.3% signed 4/20/18 -$                        
145 Lenox Improvements & Drop Off 2019 186.901 County Par Tech RC Mahlum 4,295,421.00$       5,495,421.00$       5,487,129.14$      5,483,479.15$        8,291.86$               3,649.99$                  99.8% signed 3/9/2018 1,200,000.00$        

146 Lenox Technology - Classrooms 186.912 County
OETC/CDW/Dell

Hyperion/Diverse JB 331,976.00$          169,150.00$          169,149.93$         169,149.93$           0.07$                      -$                          100.0% signed 12/5/2017 (162,826.00)$          
147 Lenox FFE 2019 186.913 County McD / SS / SB KR 238,517.00$          235,104.00$          235,103.53$         235,103.53$           0.47$                      -$                          100.0% signed 1/12/2018 (3,413.00)$              
149 Lincoln Street Safety & Security 2022 152.910 City Reece/DAS2 TJ 286,130.00$          591,130.00$          552,988.21$         109,759.75$           38,141.79$             443,228.46$              18.6% Signed 5/22/18 305,000.00$           

150 Lincoln Street Technology - Classrooms 152.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 337,189.00$          176,945.00$          176,944.62$         176,944.62$           0.38$                      -$                          100.0% signed 12/5/2017 (160,244.00)$          
151 Lincoln Street FFE 2018 152.913 City McD / SS KR N/A 263,180.00$          285,334.00$          285,333.94$         285,333.94$           0.06$                      -$                          100.0% signed 12/4/17 22,154.00$             
152 Lincoln Street Maintenance DDC Controls 2019-21 152.970 City ECC CW -$                      14,166.00$            14,166.00$           14,166.00$             -$                        -$                          100.0% signed 3/1/19 14,166.00$             
153 Lincoln Street Maintenance 2020 Boiler Repair 2020 152.962 BSC CW -$                      71,147.00$            71,147.00$           71,147.00$             -$                        -$                          100.0% Signed 2/20/2020 71,147.00$             
155 Minter Bridge Safety & Security 2020 208.910 City Reece/DAS3 TJ 234,933.00$          442,933.00$          433,503.82$         377,326.09$           9,429.18$               56,177.73$                85.2% Signed 6/4/18 208,000.00$           
156 Minter Bridge Improvements/New Gym/Mod/Drop Off 2020 208.901 City Five Star CC Mahlum 5,988,718.00$       7,388,718.00$       6,977,503.26$      6,591,420.17$        411,214.74$           386,083.09$              89.2% signed 3/11/19 1,400,000.00$        

157 Minter Bridge Technology - Classrooms 208.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 348,420.00$          189,778.00$          189,777.86$         189,777.86$           0.14$                      -$                          100.0% signed 12/5/2017 (158,642.00)$          
158 Minter Bridge FFE 2019 208.913 City McD / SS / SB KR 241,180.00$          202,908.00$          204,214.33$         204,214.33$           (1,306.33)$              -$                          100.6% signed 1/12/2018 (38,272.00)$            
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159 Minter Bridge Maintenance 2019 2019 208.961 City DP -$                      174,762.00$          174,761.31$         174,761.31$           0.69$                      -$                          100.0% signed 9/14/2018 174,762.00$           
160 Minter Bridge Maintenance DDC Controls 2019-21 208.970 City ECC CW -$                      6,037.00$              6,037.00$             6,037.00$               -$                        -$                          100.0% signed 3/1/19 6,037.00$               
162 Mooberry Safety & Security 2020 213.910 City Reece 218,791.00$          318,791.00$          243,931.73$         229,443.07$           74,859.27$             14,488.66$                72.0% signed 4/20/18 100,000.00$           
163 Mooberry Improvements/New Gym/Play/Mod 2019 213.901 City In-Line BV Mahlum 6,296,797.00$       11,831,797.00$     11,611,283.45$    11,608,973.05$      220,513.55$           2,310.40$                  98.1% signed 4/20/18 5,535,000.00$        

164 Mooberry Technology - Classrooms 213.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 357,189.00$          193,285.00$          193,284.38$         193,284.38$           0.62$                      -$                          100.0% signed 12/5/2017 (163,904.00)$          
165 Mooberry FFE 2018 213.913 City McD / SS KR N/A 232,311.00$          251,829.00$          255,392.61$         255,392.61$           (3,563.61)$              -$                          101.4% signed 1/12/2018 19,518.00$             
166 Mooberry Maintenance DDC Controls 2019-21 213.970 City ECC CW -$                      12,071.00$            12,071.00$           12,071.00$             -$                        -$                          100.0% signed 3/1/19 12,071.00$             
167 Mooberry Maitenance 2020 Sliding Doors 2020 213.962 NU CW -$                      227,524.00$          227,524.00$         227,524.00$           -$                        -$                          100.0% Signed 2/20/2020 227,524.00$           
168 Mooberry Maitenance 2021 Sidewalks 213.963 Five Star CW -$                      30,000.00$            24,967.00$           -$                        5,033.00$               24,967.00$                0.0% signed 7/1/2021 30,000.00$             
170 North Plains Safety & Security 2021 216.910 North Plains Reece/DAS3 TJ 228,515.00$          436,515.00$          342,371.60$         133,034.92$           94,143.40$             209,336.68$              30.5% Signed 6/4/18 208,000.00$           

171 North Plains Improvements 2018/2021 216.901 North Plains
Griffith 2018

RC/Roof
JA Wti/Roof/Mahlum 3,747,102.00$       2,847,102.00$       2,470,113.15$      1,469,002.74$        376,988.85$           1,001,110.41$           51.6% signed 12/11/2018 (900,000.00)$          

172 North Plains New Gym/Parent/Bus Drop off 2019/2020 216.924 North Plains Five Star LH Mahlum 2,550,000.00$       5,850,000.00$       5,373,190.78$      5,314,732.17$        476,809.22$           58,458.61$                90.9% signed 12/11/2018 3,300,000.00$        

173 North Plains Technology - Classrooms 216.912 North Plains
OETC/CDW/Dell

Hyperion/Diverse JB 277,502.00$          167,573.00$          167,572.13$         167,572.13$           0.87$                      -$                          100.0% signed 12/5/2017 (109,929.00)$          
174 North Plains FFE 2018 216.913 North Plains McD / SS KR N/A 166,480.00$          193,967.00$          193,966.40$         193,966.40$           0.60$                      -$                          100.0% signed 12/4/17 27,487.00$             
175 North Plains Relocate Portables Reedville/Patterson/Boscow 2018 216.922 North Plains MBS / 5-Star MD -$                      686,628.00$          526,973.58$         428,978.58$           159,654.42$           97,995.00$                62.5% signed 3-22-18 686,628.00$           
176 North Plains Maintenance 2018 2018 216.960 North Plains Five Star JP -$                      137,726.00$          137,725.21$         137,725.21$           0.79$                      -$                          100.0% signed 6/18/18 137,726.00$           
177 North Plains Maintenance DDC Controls 2019-21 216.970 North Plains ECC CW -$                      8,376.00$              8,376.00$             8,376.00$               -$                        -$                          100.0% signed 3/1/19 8,376.00$               
178 North Plains Windows 2022 North Plains JA Mahlum -$                      800,000.00$          40,000.00$           -$                        760,000.00$           40,000.00$                0.0% 800,000.00$           
180 North Plains New ES 28 Atfalati Ridge 2020 228.904 North Plains Kirby Nagelhout EH DLR 38,587,500.00$     35,754,104.00$     33,458,911.77$    29,009,042.60$      2,295,192.23$        4,449,869.17$           81.1% signed 12/4/2017 (2,833,396.00)$       
181 North Plains Maintenance 2020 2020 216.962 North Plains CW -$                      18,300.00$            18,300.00$           18,300.00$             -$                        -$                          100.0% signed 11/9/2020 18,300.00$             
182 Orenco Safety & Security 2022 218.910 City Reece/DAS2 TJ 313,601.00$          613,601.00$          527,228.16$         360,066.54$           86,372.84$             167,161.62$              58.7% Signed 5/22/18 300,000.00$           

183 Orenco Technology - Classrooms 218.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 395,982.00$          176,522.00$          176,521.45$         176,521.45$           0.55$                      -$                          100.0% signed 12/5/2017 (219,460.00)$          
184 Orenco FFE 2019 218.913 City McD / SS / SB KR 332,643.00$          326,641.00$          331,844.53$         331,844.53$           (5,203.53)$              -$                          101.6% signed 1/12/2018 (6,002.00)$              
185 Orenco Rooftop Condenser Replacement - Cancelled 218.901 57,302.00$            -$                      -$                      -$                        -$                        -$                          0.0% signed 3/29/21 (57,302.00)$            
186 Orenco Maintenance DDC Controls 218.970 City Trane -$                      7,000.00$              6,403.67$             4,518.21$               596.33$                  1,885.46$                  64.5% signed 9/30/19 7,000.00$               
187 Orenco Maintenance 2021 218.963 City Trane -$                      50,000.00$            44,956.00$           288.50$                  5,044.00$               44,667.50$                0.6% signed 5/13/21 50,000.00$             
189 Patterson Safety & Security 2022 146.910 City Reece/DAS2 TJ 289,290.00$          549,290.00$          523,597.77$         260,529.50$           25,692.23$             263,068.27$              47.4% Signed 5/22/18 260,000.00$           

190 Patterson Technology - Classrooms 146.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 398,869.00$          221,271.00$          221,270.28$         221,270.28$           0.72$                      -$                          100.0% signed 12/5/2017 (177,598.00)$          
191 Patterson FFE 2019 146.913 City McD / SS / SB KR 230,448.00$          207,898.00$          207,897.13$         207,897.13$           0.87$                      -$                          100.0% signed 1/12/2018 (22,550.00)$            
192 Patterson Rooftop Condenser Replacement - Cancelled 146.901 57,302.00$            -$                      -$                      -$                        -$                        -$                          0.0% signed 3/29/21 (57,302.00)$            
193 Patterson Maintenance DDC Controls 146.970 City Trane CW -$                      7,000.00$              6,401.67$             5,030.91$               598.33$                  1,370.76$                  71.9% signed 9/30/19 7,000.00$               
194 Patterson Maintenance 2021 146.963 City Trane -$                      36,000.00$            31,213.00$           4,681.95$               4,787.00$               26,531.05$                13.0% signed 5/13/21 36,000.00$             
195 Patterson Roof Repair 2022 146.906 City Mahlum -$                      793.00$                 792.50$                792.50$                  0.50$                      -$                          99.9% 793.00$                  
197 Quatama Safety & Security 2022 195.910 City Reece/DAS2 TJ 288,075.00$          568,075.00$          521,076.91$         340,876.58$           46,998.09$             180,200.33$              60.0% Signed 5/22/18 280,000.00$           

198 Quatama Technology - Classrooms 195.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 320,484.00$          174,587.00$          174,586.36$         174,586.36$           0.64$                      -$                          100.0% signed 12/5/2017 (145,897.00)$          
199 Quatama FFE 2019 195.913 City McD / SS / SB KR 252,099.00$          214,404.00$          214,403.83$         214,403.83$           0.17$                      -$                          100.0% Signed 1/12/2018 (37,695.00)$            
200 Quatama Maintenance DDC Controls 2019-21 195.970 City ECC CW -$                      18,845.00$            18,845.00$           18,845.00$             -$                        -$                          100.0% signed 3/1/19 18,845.00$             
202 Reedville Safety & Security 2018 140.910 County Reece Trio 305,421.00$          315,421.00$          305,051.58$         305,051.58$           10,369.42$             -$                          97% signed12/20/2017 10,000.00$             
203 Reedville Improvements 2018 140.901 County In-Line/MBS JA Mahlum 7,420,406.00$       11,519,256.00$     11,519,255.78$    11,519,255.78$      0.22$                      -$                          100.0% signed 12/4/17 4,098,850.00$        

204 Reedville Technology - Classrooms 140.912 County
OETC/CDW/Dell

Hyperion/Diverse JB 198,090.00$          114,618.00$          114,617.31$         114,617.31$           0.69$                      -$                          100.0% signed 12/5/2017 (83,472.00)$            
205 Reedville FFE 2018 140.913 County McD / SS KR N/A 122,064.00$          152,506.00$          152,505.44$         152,505.44$           0.56$                      -$                          100.0% signed 12/4/17 30,442.00$             
206 Reedville Maintenance 2018 2018 140.960 County -$                      -$                      -$                      -$                        -$                        0.0% signed 8/20/18 -$                        
207 Reedville Maintenance DDC Controls 2019-21 140.970 County ECC CW -$                      7,513.00$              7,513.00$             7,513.00$               -$                        -$                          100.0% signed 3/1/19 7,513.00$               
209 Rosedale Safety & Security 2021 272.910 City Reece/DAS2 TJ 276,953.00$          576,953.00$          549,185.55$         361,775.43$           27,767.45$             187,410.12$              62.7% Signed 5/22/18 300,000.00$           

210 Rosedale Technology - Classrooms 272.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 297,315.00$          172,415.00$          172,414.08$         172,414.08$           0.92$                      -$                          100.0% signed 12/5/2017 (124,900.00)$          
211 Rosedale FFE 2019 272.913 City McD / SS / SB KR 221,262.00$          186,265.00$          186,264.33$         186,264.33$           0.67$                      -$                          100.0% Signed 1/12/2018 (34,997.00)$            
212 Rosedale Roofing - cancelled 272.906 60,799.00$            -$                      -$                      -$                        -$                        -$                          0.0% 0 (60,799.00)$            
213 Rosedale Maintenance DDC Controls 272.970 City JCI -$                      15,000.00$            13,707.00$           9,397.00$               1,293.00$               4,310.00$                  62.6% signed 9/30/19 15,000.00$             
215 South Hills New ES 29 2021 229.904 City Saunders EH DLR 38,587,500.00$     38,587,500.00$     7,090,387.05$      3,364,671.68$        31,497,112.95$      3,725,715.37$           8.7% signed 12/4/2017 -$                        
216 Tobias Safety & Security 2021 175.910 County Reece 218,244.00$          396,244.00$          363,916.14$         322,301.95$           32,327.86$             41,614.19$                81.3% Signed 5/22/18 178,000.00$           
217 Tobias Parent/Bus Drop-off Improvements 2022 175.900 County MD AKS 303,877.00$          803,877.00$          256,294.83$         120,796.03$           547,582.17$           135,498.80$              15.0% signed 12/9/2019 500,000.00$           

218 Tobias Roofing 2018/2021 175.906 County
Anderson 2018

WTi 2021 RC WTI 1,503,698.00$       904,887.00$          904,886.48$         904,886.48$           0.52$                      -$                          100.0% signed 12/4/2017 (598,811.00)$          

219 Tobias Technology - Classrooms 175.912 County
OETC/CDW/Dell

Hyperion/Diverse JB 413,457.00$          199,956.00$          199,955.72$         199,955.72$           0.28$                      -$                          100.0% signed 12/5/2017 (213,501.00)$          
220 Tobias FFE 2018 175.913 County McD / SS KR N/A 221,954.00$          222,420.00$          222,419.75$         222,419.75$           0.25$                      -$                          100.0% signed 12/4/17 466.00$                  
221 Tobias Maintenance DDC Controls 2019-21 175.970 County ECC CW -$                      8,253.00$              8,253.00$             8,253.00$               -$                        -$                          100.0% signed 3/1/19 8,253.00$               
222 Tobias Maint 2020 2020 175.962 County Hunter David CW -$                      48,000.00$            45,043.25$           45,043.25$             2,956.75$               -$                          190.1% signed 10/1/2020 48,000.00$             

Tobias Maint 2021 2021 175.963 -$                      40,000.00$            33,140.00$           -$                        6,860.00$               33,140.00$                0.0% 40,000.00$             
224 W.L. Henry Safety & Security 2020 253.910 City Reece/DAS3 TJ 419,897.00$          627,897.00$          430,677.24$         365,596.40$           197,219.76$           65,080.84$                58.2% Signed 6/4/18 208,000.00$           
225 W.L. Henry Improvements/New Gym & Drop Off 2020 253.901 City Emerick RC Mahlum 7,370,599.00$       9,970,599.00$       9,754,624.24$      9,452,245.42$        215,974.76$           302,378.82$              94.8% signed 3/12/19 2,600,000.00$        
226 W.L. Henry Playgrounds 2018 253.915 City Cas Rec/NW Play/Rychart RC 3J 189,000.00$          293,690.00$          293,689.08$         293,689.08$           0.92$                      -$                          100.0% signed 12/5/17 104,690.00$           

227 W.L. Henry Technology - Classrooms 253.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 338,638.00$          180,762.00$          180,761.76$         180,761.76$           0.24$                      -$                          100.0% signed 12/5/2017 (157,876.00)$          
228 W.L. Henry FFE 2019 253.913 City McD / SS / SB KR 173,971.00$          190,384.00$          190,383.82$         190,383.82$           0.18$                      -$                          100.0% signed 1/12/2018 16,413.00$             
229 W.L. Henry Replace 2 Double Portables 2018 253.914 City MBS / 5-Star RC 3J 590,626.00$          861,926.00$          857,848.59$         839,275.55$           4,077.41$               18,573.04$                97.4% signed 12/4/2017 271,300.00$           
230 W.L. Henry Maintenance DDC Controls 2019-21 253.970 City ECC CW -$                      8,253.00$              8,253.00$             8,253.00$               -$                        -$                          100.0% signed 3/1/19 8,253.00$               
232 W.V. McKinney Safety & Security 2020 190.910 City Reece/DAS3 TJ 254,381.00$          462,381.00$          384,719.84$         174,170.03$           77,661.16$             210,549.81$              37.7% Signed 6/4/18 208,000.00$           
233 W.V. McKinney Improvements/New Gym 2021 190.901 City Perlo CC Mahlum 4,310,183.00$       7,110,183.00$       6,857,343.48$      5,995,394.63$        252,839.52$           861,948.85$              84.3% signed 3/12/19 2,800,000.00$        
234 W.V. McKinney Parent/Bus Drop-off Improvements 2018 190.900 City 5-Star LH 3J 744,188.00$          1,146,467.00$       1,146,466.26$      1,146,466.26$        0.74$                      -$                          100.0% signed 12/4/2017 402,279.00$           

235 W.V. McKinney Technology - Classrooms 190.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 308,404.00$          192,672.00$          192,671.08$         192,671.08$           0.92$                      -$                          100.0% signed 12/5/2017 (115,732.00)$          
236 W.V. McKinney FFE 2019 190.913 City McD / SS / SB KR 235,585.00$          211,200.00$          211,199.32$         211,199.32$           0.68$                      -$                          100.0% signed 1/12/2018 (24,385.00)$            
237 W.V. McKinney Replace 2 Double Portables 2018 190.914 City MBS / 5-Star LH 3J 590,626.00$          541,786.00$          537,708.40$         519,135.36$           4,077.60$               18,573.04$                95.8% signed 12/4/2017 (48,840.00)$            
238 W.V. McKinney Maintenance 2020 2020 190.962 City -$                      180,890.00$          180,889.47$         180,889.47$           0.53$                      -$                          100.0% signed 9/4/18 180,890.00$           
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239 W.V. McKinney Maintenance DDC Controls 2019-21 190.970 City ECC CW -$                      10,469.00$            10,469.00$           10,469.00$             -$                        -$                          100.0% signed 3/1/19 10,469.00$             
240 W.V. McKinney Maintenance 2021 2021 190.963 City -$                      10,000.00$            7,621.00$             -$                        2,379.00$               7,621.00$                  0.0% signed 4/4/21 10,000.00$             
242 West Union Safety & Security 2019 258.910 County 317,794.00$          347,373.00$          241,687.06$         226,001.81$           105,685.94$           15,685.25$                65.1% signed 4/20/18 29,579.00$             
243 West Union Improvements 2019 258.901 County Par Tech BV Mahlum 2,640,000.00$       3,990,421.00$       3,961,070.32$      3,906,410.57$        29,350.68$             54,659.75$                97.9% signed 3/9/2018 1,350,421.00$        
244 West Union Playgrounds 2018 258.915 County Cas Rec/NW Play/5-Star LH 3J 189,000.00$          319,922.00$          319,920.60$         319,920.60$           1.40$                      -$                          100.0% signed 12/5/17 130,922.00$           

245 West Union Technology - Classrooms 258.912 County
OETC/CDW/Dell

Hyperion/Diverse JB 280,138.00$          145,862.00$          145,861.03$         145,861.03$           0.97$                      -$                          100.0% signed 12/5/2017 (134,276.00)$          
246 West Union FFE 2019 258.913 County McD / SS / SB KR 202,176.00$          196,192.00$          196,191.31$         196,191.31$           0.69$                      -$                          100.0% Signed 1/12/2018 (5,984.00)$              
247 West Union Windows 2022 County Ja Mahlum -$                      800,000.00$          40,000.00$           -$                        760,000.00$           40,000.00$                0.0% 800,000.00$           
249 Witch Hazel Safety & Security 2018/2022 264.910 City Reece/DAS TJ/DAS 310,136.00$          570,136.00$          539,550.90$         348,597.27$           30,585.10$             190,953.63$              61.1% signed 12/20/2017 260,000.00$           
250 Witch Hazel Roofing 2022 264.906 City 134,128.00$          134,128.00$          -$                      -$                        134,128.00$           -$                          0.0% signed 3/29/21 -$                        

251 Witch Hazel Technology - Classrooms 264.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 375,708.00$          223,807.00$          223,806.19$         223,806.19$           0.81$                      -$                          100.0% signed 12/5/2017 (151,901.00)$          
252 Witch Hazel FFE 2018 264.913 City McD / SS KR N/A 275,993.00$          274,464.00$          274,463.34$         274,463.34$           0.66$                      -$                          100.0% signed 12/4/17 (1,529.00)$              
253 Witch Hazel Maintenance DDC Controls 2019-21 264.970 City ECC CW -$                      13,795.00$            13,795.00$           13,795.00$             -$                        -$                          100.0% signed 3/1/19 13,795.00$             
254 Witch Hazel Maintenance 2021 2021 264.963 City CW -$                      27,921.00$            25,103.00$           25,103.00$             2,818.00$               -$                          179.9% signed 5/20/21 27,921.00$             
256 Miller Ed W Safety & Security 2018/2019 650.910 City Reece Trio JA/Trio 226,476.00$          211,476.00$          206,668.68$         170,298.68$           4,807.32$               36,370.00$                80.5% signed 12/20/2017 (15,000.00)$            
257 Miller Ed W Improvements 2019 650.901 City LCG Pence MD BLRB 5,213,144.00$       3,520,138.00$       3,520,137.20$      3,520,137.20$        0.80$                      -$                          100.0% signed 2/1/2018; signed 6/14/18;signed 9/4/18(1,693,006.00)$       

258 Miller Ed W Technology - Classrooms 650.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 61,541.00$            116,355.00$          116,354.62$         116,354.62$           0.38$                      -$                          100.0% signed 12/5/2017 54,814.00$             
259 Miller Ed W Roofing 2020 650.906 City Synder RC WTI 625,116.00$          182,836.00$          182,835.04$         182,835.04$           0.96$                      -$                          100.0% signed 9/4/2018 (442,280.00)$          
260 Miller Ed W Maintenance DDC Controls 2019-21 650.970 City ECC CW -$                      3,941.00$              3,941.00$             3,941.00$               -$                        -$                          100.0% signed 3/1/19 3,941.00$               
262 Miller ED E Safety & Security 2021 550.910 City 179,573.00$          59,573.00$            57,175.48$           11,405.05$             2,397.52$               45,770.43$                19.1% Signed 6/4/18 (120,000.00)$          
263 Miller ED E Improvements 2021 550.901 City 1,300,966.00$       10,815.00$            4,728.75$             4,728.75$               6,086.25$               -$                          43.7% signed 3/7/19 (1,290,151.00)$       

264 Miller ED E Technology - Classrooms 550.912 City
OETC/CDW/Dell

Hyperion/Diverse JB 65,635.00$            14,702.00$            14,701.87$           14,701.87$             0.13$                      -$                          100.0% signed 12/5/2017 (50,933.00)$            
266 Pathway Center Modular 2020 660.905 City Five Star CP BLRB -$                      3,681,250.00$       3,523,346.12$      2,188,055.49$        157,903.88$           1,335,290.63$           59.4% Signed 10/17/19 3,681,250.00$        
267 Pathway Center FFE 2020 660.913 City -$                      75,000.00$            64,724.15$           -$                        10,275.85$             64,724.15$                0.0% signed 4/16/2020 75,000.00$             
268 Pathway Center Safety & Security 2020 660.910 City Reece CP -$                      60,000.00$            43,151.55$           -$                        16,848.45$             43,151.55$                0.0% signed 3/24/2020 60,000.00$             
269 Peter Boscow Safety & Security 2021 400.910 City Reece CW 91,127.00$            266,127.00$          175,104.31$         3,204.00$               91,022.69$             171,900.31$              1.2% Signed 6/4/18 175,000.00$           
270 Peter Boscow Improvements (Seismic) 2021 400.901 City Five Star EH/RC Soderstrom 687,534.00$          1,248,399.00$       1,079,080.60$      875,471.60$           169,318.40$           203,609.00$              70.1% signed 6/22/2020 560,865.00$           
271 Peter Boscow Roofing 2018/2021 400.906 City Anderson 2018 RC WTi 615,953.00$          305,088.00$          305,088.00$         305,088.00$           -$                        -$                          100.0% signed 12/4/2017 (310,865.00)$          

272 Peter Boscow Technology - Classrooms 400.912 City
OETC/CDW/Dell

Hyperion/Diverse JB -$                      98,620.00$            98,619.24$           59,688.48$             0.76$                      38,930.76$                60.5% signed 2/20/18 98,620.00$             
273 Peter Boscow Maintenance DDC Controls 2019-21 400.970 City ECC CW -$                      2,155.00$              2,155.00$             2,155.00$               -$                        -$                          100.0% signed 3/1/19 2,155.00$               
275 Transportation New Building 2019 015.905 City Robinson RC BBL 16,352,831.00$     19,230,221.00$     19,202,184.52$    19,201,016.62$      28,036.48$             1,167.90$                  99.8% signed 12/20/2017 2,877,390.00$        
276 Transportation Cameras on Buses 2018 005.916 City 24/7, Ubicabus N/A N/A 744,188.00$          417,426.00$          417,426.00$         417,426.00$           -$                        -$                          100.0% signed 12/13/2017 (326,762.00)$          
277 Transportation Improvements 2022 005.901 City Five Star/Gate DP 672,875.00$          772,875.00$          81,601.98$           81,601.98$             691,273.02$           -$                          10.6% signed 10/10/18 100,000.00$           
278 Transportation Maintenance 2018 2018 005.960 City 5-Star/Metro Gate DP -$                      -$                      -$                      -$                        -$                        -$                          0.0% signed 8/9/18 -$                        
280 Admin Safety & Security 2021 001.910 City Reece Trio TJ/DAS 322,963.00$          872,963.00$          759,839.76$         526,087.33$           113,123.24$           233,752.43$              60.3% Signed 6/4/18 550,000.00$           
281 Admin Airpot CTE 2020 001.908 City JB -$                      4,417.00$              4,231.87$             4,165.87$               185.13$                  66.00$                       94.3% signed 11/5/2020 4,417.00$               
282 Admin FFE 2021 001.913 City -$                      175,000.00$          154,001.50$         88,893.00$             20,998.50$             65,108.50$                50.8% signed 5/3/2021 175,000.00$           
284 Facilities Maint Safety & Security 2022 006.910 City 99,167.00$            99,167.00$            2,604.00$             2,604.00$               96,563.00$             -$                          2.6% Signed 6/4/18 -$                        
285 Facilities Maint Maintenance 2018 2018 006.960 City CW -$                      153,123.00$          153,121.87$         153,121.87$           1.13$                      -$                          200.0% signed 9/14/18 153,123.00$           
286 Facilities Maint Maintenance 2019 2019 006.961 City CW -$                      271,554.00$          271,552.29$         271,552.29$           1.71$                      -$                          300.0% 271,554.00$           
287 Facilities Maint Maintenance DDC Controls 006.970 City CW -$                      23,000.00$            22,024.67$           21,314.67$             975.33$                  710.00$                     92.7% signed 9/30/19 23,000.00$             
288 Facilities Maint Maint 2020 Boilers 2020 006.962 City CW -$                      23,056.00$            23,056.00$           23,056.00$             -$                        -$                          100.0% Signed 2/11/2020 23,056.00$             
290 Facilities Maint Maintenance 2020 2020 006.962 City CW -$                      166,842.00$          162,967.02$         146,841.92$           3,874.98$               16,125.10$                100.0% 166,842.00$           
291 Facilities Maint Maintenance 2021 2021 006.963 CW -$                      50,000.00$            47,562.62$           9,408.13$               2,437.38$               38,154.49$                18.8% signed 3/3/2021 50,000.00$             
292 Hare Field Pipe Replacement 2022 035.923 City MD 59,904.00$            59,904.00$            -$                      -$                        59,904.00$             -$                          0.0% Signed 12/9/2019 -$                        
293 Hare Field Maintenance 2019 2019 035.961 City NU CW -$                      63,500.00$            63,499.80$           63,499.80$             0.20$                      -$                          100.0% signed 7/9/19 63,500.00$             
294 Hare Field Safety & Security 2021 035.910 City Reece CW -$                      80,000.00$            63,047.11$           1,461.10$               16,952.89$             61,586.01$                1.8% signed 7/12/2021 80,000.00$             
295 Hare Field Maintenance 2021 2021 035.963 -$                      14,000.00$            10,740.00$           -$                        3,260.00$               10,740.00$                -$                      14,000.00$             
297 Bond Technology - Classrroms Dst Wide 4180.xxx.025.000.912 -$                      3,047,850.00$       153,799.95$         2,652.00$               2,894,050.05$        151,147.95$              0.1% Signed 7/15/2021 3,047,850.00$        
298 Bond Technology - Infrastructure 007.911 Henkels JB 15,932,500.00$     18,432,500.00$     15,645,913.11$    14,826,105.24$      2,786,586.89$        819,807.87$              Signed 11/21/17 2,500,000.00$        
299 Bond Bond Issuance Sales #1 and #2 025.917 AS 5,859,998.00$       1,775,452.00$       1,753,301.52$      1,753,301.52$        22,150.48$             -$                          Signed 11/21/17 (4,084,546.00)$       
300 Bond Dst Costs 025.xxx AS 11,473,470.00$     14,683,016.00$     13,476,348.70$    11,306,975.26$      1,206,667.30$        2,169,373.44$           Signed 11/17/17, Updated 3/9/183,209,546.00$        
301 Bond Energy Incentives   NOT USED xxx.918 AS (4,300,000.00)$     -$                      -$                      4,300,000.00$        
302 Bond Language Arts Curriculum 001.942 AS -$                      2,068,981.00$       2,068,980.20$      2,068,980.20$        0.80$                      -$                          100.0% signed 4/16/2020 2,068,981.00$        

303 Bond 1:1 Project 007.943 JB -$                      7,000,000.00$       4,058,566.50$      4,058,566.50$        2,941,433.50$        -$                          58.0% signed 7/1/2020 7,000,000.00$        

304 Bond GET Project xxx.944 -$                      1,690,792.00$       93,300.00$           12,100.00$             1,597,492.00$        81,200.00$                0.7% signed 4/21/21 1,690,792.00$        
91,584,575.00$      

265 CM/GC Contractor ############# ############# ############# $411,535,998.17 $56,838,406.06 $31,210,170.77 $91,584,575.00 NET ADDED
should be ############# $91,584,575.00

Net added ($68,737,772)
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ORIGINAL BOND PREMIUM REVISED PROJECT-TO-DATE REMAINING
BUDGET CONTINGENCY BUDGET REVENUES REVENUES

REVENUES
Original Bond Proceeds 408,000,000.00$                -$                                                        408,000,000.00$                408,000,000.00$                -$                                  
Bond Premium -$                                              79,302,349.20$                             79,302,349.20$                   79,302,349.20$                   -$                                  
OSCIM Grant Proceeds 8,000,000.00$                      -$                                                        8,000,000.00$                      8,000,000.00$                      -$                                  
Balance Transfer from 2006 Bond -$                                              -$                                                        943,271.00$                          943,271.09$                          -$                                  
Miscellaneous Revenue -$                                              -$                                                        -$                                              (9,521.26)$                               -$                                  
Unrealized Gain/Loss on Investments -$                                              -$                                                        -$                                              (817,829.05)$                         -$                                  
Bond Interest to Date 12,000,000.00$                   2,000,000.00$                                14,400,000.00$                   14,301,708.37$                   98,291.63$                  

428,000,000.00$                81,302,349.20$                             510,645,620.20$                509,719,978.35$                98,291.63$                  

17,011,573.37$                   
ORIGINAL CONTINGENCY REVISED PROJECT-TO-DATE REMAINING

EXPENDITURES BUDGET TRANSFER BUDGET EXPENDITURES BALANCE
001 District Administration Center 322,963.00$                          575,000.00$                                     897,963.00$                          594,654.80$                          303,308.20$               
005 Transportation Department 1,417,063.00$                      (226,762.00)$                                   1,190,301.00$                      958,456.67$                          231,844.33$               
006 Facilities Management 99,167.00$                             2,407,193.00$                                2,506,360.00$                      823,458.90$                          1,682,901.10$          
007 Technology Services 15,932,500.00$                   2,500,000.00$                                18,432,500.00$                   14,384,001.93$                   4,048,498.07$          
009 Office of School Performance-Lang Arts Curriculum Adoption -$                                              2,068,981.00$                                2,068,981.00$                      2,581,949.04$                      (512,968.04)$             
015 Satellite Transportation/Maintenance 16,352,831.00$                   2,977,390.00$                                19,330,221.00$                   18,707,935.32$                   622,285.68$               
025 Bond Administration/Issuance Costs 17,333,468.00$                   (2,684,546.00)$                               14,648,922.00$                   12,950,456.94$                   1,698,465.06$          
035 Hare Field 59,904.00$                             78,500.00$                                        138,404.00$                          63,499.80$                             74,904.20$                  
122 Brookwood Elementary School 41,993,410.00$                   (4,246,500.00)$                               37,746,910.00$                   37,307,420.73$                   439,489.27$               
123 Imlay Elementary School 1,162,820.00$                      311,498.00$                                     1,474,318.00$                      1,073,763.20$                      400,554.80$               
125 Butternut Creek Elementary School 4,210,372.00$                      2,312,888.00$                                6,523,260.00$                      3,076,091.59$                      3,447,168.41$          
132 Indian Hills Elementary School 2,771,094.00$                      3,029,705.00$                                5,800,799.00$                      5,156,491.02$                      644,307.98$               
140 Reedville Elementary School 8,045,981.00$                      4,094,812.00$                                12,140,793.00$                   12,103,881.56$                   36,911.44$                  
146 Patterson Elementary School 975,909.00$                          171,700.00$                                     1,147,609.00$                      704,073.11$                          443,535.89$               
152 Lincoln Street Elementary School 886,499.00$                          355,154.00$                                     1,241,653.00$                      658,857.52$                          582,795.48$               
160 Eastwood Elementary School 7,486,731.00$                      3,787,510.00$                                11,274,241.00$                   11,065,143.95$                   209,097.05$               
164 Farmington View Elementary School 4,408,609.00$                      2,490,098.00$                                6,898,707.00$                      4,148,540.51$                      2,750,166.49$          
172 Jackson Elementary School 5,563,950.00$                      2,884,221.00$                                8,448,171.00$                      5,706,860.41$                      2,741,310.59$          
175 Tobias Elementary School 2,661,230.00$                      862,055.00$                                     3,523,285.00$                      1,807,188.87$                      1,716,096.13$          
182 Groner K-8 School 3,224,743.00$                      1,354,764.00$                                4,579,507.00$                      2,207,034.95$                      2,372,472.05$          
186 Lenox Elementary School 5,370,592.00$                      1,136,038.00$                                6,506,630.00$                      6,197,262.10$                      309,367.90$               
190 McKinney Elementary School 6,443,367.00$                      4,148,804.00$                                10,592,171.00$                   6,830,916.77$                      3,761,254.23$          
195 Quatama Elementary School 860,658.00$                          202,852.00$                                     1,063,510.00$                      758,410.48$                          305,099.52$               
208 Minter Bridge Elementary School 6,813,252.00$                      1,687,942.00$                                8,501,194.00$                      7,559,094.45$                      942,099.55$               
213 Mooberry Elementary School 7,105,088.00$                      5,837,370.00$                                12,942,458.00$                   12,535,016.15$                   407,441.85$               
216 North Plains Elementary School 6,969,599.00$                      4,048,227.00$                                11,017,826.00$                   7,350,340.30$                      3,667,485.70$          
218 Orenco Elementary School 1,099,528.00$                      228,775.00$                                     1,328,303.00$                      897,608.11$                          430,694.89$               
228 New Elementary School -North Plains 38,587,500.00$                   (2,500,000.00)$                               36,087,500.00$                   30,219,460.55$                   5,868,039.45$          
229 New Elementary School -South Hillsboro 38,587,500.00$                   -$                                                        38,587,500.00$                   3,372,663.95$                      35,214,836.05$       
239 Ladd Acres Elementary School 7,610,462.00$                      5,500,550.00$                                13,111,012.00$                   10,682,331.56$                   2,428,680.44$          
247 Free Orchards Elementary School 741,281.00$                          313,985.00$                                     1,055,266.00$                      521,249.83$                          534,016.17$               
253 WL Henry Elementary School 9,082,733.00$                      2,922,639.00$                                12,005,372.00$                   10,739,066.48$                   1,266,305.52$          
258 West Union Elementary School 3,629,108.00$                      2,103,843.00$                                5,732,951.00$                      4,793,324.90$                      939,626.10$               
264 Witch Hazel Elementary School 1,095,965.00$                      103,945.00$                                     1,199,910.00$                      886,591.60$                          313,318.40$               
272 Rosedale Elementary School 856,329.00$                          84,976.00$                                        941,305.00$                          740,830.48$                          200,474.52$               
400 Peter Boscow/Hillsboro Online Academy 1,394,614.00$                      893,000.00$                                     2,287,614.00$                      909,705.42$                          1,377,908.58$          
506 Brown Middle School 9,907,138.00$                      7,390,995.00$                                17,298,133.00$                   17,210,595.61$                   87,537.39$                  
508 Evergreen Middle School 25,130,885.00$                   (2,504,873.00)$                               22,626,012.00$                   22,417,478.01$                   208,533.99$               
512 Poynter Middle School 20,394,649.00$                   (1,457,350.00)$                               18,937,299.00$                   18,714,443.09$                   222,855.91$               
514 South Meadows Middle School 1,424,729.00$                      513,000.00$                                     1,937,729.00$                      1,608,890.95$                      328,838.05$               
550 Miller Education East Campus 1,546,174.00$                      (1,410,151.00)$                               136,023.00$                          21,759.62$                             114,263.38$               
610 Century High School 11,217,350.00$                   1,599,046.00$                                12,816,396.00$                   11,680,458.05$                   1,135,937.95$          
612 Glencoe High School 31,311,909.00$                   11,133,011.00$                             42,444,920.00$                   41,871,270.75$                   573,649.25$               
614 Liberty High School 6,861,669.00$                      2,314,061.00$                                9,175,730.00$                      8,830,479.71$                      345,250.29$               
620 Hillsboro High School 27,222,400.00$                   8,438,153.00$                                35,660,553.00$                   35,487,622.07$                   172,930.93$               
650 Miller Big Picture 6,126,277.00$                      (2,079,280.00)$                               4,046,997.00$                      3,990,577.60$                      56,419.40$                  
660 Pathways Center -$                                              2,416,250.00$                                2,416,250.00$                      785,757.36$                          1,630,492.64$          

Energy Projects Rebates & Incentives (4,300,000.00)$                    4,300,000.00$                                -$                                              -$                                              -$                                  
943 District Tech Plan Device Purchase -$                                              7,000,000.00$                                7,000,000.00$                      4,059,412.50$                      2,940,587.50$          

District Classroom Technology -$                                              2,000,000.00$                                2,000,000.00$                      -$                                              2,000,000.00$          
944 Green Energy Tax (GET) Project -$                                              -$                                                        -$                                              12,100.00$                             (12,100.00)$                

Property Purchase -$                                              2,000,000.00$                                2,000,000.00$                      -$                                              2,000,000.00$          
Safety/Security -$                                              -$                                                        -$                                              -$                                              -$                                  

408,000,000.00$                93,469,469.00$                             501,469,469.00$                407,764,479.27$                93,704,989.73$       
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REVENUES
Original Bond Proceeds
Bond Premium
OSCIM Grant Proceeds
Balance Transfer from 2006 Bond
Miscellaneous Revenue
Unrealized Gain/Loss on Investments
Bond Interest to Date

EXPENDITURES
001 District Administration Center
005 Transportation Department
006 Facilities Management
007 Technology Services
009 Office of School Performance-Lang Arts Curriculum Adoption
015 Satellite Transportation/Maintenance
025 Bond Administration/Issuance Costs
035 Hare Field
122 Brookwood Elementary School
123 Imlay Elementary School
125 Butternut Creek Elementary School
132 Indian Hills Elementary School
140 Reedville Elementary School
146 Patterson Elementary School 
152 Lincoln Street Elementary School
160 Eastwood Elementary School
164 Farmington View Elementary School
172 Jackson Elementary School
175 Tobias Elementary School
182 Groner K-8 School
186 Lenox Elementary School
190 McKinney Elementary School
195 Quatama Elementary School
208 Minter Bridge Elementary School
213 Mooberry Elementary School
216 North Plains Elementary School
218 Orenco Elementary School
228 New Elementary School -North Plains
229 New Elementary School -South Hillsboro
239 Ladd Acres Elementary School
247 Free Orchards Elementary School
253 WL Henry Elementary School
258 West Union Elementary School
264 Witch Hazel Elementary School
272 Rosedale Elementary School
400 Peter Boscow/Hillsboro Online Academy
506 Brown Middle School
508 Evergreen Middle School
512 Poynter Middle School
514 South Meadows Middle School
550 Miller Education East Campus
610 Century High School
612 Glencoe High School
614 Liberty High School
620 Hillsboro High School
650 Miller Big Picture
660 Pathways Center

Energy Projects Rebates & Incentives
943 District Tech Plan Device Purchase

District Classroom Technology
944 Green Energy Tax (GET) Project

Property Purchase
Safety/Security

December January February March April May
2017 2018 2018 2018 2018 2018

268,395,000.00$    -$                                  -$                                  -$                                  -$                                  -$                                  
51,600,505.85$       -$                                  -$                                  -$                                  -$                                  -$                                  

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  (1,349,340.37)$        (313,976.31)$             79,734.12$                 (463,682.71)$             390,806.18$              

148,628.64$              270,081.43$              273,757.54$              392,698.55$              267,561.49$              290,155.08$              

320,144,134.49$    (1,079,258.94)$        (40,218.77)$                472,432.67$              (196,121.22)$             680,961.26$              
418,710.07$              378,491.30$              850,923.97$              654,802.75$              1,335,764.01$          

319,064,875.55$    319,024,656.78$    319,497,089.45$    319,300,968.23$    319,981,929.49$    
December January February March April May

2017 2018 2018 2018 2018 2018
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  13,763.46$                 8,306.55$                    34,778.43$                 184,810.72$              347,073.44$              
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  22,382.02$                 8,375.00$                    15,965.45$                 17,050.00$                 -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  3,800.00$                    4,030.00$                    

1,012,664.23$          204,948.70$              266,629.29$              164,172.29$              149,822.06$              2,284,035.31$          
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

6,500.00$                    9,936.64$                    146,893.66$              310,222.81$              15,640.48$                 12,745.44$                 
-$                                  6,690.95$                    30,095.13$                 192.40$                         -$                                  -$                                  

1,050.00$                    12,355.60$                 37,246.09$                 16,444.41$                 14,418.48$                 11,243.95$                 
-$                                  4,588.08$                    30,287.53$                 2,010.56$                    515.68$                         -$                                  

6,270.00$                    11,098.53$                 113,910.89$              55,726.86$                 40,987.73$                 471,122.21$              
-$                                  5,352.76$                    27,255.13$                 4,021.12$                    1,031.36$                    3,032.40$                    

585.00$                         6,836.27$                    41,229.24$                 7,881.96$                    3,949.88$                    2,340.00$                    
1,990.00$                    13,430.78$                 16,957.52$                 74,662.07$                 41,785.10$                 24,061.69$                 
1,360.00$                    10,886.24$                 26,924.62$                 11,280.81$                 22,730.43$                 61,430.28$                 
2,620.00$                    14,546.25$                 56,614.15$                 24,018.68$                 49,943.26$                 24,823.65$                 
1,607.00$                    6,919.04$                    33,313.30$                 715.00$                         1,815.00$                    14,596.00$                 

270.00$                         3,861.06$                    20,675.82$                 4,586.12$                    2,021.36$                    1,080.00$                    
-$                                  4,014.57$                    192.40$                         -$                                  30,095.13$                 -$                                  

2,790.00$                    12,995.59$                 77,103.36$                 32,596.66$                 38,856.89$                 93,635.67$                 
-$                                  5,352.76$                    192.40$                         31,564.59$                 2,904.15$                    -$                                  
-$                                  4,970.42$                    30,287.53$                 1,005.28$                    257.84$                         -$                                  
-$                                  5,352.76$                    192.40$                         41,132.12$                 257.84$                         -$                                  

360.00$                         4,383.40$                    30,847.53$                 520.00$                         2,013.00$                    44,453.70$                 
-$                                  5,161.59$                    192.40$                         43,163.77$                 3,351.92$                    -$                                  
-$                                  -$                                  19,379.13$                 4,854.00$                    4,030.00$                    187,073.84$              
-$                                  -$                                  -$                                  -$                                  2,188.50$                    70.75$                            

1,990.00$                    15,453.67$                 67,475.02$                 30,318.46$                 37,968.57$                 30,352.91$                 
450.00$                         6,435.10$                    41,019.24$                 1,655.28$                    1,907.84$                    1,800.00$                    

1,400.00$                    8,820.28$                    46,400.14$                 11,322.41$                 9,992.84$                    87,080.31$                 
600.00$                         11,273.26$                 6,101.20$                    10,020.91$                 34,658.94$                 1,928.14$                    
630.00$                         7,097.44$                    43,499.24$                 2,210.00$                    2,310.00$                    2,770.00$                    

-$                                  5,352.76$                    40,319.24$                 -$                                  -$                                  -$                                  
-$                                  -$                                  311.60$                         10,031.71$                 -$                                  16,692.00$                 

975.00$                         41,413.44$                 975.00$                         1,900.00$                    1,600.00$                    9,000.00$                    
-$                                  40,438.44$                 217.10$                         2,414.80$                    2,742.84$                    10,919.50$                 
-$                                  36,395.24$                 -$                                  1,300.00$                    12,409.20$                 8,987.50$                    

575.00$                         41,013.44$                 3,850.00$                    1,850.00$                    550.00$                         6,609.87$                    
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

575.00$                         51,045.15$                 4,950.00$                    5,291.25$                    118,146.05$              137,610.80$              
4,435.00$                    54,555.15$                 47,637.00$                 77,757.97$                 146,811.10$              147,525.21$              

575.00$                         51,045.15$                 5,274.00$                    2,018.75$                    8,717.05$                    94,175.00$                 
3,860.00$                    53,980.15$                 53,747.00$                 89,871.22$                 79,907.49$                 52,759.66$                 

-$                                  -$                                  -$                                  17,164.20$                 10,867.05$                 5,948.00$                    
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

$1,054,131.23 $814,146.14 $1,384,876.85 $1,146,642.35 $1,102,865.78 $4,201,007.23
$1,868,277.37 $3,253,154.22 $4,399,796.57 $5,502,662.35 $9,703,669.58
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REVENUES
Original Bond Proceeds
Bond Premium
OSCIM Grant Proceeds
Balance Transfer from 2006 Bond
Miscellaneous Revenue
Unrealized Gain/Loss on Investments
Bond Interest to Date

EXPENDITURES
001 District Administration Center
005 Transportation Department
006 Facilities Management
007 Technology Services
009 Office of School Performance-Lang Arts Curriculum Adoption
015 Satellite Transportation/Maintenance
025 Bond Administration/Issuance Costs
035 Hare Field
122 Brookwood Elementary School
123 Imlay Elementary School
125 Butternut Creek Elementary School
132 Indian Hills Elementary School
140 Reedville Elementary School
146 Patterson Elementary School 
152 Lincoln Street Elementary School
160 Eastwood Elementary School
164 Farmington View Elementary School
172 Jackson Elementary School
175 Tobias Elementary School
182 Groner K-8 School
186 Lenox Elementary School
190 McKinney Elementary School
195 Quatama Elementary School
208 Minter Bridge Elementary School
213 Mooberry Elementary School
216 North Plains Elementary School
218 Orenco Elementary School
228 New Elementary School -North Plains
229 New Elementary School -South Hillsboro
239 Ladd Acres Elementary School
247 Free Orchards Elementary School
253 WL Henry Elementary School
258 West Union Elementary School
264 Witch Hazel Elementary School
272 Rosedale Elementary School
400 Peter Boscow/Hillsboro Online Academy
506 Brown Middle School
508 Evergreen Middle School
512 Poynter Middle School
514 South Meadows Middle School
550 Miller Education East Campus
610 Century High School
612 Glencoe High School
614 Liberty High School
620 Hillsboro High School
650 Miller Big Picture
660 Pathways Center

Energy Projects Rebates & Incentives
943 District Tech Plan Device Purchase

District Classroom Technology
944 Green Energy Tax (GET) Project

Property Purchase
Safety/Security

June July August September October November
2018 2018 2018 2018 2018 2018

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

(108,640.27)$             (8,324.37)$                   333,024.36$              (186,126.30)$             104,549.00$              254,084.12$              
363,363.68$              887,139.03$              307,228.28$              476,238.30$              317,880.85$              332,667.69$              

254,723.41$              878,814.66$              640,252.64$              290,112.00$              422,429.85$              586,751.81$              
1,590,487.42$          2,469,302.08$          3,109,554.72$          3,399,666.72$          3,822,096.57$          4,408,848.38$          

320,236,652.90$    321,115,467.56$    321,755,720.20$    322,045,832.20$    322,468,262.05$    323,055,013.86$    
June July August September October November
2018 2018 2018 2018 2018 2018

825.00$                         -$                                  -$                                  -$                                  1.25$                               (1.25)$                             
(74,167.54)$                -$                                  5,349.00$                    106,866.26$              5,672.42$                    183,656.16$              

825.00$                         -$                                  -$                                  -$                                  46,982.54$                 44,730.58$                 
74,993.66$                 -$                                  -$                                  -$                                  -$                                  -$                                  

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
210,209.27$              235.00$                         4,200.00$                    9,775.83$                    16,116.75$                 9,731.25$                    
464,508.42$              259,843.44$              255,032.95$              199,731.72$              260,682.76$              208,228.34$              

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
819,294.93$              8,400.00$                    190,283.75$              215,414.87$              5,274.75$                    389,825.96$              

2,200.00$                    -$                                  63,175.04$                 54,159.93$                 690.00$                         2,739.50$                    
65,395.26$                 104,942.00$              67,471.86$                 79,704.33$                 153,212.14$              2,523.68$                    
43,932.93$                 -$                                  607.89$                         609.36$                         140.00$                         1,965.00$                    

1,435,577.52$          10,561.00$                 730,936.46$              3,914,930.72$          1,979,804.50$          224,197.24$              
52,843.09$                 -$                                  740.04$                         609.36$                         1,746.00$                    1,155.00$                    
67,323.67$                 152,625.67$              2,040.04$                    1,428.36$                    66,857.71$                 31,324.22$                 

118,122.02$              11,709.50$                 317,049.51$              31,302.09$                 697,443.61$              193,256.51$              
176,111.04$              89,384.45$                 174,200.46$              457,150.65$              46,100.28$                 7,161.26$                    

73,669.78$                 143,376.80$              15,308.20$                 65,597.36$                 39,541.46$                 19,590.95$                 
423,000.46$              118,392.00$              253,629.35$              251,476.36$              57,800.75$                 32,020.67$                 

39,677.95$                 67,428.00$                 1,075.74$                    987.36$                         30,221.75$                 -$                                  
8,720.30$                    -$                                  12,446.34$                 78,177.95$                 15,275.03$                 63,531.52$                 

193,202.74$              9,383.24$                    135,916.22$              659,585.70$              103,119.35$              335,827.79$              
55,023.70$                 3,939.67$                    740.04$                         609.36$                         2,015.00$                    12,211.74$                 

825.00$                         -$                                  -$                                  46,241.94$                 160.00$                         52,597.55$                 
61,468.75$                 133,660.00$              46,724.89$                 104,451.29$              109,321.43$              111,686.93$              

102,281.51$              2,819.72$                    415,151.40$              130,745.14$              174,377.53$              12,191.84$                 
46,301.26$                 -$                                  740.04$                         609.36$                         1,337.00$                    32,404.68$                 

378,383.54$              -$                                  152,931.94$              146,387.65$              144,646.40$              140,988.03$              
104.00$                         -$                                  -$                                  7,688.18$                    700.00$                         -$                                  

125,886.48$              1,721.90$                    335,615.86$              17,969.96$                 990,742.19$              44,616.53$                 
15,166.45$                 114,971.67$              1,713.61$                    50,671.86$                 2,237.19$                    81,312.29$                 

122,589.49$              -$                                  214,435.17$              144,378.41$              37,472.69$                 284,874.46$              
44,256.90$                 750.00$                         120,850.15$              94,472.88$                 120,120.41$              51,276.69$                 

133,565.32$              -$                                  172,637.14$              1,491.36$                    77,439.72$                 51,944.46$                 
55,750.57$                 3,939.70$                    740.04$                         609.36$                         1,869.61$                    32,446.76$                 

114,516.85$              2,744.29$                    124,001.84$              58,371.34$                 -$                                  -$                                  
164,126.95$              24,713.58$                 58,121.80$                 120,397.65$              32,296.57$                 606,535.88$              
321,632.47$              15,224.00$                 84,304.06$                 169,211.08$              81,147.58$                 70,865.25$                 
180,045.80$              40,390.40$                 98,221.60$                 111,467.73$              26,309.00$                 72,270.89$                 

63,073.18$                 96,432.40$                 136,719.96$              131,941.31$              175.00$                         18,866.64$                 
1,314.68$                    -$                                  105.72$                         609.36$                         -$                                  726.87$                         

212,395.57$              60,530.90$                 275,804.04$              99,231.00$                 104,794.58$              62,908.58$                 
561,907.84$              100,096.64$              1,094,650.63$          1,360,450.90$          435,441.40$              216,551.15$              
456,148.36$              56,646.03$                 129,887.33$              130,393.63$              53,091.22$                 48,515.54$                 

1,212,644.58$          56,057.93$                 950,513.94$              1,224,719.30$          239,389.05$              183,709.02$              
61,036.73$                 11,588.40$                 29,623.63$                 72,154.36$                 33,517.55$                 43,493.85$                 

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

$8,686,711.48 $1,702,508.33 $6,673,697.68 $10,352,782.62 $6,195,284.17 $3,984,460.01
$18,390,381.06 $20,092,889.39 $26,766,587.07 $37,119,369.69 $43,314,653.86 $47,299,113.87
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REVENUES
Original Bond Proceeds
Bond Premium
OSCIM Grant Proceeds
Balance Transfer from 2006 Bond
Miscellaneous Revenue
Unrealized Gain/Loss on Investments
Bond Interest to Date

EXPENDITURES
001 District Administration Center
005 Transportation Department
006 Facilities Management
007 Technology Services
009 Office of School Performance-Lang Arts Curriculum Adoption
015 Satellite Transportation/Maintenance
025 Bond Administration/Issuance Costs
035 Hare Field
122 Brookwood Elementary School
123 Imlay Elementary School
125 Butternut Creek Elementary School
132 Indian Hills Elementary School
140 Reedville Elementary School
146 Patterson Elementary School 
152 Lincoln Street Elementary School
160 Eastwood Elementary School
164 Farmington View Elementary School
172 Jackson Elementary School
175 Tobias Elementary School
182 Groner K-8 School
186 Lenox Elementary School
190 McKinney Elementary School
195 Quatama Elementary School
208 Minter Bridge Elementary School
213 Mooberry Elementary School
216 North Plains Elementary School
218 Orenco Elementary School
228 New Elementary School -North Plains
229 New Elementary School -South Hillsboro
239 Ladd Acres Elementary School
247 Free Orchards Elementary School
253 WL Henry Elementary School
258 West Union Elementary School
264 Witch Hazel Elementary School
272 Rosedale Elementary School
400 Peter Boscow/Hillsboro Online Academy
506 Brown Middle School
508 Evergreen Middle School
512 Poynter Middle School
514 South Meadows Middle School
550 Miller Education East Campus
610 Century High School
612 Glencoe High School
614 Liberty High School
620 Hillsboro High School
650 Miller Big Picture
660 Pathways Center

Energy Projects Rebates & Incentives
943 District Tech Plan Device Purchase

District Classroom Technology
944 Green Energy Tax (GET) Project

Property Purchase
Safety/Security

December January February March April May
2018 2019 2019 2019 2019 2019

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  943,271.09$              -$                                  -$                                  

7,735.00$                    -$                                  -$                                  -$                                  -$                                  -$                                  
472,008.93$              344,959.50$              187,971.26$              341,578.37$              (42,047.11)$                229,775.58$              
627,137.92$              274,820.25$              291,179.74$              454,683.73$              580,633.42$              428,634.31$              

1,106,881.85$          619,779.75$              479,151.00$              1,739,533.19$          538,586.31$              658,409.89$              
5,515,730.23$          6,135,509.98$          6,614,660.98$          8,354,194.17$          8,892,780.48$          9,551,190.37$          

324,161,895.71$    324,781,675.46$    325,260,826.46$    327,000,359.65$    327,538,945.96$    328,197,355.85$    
December January February March April May

2018 2019 2019 2019 2019 2019
-$                                  -$                                  8,005.50$                    -$                                  -$                                  -$                                  

50,000.00$                 -$                                  649.25$                         -$                                  89,581.27$                 392.00$                         
110,268.76$              121,151.76$              29,136.95$                 5,938.80$                    2,640.00$                    (1,454.50)$                   

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

12,445.75$                 350,380.18$              11,315.72$                 128,814.38$              36,253.08$                 331,724.10$              
177,578.23$              1,788,223.04$          230,434.59$              717,583.56$              269,760.42$              944,968.62$              

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
83,427.72$                 32,230.15$                 51,931.87$                 29,088.33$                 32,044.02$                 96,758.62$                 

2,318.35$                    75,632.42$                 68,629.22$                 26,933.75$                 1,584.00$                    15,222.73$                 
959.35$                         2,627.20$                    1,779.00$                    -$                                  -$                                  24,388.00$                 

1,659.35$                    29,644.40$                 21,537.27$                 910.00$                         2,316.00$                    65,283.73$                 
7,462.32$                    1,302,169.15$          234,812.69$              246,807.32$              89,019.60$                 20,506.85$                 
4,719.35$                    32,637.92$                 42,008.00$                 97,388.19$                 53,907.00$                 2,684.23$                    
8,979.65$                    92,149.39$                 13,086.56$                 16,774.30$                 414.00$                         414.00$                         

118,435.17$              242,752.34$              291,409.76$              69,801.48$                 64,247.07$                 233,470.42$              
21,338.99$                 35,568.84$                 42,204.25$                 256.21$                         31,266.00$                 250.00$                         

2,306.61$                    3,633.70$                    3,996.44$                    36,318.49$                 62,204.41$                 17,485.60$                 
8,636.11$                    63,924.20$                 2,023.52$                    691.08$                         -$                                  2,668.50$                    

959.35$                         2,627.20$                    2,668.50$                    -$                                  -$                                  20,802.00$                 
17,122.77$                 101,880.11$              196,364.51$              74,328.96$                 86,645.77$                 64,239.72$                 

2,566.72$                    55,965.69$                 19,001.18$                 910.00$                         3,038.75$                    43,342.27$                 
18,614.51$                 104,975.29$              11,206.13$                 1,572.50$                    1,454.00$                    19,593.33$                 

2,429.36$                    4,154.14$                    2,659.00$                    43,982.80$                 1,554.63$                    64,700.83$                 
21,737.30$                 93,472.71$                 192,362.69$              170,362.07$              96,280.25$                 103,701.90$              
15,115.49$                 31,292.22$                 16,910.84$                 14,765.23$                 35,897.21$                 1,750.00$                    

7,926.63$                    41,430.55$                 46,594.40$                 64,707.27$                 1,806.00$                    3,603.48$                    
150,219.36$              351,498.82$              41,446.10$                 21,596.45$                 11,528.00$                 3,000.00$                    

8,710.75$                    882.83$                         -$                                  -$                                  -$                                  -$                                  
181,197.70$              4,685.38$                    4,396.40$                    98,882.14$                 4,012.24$                    12,520.98$                 

12,678.19$                 99,192.12$                 6,884.04$                    368.00$                         16,728.33$                 368.00$                         
26,770.85$                 261,588.11$              7,329.54$                    3,565.20$                    71,809.82$                 7,802.00$                    

6,162.60$                    71,042.07$                 104,137.20$              91,771.58$                 77,131.29$                 158,135.10$              
8,983.07$                    62,590.78$                 10,500.00$                 -$                                  -$                                  1,779.00$                    

11,584.61$                 6,841.20$                    27,630.30$                 105,338.32$              1,416.00$                    9,729.38$                    
-$                                  503.75$                         11,247.55$                 -$                                  -$                                  -$                                  

88,972.03$                 192,790.28$              91,416.36$                 9,115.05$                    128,682.65$              65,115.51$                 
145,962.30$              263,535.45$              254,009.80$              234,834.25$              399,491.45$              198,125.03$              
113,523.49$              239,581.12$              216,657.38$              27,096.45$                 131,675.44$              683,967.07$              

18,134.34$                 69,687.83$                 44,181.56$                 6,100.29$                    16,327.29$                 29,773.57$                 
-$                                  950.13$                         11,812.86$                 1,511.25$                    3,038.75$                    -$                                  

70,817.81$                 550,410.56$              1,108,621.05$          337,706.03$              718,600.00$              490,397.28$              
219,969.49$              263,974.50$              248,500.85$              408,550.72$              253,177.32$              609,767.87$              

67,968.67$                 83,511.58$                 95,713.45$                 28,774.54$                 56,032.31$                 216,330.14$              
213,434.30$              222,974.06$              311,684.57$              233,599.73$              134,906.10$              221,384.04$              

36,039.12$                 111,591.02$              75,147.50$                 83,086.93$                 32,071.33$                 25,469.33$                 
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

$2,078,136.52 $7,466,354.19 $4,212,044.35 $3,439,831.65 $3,018,541.80 $4,810,160.73
$49,377,250.39 $56,843,604.58 $61,055,648.93 $64,495,480.58 $67,514,022.38 $72,324,183.11
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REVENUES
Original Bond Proceeds
Bond Premium
OSCIM Grant Proceeds
Balance Transfer from 2006 Bond
Miscellaneous Revenue
Unrealized Gain/Loss on Investments
Bond Interest to Date

EXPENDITURES
001 District Administration Center
005 Transportation Department
006 Facilities Management
007 Technology Services
009 Office of School Performance-Lang Arts Curriculum Adoption
015 Satellite Transportation/Maintenance
025 Bond Administration/Issuance Costs
035 Hare Field
122 Brookwood Elementary School
123 Imlay Elementary School
125 Butternut Creek Elementary School
132 Indian Hills Elementary School
140 Reedville Elementary School
146 Patterson Elementary School 
152 Lincoln Street Elementary School
160 Eastwood Elementary School
164 Farmington View Elementary School
172 Jackson Elementary School
175 Tobias Elementary School
182 Groner K-8 School
186 Lenox Elementary School
190 McKinney Elementary School
195 Quatama Elementary School
208 Minter Bridge Elementary School
213 Mooberry Elementary School
216 North Plains Elementary School
218 Orenco Elementary School
228 New Elementary School -North Plains
229 New Elementary School -South Hillsboro
239 Ladd Acres Elementary School
247 Free Orchards Elementary School
253 WL Henry Elementary School
258 West Union Elementary School
264 Witch Hazel Elementary School
272 Rosedale Elementary School
400 Peter Boscow/Hillsboro Online Academy
506 Brown Middle School
508 Evergreen Middle School
512 Poynter Middle School
514 South Meadows Middle School
550 Miller Education East Campus
610 Century High School
612 Glencoe High School
614 Liberty High School
620 Hillsboro High School
650 Miller Big Picture
660 Pathways Center

Energy Projects Rebates & Incentives
943 District Tech Plan Device Purchase

District Classroom Technology
944 Green Energy Tax (GET) Project

Property Purchase
Safety/Security

June July August September October November
2019 2019 2019 2019 2019 2019

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  8,000,000.00$          
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

32.31$                            -$                                  242.00$                         (10,492.95)$                (18,750.00)$                -$                                  
247,762.10$              11,102.48$                 132,196.91$              19,168.09$                 82,681.54$                 (33,332.18)$                
482,534.07$              390,591.10$              368,808.57$              433,489.85$              298,058.41$              301,677.27$              

730,328.48$              401,693.58$              501,247.48$              442,164.99$              361,989.95$              8,268,345.09$          
10,281,518.85$       10,683,212.43$       11,184,459.91$       11,626,624.90$       11,988,614.85$       20,256,959.94$       

328,927,684.33$    329,329,377.91$    329,830,625.39$    330,272,790.38$    330,634,780.33$    338,903,125.42$    
June July August September October November
2019 2019 2019 2019 2019 2019

20,215.00$                 9,300.00$                    54,691.67$                 37,333.16$                 13,335.16$                 12,973.69$                 
1,725.25$                    -$                                  -$                                  -$                                  -$                                  -$                                  

-$                                  64,410.61$                 -$                                  63,233.81$                 -$                                  110,643.48$              
5,200,056.25$          -$                                  1,105,910.00$          18,384.72$                 1,211,632.32$          1,104,225.00$          

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
782,486.50$              280,359.91$              451,597.75$              1,890,049.72$          55,316.05$                 2,751,257.15$          

(2,690,953.98)$        129,264.31$              149,524.32$              247,604.09$              231,006.46$              183,776.52$              
-$                                  -$                                  -$                                  -$                                  -$                                  16,463.40$                 

2,200,369.32$          25,735.46$                 1,427,363.53$          (76,708.12)$                2,971,265.19$          1,745,200.42$          
194,326.29$              5,242.00$                    71,157.30$                 10,755.00$                 14,159.51$                 3,587.00$                    
125,616.61$              1,416.00$                    -$                                  2,914.17$                    227.50$                         227.50$                         
274,573.95$              4,238.61$                    74,196.10$                 66,139.22$                 36,193.54$                 20,264.87$                 
752,120.73$              2,880.00$                    965.00$                         16,063.50$                 61,727.00$                 6,690.74$                    
122,184.28$              -$                                  60,472.00$                 8,397.00$                    12,420.51$                 122.00$                         

49,082.01$                 5,431.00$                    3,180.30$                    -$                                  -$                                  -$                                  
2,215,503.52$          24,354.49$                 1,151,750.86$          907,764.84$              789,546.03$              568,380.04$              

69,027.44$                 2,598.00$                    25,172.52$                 4,395.40$                    -$                                  227.50$                         
387,085.11$              18,827.87$                 519,515.16$              420,181.34$              15,124.84$                 91,709.16$                 

25,524.80$                 3,164.00$                    1,999.00$                    -$                                  -$                                  -$                                  
119,074.38$              3,069.00$                    14,822.23$                 3,006.30$                    227.50$                         227.50$                         
840,603.35$              48,790.86$                 1,626,989.52$          2,018,122.65$          362,456.73$              36,560.66$                 
164,454.80$              5,928.77$                    124,188.81$              41,501.61$                 25,476.17$                 63,208.06$                 
120,649.51$              7,225.00$                    64,214.30$                 14,425.91$                 11,892.01$                 13,053.10$                 
193,487.83$              27,487.24$                 100,236.14$              61,437.69$                 47,504.62$                 120,988.34$              

1,981,286.27$          14,007.31$                 23,429.50$                 4,148,932.77$          624,297.40$              683,047.41$              
203,421.15$              3,212.00$                    2,137.00$                    63,613.55$                 38,696.87$                 20,821.40$                 
171,283.64$              -$                                  85,347.70$                 13,022.00$                 16,383.51$                 174.00$                         

15,611.07$                 1,185.00$                    10,624.91$                 66,405.36$                 17,345.67$                 415,293.32$              
49,212.85$                 -$                                  24,752.50$                 316,799.30$              8,019.54$                    108,895.20$              

281,109.83$              12,959.72$                 354,168.20$              122,086.68$              12,499.72$                 62,249.95$                 
42,685.82$                 7,225.00$                    2,206.60$                    -$                                  -$                                  -$                                  

221,265.85$              3,164.00$                    81,877.45$                 25,253.80$                 20,261.77$                 118,630.28$              
901,849.30$              19,325.24$                 1,241,185.71$          939,981.22$              260,944.35$              14,412.17$                 

23,466.80$                 5,289.00$                    1,309.00$                    -$                                  -$                                  -$                                  
110,681.06$              -$                                  56,906.70$                 7,069.00$                    11,390.51$                 122.00$                         

401.00$                         826.00$                         -$                                  -$                                  -$                                  -$                                  
791,074.63$              2,662.36$                    16,501.45$                 4,826,187.43$          676,169.87$              406,895.60$              

2,765,846.49$          4,994.95$                    3,183,605.04$          486,172.29$              6,323,188.10$          781,504.26$              
3,915,455.51$          26,929.01$                 3,515,725.98$          2,985,421.82$          232,116.57$              62,197.47$                 

96,273.28$                 10,861.00$                 17,978.47$                 8,785.41$                    4,925.00$                    1,660.00$                    
1,690.00$                    -$                                  -$                                  -$                                  -$                                  -$                                  

1,225,554.32$          156,370.40$              873,180.82$              1,148,078.91$          139,929.95$              48,245.32$                 
3,031,476.34$          48,036.41$                 2,963,550.10$          4,129,711.28$          1,811,550.03$          2,209,086.19$          
1,678,202.62$          8,080.00$                    787,238.92$              1,135,512.91$          111,996.71$              416,048.59$              
3,258,601.58$          21,884.79$                 3,014,396.13$          3,218,595.31$          2,230,293.01$          1,977,237.56$          

975,477.67$              7,012.25$                    823,735.78$              746,556.35$              240,737.46$              162,296.90$              
-$                                  -$                                  -$                                  1,271.60$                    7,800.00$                    -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

$32,909,140.03 $1,023,747.57 $24,107,804.47 $30,144,459.00 $18,648,057.18 $14,338,603.75
$105,233,323.14 $106,257,070.71 $130,364,875.18 $160,509,334.18 $179,157,391.36 $193,495,995.11
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REVENUES
Original Bond Proceeds
Bond Premium
OSCIM Grant Proceeds
Balance Transfer from 2006 Bond
Miscellaneous Revenue
Unrealized Gain/Loss on Investments
Bond Interest to Date

EXPENDITURES
001 District Administration Center
005 Transportation Department
006 Facilities Management
007 Technology Services
009 Office of School Performance-Lang Arts Curriculum Adoption
015 Satellite Transportation/Maintenance
025 Bond Administration/Issuance Costs
035 Hare Field
122 Brookwood Elementary School
123 Imlay Elementary School
125 Butternut Creek Elementary School
132 Indian Hills Elementary School
140 Reedville Elementary School
146 Patterson Elementary School 
152 Lincoln Street Elementary School
160 Eastwood Elementary School
164 Farmington View Elementary School
172 Jackson Elementary School
175 Tobias Elementary School
182 Groner K-8 School
186 Lenox Elementary School
190 McKinney Elementary School
195 Quatama Elementary School
208 Minter Bridge Elementary School
213 Mooberry Elementary School
216 North Plains Elementary School
218 Orenco Elementary School
228 New Elementary School -North Plains
229 New Elementary School -South Hillsboro
239 Ladd Acres Elementary School
247 Free Orchards Elementary School
253 WL Henry Elementary School
258 West Union Elementary School
264 Witch Hazel Elementary School
272 Rosedale Elementary School
400 Peter Boscow/Hillsboro Online Academy
506 Brown Middle School
508 Evergreen Middle School
512 Poynter Middle School
514 South Meadows Middle School
550 Miller Education East Campus
610 Century High School
612 Glencoe High School
614 Liberty High School
620 Hillsboro High School
650 Miller Big Picture
660 Pathways Center

Energy Projects Rebates & Incentives
943 District Tech Plan Device Purchase

District Classroom Technology
944 Green Energy Tax (GET) Project

Property Purchase
Safety/Security

December January February March April May
2019 2020 2020 2020 2020 2020

-$                                  -$                                  139,605,000.00$      -$                                  -$                                  -$                                  
-$                                  -$                                  27,701,843.35$         -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                    -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                    -$                                  -$                                  -$                                  
-$                                  34,212.38$                 -$                                    -$                                  -$                                  -$                                  

(12,865.31)$                (7,317.70)$                   (6,111.15)$                     263,345.00$              (243,409.86)$             (248,000.91)$             
361,936.12$              206,102.06$              270,774.77$                472,767.04$              390,886.58$              422,948.50$              

349,070.81$              232,996.74$              167,571,506.97$      736,112.04$              147,476.72$              174,947.59$              
20,606,030.75$       20,839,027.49$       188,410,534.46$      189,146,646.50$    189,294,123.22$    189,469,070.81$    

339,252,196.23$    339,485,192.97$    507,056,699.94$      507,792,811.98$    507,940,288.70$    508,115,236.29$    
December January February March April May

2019 2020 2020 2020 2020 2020
7,711.05$                    455.00$                         455.00$                           8,200.25$                    107,576.03$              17,917.97$                 

-$                                  -$                                  -$                                    -$                                  -$                                  -$                                  
16,221.65$                 159.00$                         4,474.00$                      159.00$                         8,069.30$                    -$                                  
14,418.65$                 17,664.56$                 148,993.93$                20,008.43$                 1,315,598.51$          2,124,805.28$          

-$                                  -$                                  -$                                    -$                                  -$                                  -$                                  
527,033.56$              793,832.18$              754,713.08$                851,322.78$              1,981,011.54$          2,017,463.89$          
193,894.47$              202,237.64$              835,731.56$                457,657.89$              176,884.33$              157,714.49$              

-$                                  -$                                  -$                                    -$                                  31,849.60$                 -$                                  
2,588,249.37$          2,619,412.75$          47,468.79$                   4,828,150.47$          2,432,633.24$          2,591,583.37$          

4,478.00$                    260.00$                         5,127.00$                      510.00$                         72,220.00$                 71,345.00$                 
227.50$                         227.50$                         227.50$                           1,254.50$                    2,240.00$                    2,071.50$                    

31,788.82$                 23,919.42$                 18,607.59$                   24,727.27$                 47,318.13$                 7,481.75$                    
178,378.82$              57,573.33$                 30,031.50$                   7,657.23$                    261.28$                         392.70$                         

918.67$                         514.03$                         4,720.03$                      -$                                  -$                                  514.03$                         
-$                                  -$                                  4,092.09$                      -$                                  -$                                  -$                                  

780,611.45$              321,124.18$              157,227.92$                138,022.72$              21,385.78$                 652,268.26$              
227.50$                         227.50$                         455.00$                           1,197.50$                    3,590.00$                    23,467.50$                 

-$                                  22.76$                            9,312.44$                      -$                                  -$                                  24,992.25$                 
-$                                  -$                                  3,660.00$                      -$                                  -$                                  -$                                  

227.50$                         227.50$                         227.50$                           227.50$                         10,556.24$                 17.50$                            
147,751.97$              41,697.81$                 7,321.50$                      19,665.60$                 21,487.39$                 28,885.06$                 

47,047.92$                 31,930.47$                 4,375.92$                      50,874.00$                 103,621.21$              28,209.54$                 
-$                                  -$                                  1,937.00$                      -$                                  -$                                  -$                                  

206,797.39$              64,151.10$                 18,434.62$                   40,999.62$                 45,822.45$                 314,169.19$              
604,921.92$              610,625.88$              254,277.84$                684,631.43$              312,947.22$              165,585.20$              

60,500.48$                 40,589.01$                 19,692.62$                   156,344.14$              265,112.14$              977,159.75$              
7,642.17$                    514.22$                         4,714.22$                      2,550.00$                    9,463.20$                    28,614.22$                 

13,703.00$                 13,928.62$                 13,918.27$                   504,879.48$              588,198.54$              947,511.11$              
78,302.00$                 77,412.76$                 149,219.51$                126,988.65$              181,878.10$              205,080.18$              
60,108.10$                 60,594.76$                 13,354.17$                   80,345.23$                 77,774.23$                 77,985.92$                 

-$                                  -$                                  1,874.00$                      -$                                  -$                                  -$                                  
225,730.87$              92,365.12$                 7,954.30$                      18,562.50$                 77,256.79$                 310,025.62$              

41,756.59$                 21,799.10$                 (7,829.36)$                     30,425.92$                 45,400.00$                 5,627.73$                    
-$                                  -$                                  3,309.00$                      -$                                  -$                                  250.00$                         

2,318.00$                    -$                                  4,978.00$                      -$                                  -$                                  250.00$                         
-$                                  -$                                  -$                                    -$                                  3,487.50$                    -$                                  

267,153.60$              26,666.86$                 96,735.98$                   8,960.13$                    939,506.06$              18,700.53$                 
801,814.32$              584,583.29$              1,151,265.40$            1,079,744.36$          1,052,817.50$          878,697.10$              

3,630,584.64$          924,888.79$              368,649.29$                264,072.04$              348,569.55$              63,822.53$                 
390.00$                         -$                                  2,203.33$                      2,769.95$                    491,050.65$              10,240.00$                 

-$                                  -$                                  -$                                    -$                                  -$                                  -$                                  
200,569.41$              57,143.91$                 18,021.38$                   6,063.71$                    922,253.85$              1,186,302.55$          

1,302,387.86$          998,554.28$              1,184,894.94$            1,709,120.47$          3,304,497.63$          1,647,137.63$          
1,104,890.27$          128,248.20$              15,448.36$                   69,696.41$                 88,140.26$                 80,285.46$                 
2,064,174.07$          1,784,181.97$          1,674,365.31$            1,423,908.66$          1,907,615.21$          1,032,212.12$          

70,305.60$                 13,677.65$                 4,936.73$                      48,325.50$                 162,621.28$              4,390.00$                    
-$                                  -$                                  -$                                    350.00$                         41,114.08$                 26,491.26$                 
-$                                  -$                                  -$                                    -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                    -$                                  -$                                  -$                                  

-$                                  -$                                  -$                                    -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                    -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                    -$                                  -$                                  -$                                  

$15,283,237.19 $9,611,411.15 $7,039,577.26 12,668,373.34$       $17,201,828.82 $15,729,668.19
$208,779,232.30 $218,390,643.45 $225,430,220.71 $238,098,594.05 $255,300,422.87 $271,030,091.06
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REVENUES
Original Bond Proceeds
Bond Premium
OSCIM Grant Proceeds
Balance Transfer from 2006 Bond
Miscellaneous Revenue
Unrealized Gain/Loss on Investments
Bond Interest to Date

EXPENDITURES
001 District Administration Center
005 Transportation Department
006 Facilities Management
007 Technology Services
009 Office of School Performance-Lang Arts Curriculum Adoption
015 Satellite Transportation/Maintenance
025 Bond Administration/Issuance Costs
035 Hare Field
122 Brookwood Elementary School
123 Imlay Elementary School
125 Butternut Creek Elementary School
132 Indian Hills Elementary School
140 Reedville Elementary School
146 Patterson Elementary School 
152 Lincoln Street Elementary School
160 Eastwood Elementary School
164 Farmington View Elementary School
172 Jackson Elementary School
175 Tobias Elementary School
182 Groner K-8 School
186 Lenox Elementary School
190 McKinney Elementary School
195 Quatama Elementary School
208 Minter Bridge Elementary School
213 Mooberry Elementary School
216 North Plains Elementary School
218 Orenco Elementary School
228 New Elementary School -North Plains
229 New Elementary School -South Hillsboro
239 Ladd Acres Elementary School
247 Free Orchards Elementary School
253 WL Henry Elementary School
258 West Union Elementary School
264 Witch Hazel Elementary School
272 Rosedale Elementary School
400 Peter Boscow/Hillsboro Online Academy
506 Brown Middle School
508 Evergreen Middle School
512 Poynter Middle School
514 South Meadows Middle School
550 Miller Education East Campus
610 Century High School
612 Glencoe High School
614 Liberty High School
620 Hillsboro High School
650 Miller Big Picture
660 Pathways Center

Energy Projects Rebates & Incentives
943 District Tech Plan Device Purchase

District Classroom Technology
944 Green Energy Tax (GET) Project

Property Purchase
Safety/Security

June July August September October November
2020 2020 2020 2020 2020 2020

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  (11,250.00)$                (11,250.00)$                -$                                  

(189,372.82)$             (147,009.42)$             (165,755.94)$             (132,983.67)$             (137,908.33)$             (95,066.78)$                
404,076.01$              336,468.64$              255,532.11$              206,996.65$              245,121.86$              258,704.92$              

214,703.19$              189,459.22$              89,776.17$                 62,762.98$                 95,963.53$                 163,638.14$              
189,683,774.00$    189,873,233.22$    189,963,009.39$    190,025,772.37$    190,121,735.90$    190,285,374.04$    
508,329,939.48$    508,519,398.70$    508,609,174.87$    508,671,937.85$    508,767,901.38$    508,931,539.52$    

June July August September October November
2020 2020 2020 2020 2020 2020

45,072.91$                 -$                                  2,603.67$                    7,465.26$                    12,375.82$                 912.50$                         
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  146,841.92$              -$                                  -$                                  

289,206.85$              (42.25)$                          6,504.71$                    38,552.31$                 1,126,442.40$          98,677.04$                 
2,068,980.20$          -$                                  -$                                  93,808.28$                 109,910.14$              309,364.51$              
3,236,115.31$          247,173.35$              181,011.78$              331,502.42$              45,149.03$                 212,292.30$              

237,440.08$              150,380.17$              126,806.29$              196,403.11$              144,474.24$              128,948.99$              
15,186.80$                 -$                                  -$                                  -$                                  -$                                  -$                                  

5,023,309.36$          1,133.97$                    2,071,653.09$          2,480,653.31$          902,375.22$              331,807.31$              
2,332.00$                    -$                                  3,000.00$                    1,400.00$                    6,733.30$                    369.30$                         

144,923.13$              391.00$                         164,036.49$              167,873.66$              144,150.35$              14,070.30$                 
1,034,139.53$          11,339.00$                 948,699.41$              706,362.76$              31,433.32$                 18,271.02$                 

32,444.64$                 -$                                  -$                                  8,126.57$                    15,707.10$                 412.72$                         
-$                                  -$                                  -$                                  514.03$                         369.30$                         883.33$                         

31,241.00$                 -$                                  31,078.00$                 -$                                  6,304.30$                    9,360.30$                    
186,807.68$              -$                                  235,047.14$              105,306.20$              94,825.49$                 8,219.95$                    

24,354.91$                 281.00$                         4,056.00$                    113,370.47$              84,157.97$                 649.30$                         
192,894.38$              -$                                  883.75$                         38,812.65$                 24,777.54$                 8,121.01$                    

33,489.83$                 -$                                  140.00$                         3,640.00$                    14,368.70$                 140.00$                         
18,197.80$                 -$                                  350.00$                         105,590.60$              76,665.76$                 350.00$                         
45,333.13$                 -$                                  840.00$                         4,000.00$                    (9,450.00)$                   -$                                  

151,270.24$              20,965.20$                 12,958.12$                 35,680.92$                 47,899.11$                 123,230.75$              
217.00$                         -$                                  -$                                  -$                                  8,264.30$                    369.30$                         

949,222.68$              -$                                  944,621.71$              96,285.99$                 832,174.95$              1,257,905.29$          
317,462.86$              (12.56)$                          74,160.00$                 160,643.00$              82,541.09$                 3,370.00$                    
774,719.30$              837.28$                         604,858.49$              772,130.04$              631,563.83$              327,416.35$              

-$                                  -$                                  -$                                  514.22$                         369.30$                         883.52$                         
2,446,945.90$          13,415.21$                 1,073,576.55$          1,310,751.72$          827,289.41$              70,125.25$                 

253,029.15$              -$                                  102,254.60$              108,126.61$              51,893.59$                 43,085.65$                 
118,945.54$              -$                                  2,700.00$                    25,023.20$                 44,468.41$                 16,721.04$                 

217.00$                         -$                                  -$                                  -$                                  8,264.30$                    369.30$                         
1,473,088.33$          -$                                  2,168,481.12$          957,186.75$              988,200.11$              421,063.83$              

30,979.00$                 -$                                  -$                                  -$                                  4,000.00$                    -$                                  
159.00$                         -$                                  -$                                  -$                                  6,148.30$                    369.30$                         

-$                                  -$                                  -$                                  -$                                  369.30$                         369.30$                         
25.00$                            -$                                  -$                                  10,608.73$                 35,622.48$                 11,573.16$                 

2,498,377.96$          2,900.00$                    10,710.58$                 3,529,180.00$          605,165.23$              279,584.78$              
472,079.39$              523.59$                         27,793.82$                 54,631.07$                 314,593.41$              31,708.21$                 
201,445.22$              681.20$                         51,191.25$                 23,394.80$                 4,151.85$                    81,493.27$                 
264,024.18$              -$                                  -$                                  -$                                  11,868.00$                 -$                                  

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
180,213.25$              -$                                  368,960.00$              59,532.77$                 7,451.50$                    14,348.40$                 

4,708,499.73$          (260,510.14)$             3,100,333.58$          2,145,115.79$          760,146.40$              148,725.79$              
863,414.41$              -$                                  461,138.38$              114,635.50$              26,525.05$                 79,334.00$                 

3,125,794.48$          1,051.35$                    1,556,465.98$          563,714.69$              506,549.53$              72,107.39$                 
46,151.98$                 -$                                  3,000.00$                    21,560.00$                 4,654.00$                    -$                                  
70,255.67$                 -$                                  11,700.00$                 -$                                  145,712.51$              32,531.50$                 

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  80,200.00$                 -$                                  333,738.50$              -$                                  

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

$31,608,006.81 $190,507.37 $14,431,814.51 $14,538,939.35 $9,120,394.44 $4,159,535.26
$302,638,097.87 $302,828,605.24 $317,260,419.75 $331,799,359.10 $340,919,753.54 $345,079,288.80
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REVENUES
Original Bond Proceeds
Bond Premium
OSCIM Grant Proceeds
Balance Transfer from 2006 Bond
Miscellaneous Revenue
Unrealized Gain/Loss on Investments
Bond Interest to Date

EXPENDITURES
001 District Administration Center
005 Transportation Department
006 Facilities Management
007 Technology Services
009 Office of School Performance-Lang Arts Curriculum Adoption
015 Satellite Transportation/Maintenance
025 Bond Administration/Issuance Costs
035 Hare Field
122 Brookwood Elementary School
123 Imlay Elementary School
125 Butternut Creek Elementary School
132 Indian Hills Elementary School
140 Reedville Elementary School
146 Patterson Elementary School 
152 Lincoln Street Elementary School
160 Eastwood Elementary School
164 Farmington View Elementary School
172 Jackson Elementary School
175 Tobias Elementary School
182 Groner K-8 School
186 Lenox Elementary School
190 McKinney Elementary School
195 Quatama Elementary School
208 Minter Bridge Elementary School
213 Mooberry Elementary School
216 North Plains Elementary School
218 Orenco Elementary School
228 New Elementary School -North Plains
229 New Elementary School -South Hillsboro
239 Ladd Acres Elementary School
247 Free Orchards Elementary School
253 WL Henry Elementary School
258 West Union Elementary School
264 Witch Hazel Elementary School
272 Rosedale Elementary School
400 Peter Boscow/Hillsboro Online Academy
506 Brown Middle School
508 Evergreen Middle School
512 Poynter Middle School
514 South Meadows Middle School
550 Miller Education East Campus
610 Century High School
612 Glencoe High School
614 Liberty High School
620 Hillsboro High School
650 Miller Big Picture
660 Pathways Center

Energy Projects Rebates & Incentives
943 District Tech Plan Device Purchase

District Classroom Technology
944 Green Energy Tax (GET) Project

Property Purchase
Safety/Security

December January February March April May
2020 2021 2021 2021 2021 2021

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

(107,681.63)$             (65,417.30)$                (63,813.25)$                (56,232.07)$                (53,359.20)$                (34,587.05)$                
273,414.98$              178,799.54$              114,563.54$              85,377.87$                 121,838.82$              130,746.00$              

165,733.35$              113,382.24$              50,750.29$                 29,145.80$                 68,479.62$                 96,158.95$                 
190,451,107.39$    190,564,489.63$    190,615,239.92$    190,644,385.72$    190,712,865.34$    190,809,024.29$    
509,097,272.87$    509,210,655.11$    509,261,405.40$    509,290,551.20$    509,359,030.82$    509,455,189.77$    

December January February March April May
2020 2021 2021 2021 2021 2021

1,746.00$                    1,041.78$                    1,200.00$                    348.60$                         37,738.59$                 97,464.51$                 
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

4,650.00$                    -$                                  -$                                  25,108.50$                 1,383.62$                    5,364.56$                    
34,425.37$                 10,760.37$                 22,864.86$                 14,364.45$                 4,421.44$                    18,138.85$                 

-$                                  -$                                  -$                                  -$                                  -$                                  (114.09)$                       
13,443.40$                 70,960.49$                 3,713.58$                    22,871.82$                 6,658.50$                    28,391.21$                 

149,394.88$              174,746.11$              279,122.04$              348,510.08$              178,420.31$              148,016.86$              
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

245,598.74$              90,689.70$                 108,399.69$              93,664.96$                 59,538.30$                 17,711.12$                 
369.30$                         369.30$                         380.00$                         403.95$                         4,600.00$                    33,420.07$                 

81,985.33$                 24,922.96$                 9,163.92$                    24,746.57$                 32,103.18$                 29,739.42$                 
1,238,341.01$          26,532.56$                 23,745.30$                 58,679.65$                 43,295.45$                 6,188.70$                    

690.00$                         875.75$                         702.50$                         15,550.00$                 113.00$                         871.86$                         
369.30$                         369.30$                         894.03$                         403.95$                         350.00$                         4,864.03$                    
369.30$                         369.30$                         380.00$                         -$                                  350.00$                         350.00$                         

67,066.83$                 43,531.37$                 14,640.66$                 18,854.90$                 -$                                  -$                                  
45,451.75$                 24,430.02$                 31,134.48$                 62,643.40$                 33,103.38$                 33,289.79$                 

6,675.92$                    165,208.17$              268,435.20$              211,945.15$              651,906.37$              292,407.05$              
3,031.70$                    21,967.86$                 10,491.35$                 4,039.27$                    128,204.67$              215,839.95$              

28,049.63$                 13,075.71$                 25,381.72$                 25,190.89$                 95,510.55$                 43,512.48$                 
9,976.92$                    8,261.87$                    95,026.48$                 25,374.12$                 28,855.39$                 18,463.01$                 

16,645.30$                 491,837.50$              11,371.08$                 1,238,415.22$          331,447.07$              369,554.57$              
369.30$                         369.30$                         380.00$                         403.95$                         350.00$                         9,086.00$                    

398,101.66$              838,595.13$              442,263.40$              56,273.30$                 94,259.61$                 78,192.12$                 
121,498.26$              78,849.00$                 18,559.33$                 109,849.60$              112,354.64$              35,172.05$                 
348,071.54$              58,191.24$                 314,571.80$              49,721.61$                 36,361.88$                 36,680.67$                 

369.30$                         369.30$                         894.22$                         1,093.95$                    600.00$                         9,500.22$                    
3,185,280.27$          1,561,649.46$          1,526,093.51$          1,918,462.66$          3,372,782.75$          3,322,830.66$          

18,719.25$                 53,097.30$                 16,503.70$                 23,092.50$                 763,996.92$              14,916.12$                 
316,053.82$              696,525.73$              428,733.55$              1,080,085.66$          926,518.04$              1,328,817.43$          

369.30$                         369.30$                         380.00$                         -$                                  350.00$                         350.00$                         
473,552.39$              614,433.48$              433,250.03$              228,168.87$              166,539.61$              131,470.01$              

867.26$                         770.13$                         1,198.75$                    18,350.00$                 148,345.32$              36,113.45$                 
369.30$                         369.30$                         1,140.00$                    403.95$                         14,065.39$                 108,713.09$              
369.30$                         2,421.30$                    1,140.00$                    4,403.95$                    9,438.00$                    155,358.39$              

11,370.31$                 4,828.86$                    4,816.53$                    32,054.90$                 48,975.38$                 67,684.73$                 
144,325.32$              80,982.61$                 62,152.01$                 98,514.51$                 142,135.92$              24,374.06$                 

6,164.50$                    1,858.52$                    6,963.00$                    12,581.50$                 75,021.50$                 5,280.00$                    
(748.87)$                       7,985.48$                    1,558.13$                    -$                                  1,473.75$                    288.75$                         

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

12,417.50$                 6,616.45$                    4,918.55$                    45,852.25$                 4,918.99$                    4,817.74$                    
301,019.20$              4,231.49$                    86,932.84$                 27,494.42$                 115,349.34$              114,456.43$              

16,366.09$                 1,454.79$                    210.00$                         2,986.97$                    9,914.76$                    31,578.00$                 
53,387.17$                 82,883.42$                 70,366.84$                 36,244.20$                 119,925.75$              14,516.00$                 

2,649.45$                    -$                                  -$                                  -$                                  -$                                  -$                                  
59,024.00$                 8,310.50$                    10,199.04$                 5,200.00$                    85,722.48$                 219,181.61$              

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  201,912.00$              2,544,082.00$          578,680.00$              -$                                  -$                                  

-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  -$                                  -$                                  -$                                  

$7,418,246.30 $5,477,024.21 $6,884,354.12 $6,521,034.23 $7,887,399.85 $7,112,851.48
$352,497,535.10 $357,974,559.31 $364,858,913.43 $371,379,947.66 $379,267,347.51 $386,380,198.99
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REVENUES
Original Bond Proceeds
Bond Premium
OSCIM Grant Proceeds
Balance Transfer from 2006 Bond
Miscellaneous Revenue
Unrealized Gain/Loss on Investments
Bond Interest to Date

EXPENDITURES
001 District Administration Center
005 Transportation Department
006 Facilities Management
007 Technology Services
009 Office of School Performance-Lang Arts Curriculum Adoption
015 Satellite Transportation/Maintenance
025 Bond Administration/Issuance Costs
035 Hare Field
122 Brookwood Elementary School
123 Imlay Elementary School
125 Butternut Creek Elementary School
132 Indian Hills Elementary School
140 Reedville Elementary School
146 Patterson Elementary School 
152 Lincoln Street Elementary School
160 Eastwood Elementary School
164 Farmington View Elementary School
172 Jackson Elementary School
175 Tobias Elementary School
182 Groner K-8 School
186 Lenox Elementary School
190 McKinney Elementary School
195 Quatama Elementary School
208 Minter Bridge Elementary School
213 Mooberry Elementary School
216 North Plains Elementary School
218 Orenco Elementary School
228 New Elementary School -North Plains
229 New Elementary School -South Hillsboro
239 Ladd Acres Elementary School
247 Free Orchards Elementary School
253 WL Henry Elementary School
258 West Union Elementary School
264 Witch Hazel Elementary School
272 Rosedale Elementary School
400 Peter Boscow/Hillsboro Online Academy
506 Brown Middle School
508 Evergreen Middle School
512 Poynter Middle School
514 South Meadows Middle School
550 Miller Education East Campus
610 Century High School
612 Glencoe High School
614 Liberty High School
620 Hillsboro High School
650 Miller Big Picture
660 Pathways Center

Energy Projects Rebates & Incentives
943 District Tech Plan Device Purchase

District Classroom Technology
944 Green Energy Tax (GET) Project

Property Purchase
Safety/Security

June July August
2021 2021 2021

-$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  

(34,899.61)$                (7,115.90)$                   1,800.93$                    
148,037.92$              115,807.58$              41,157.66$                 

113,138.31$              108,691.68$              42,958.59$                 
190,922,162.60$    191,030,854.28$    191,073,812.87$    
509,568,328.08$    509,677,019.76$    509,719,978.35$    

June July August
2021 2021 2021

86,990.68$                 -$                                  700.00$                         
-$                                  -$                                  -$                                  

11,406.55$                 1,113.01$                    -$                                  
138,691.08$              117.65$                         160,413.02$              

-$                                  -$                                  -$                                  
13,277.46$                 29,899.25$                 -$                                  

273,975.42$              145,474.08$              135,154.21$              
-$                                  -$                                  -$                                  

16,663.08$                 7,494.06$                    91.03$                            
216,615.46$              -$                                  340.00$                         
759,712.30$              404.25$                         745,457.10$              
135,757.19$              6,167.20$                    32,081.87$                 

17,744.00$                 -$                                  -$                                  
39,553.19$                 -$                                  114,109.15$              

690.00$                         -$                                  340.00$                         
1,017.00$                    -$                                  -$                                  

841,079.43$              5,324.60$                    1,499,023.34$          
1,051,958.47$          -$                                  650,468.03$              

50,374.40$                 -$                                  13,885.00$                 
565,706.42$              6,944.48$                    851,656.05$              

13,513.00$                 3,000.00$                    700.00$                         
1,452,885.24$          5,129.48$                    10,971.87$                 

214,264.02$              -$                                  18,971.31$                 
68,894.14$                 -$                                  4,961.92$                    
18,601.30$                 -$                                  1,812.10$                    

436,153.17$              -$                                  71,887.23$                 
223,837.85$              -$                                  20,137.00$                 

4,875,224.58$          72,919.43$                 275,545.58$              
72,376.70$                 2,256.56$                    502,409.70$              

1,644,920.58$          10,382.48$                 821,393.18$              
690.00$                         -$                                  340.00$                         

129,901.88$              -$                                  3,750.00$                    
30,893.70$                 2,240.00$                    -$                                  

125,421.16$              -$                                  16,361.48$                 
66,585.82$                 2,052.00$                    1,040.00$                    

293,757.71$              387.98$                         44,864.22$                 
14,108.29$                 -$                                  2,722.09$                    
18,971.00$                 -$                                  -$                                  

2,091.00$                    705.75$                         -$                                  
-$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  

333,428.47$              2,052.00$                    243,380.00$              
17,429.78$                 1,059.38$                    9,222.82$                    
14,315.30$                 -$                                  -$                                  
41,511.52$                 12,535.47$                 83,960.42$                 

1,200.00$                    -$                                  2,490.00$                    
53,552.10$                 2,041.01$                    5,300.00$                    

-$                                  -$                                  -$                                  
-$                                  320,800.00$              -$                                  

6,000.00$                    -$                                  6,100.00$                    
-$                                  -$                                  -$                                  
-$                                  -$                                  -$                                  

$14,391,740.44 $640,500.12 $6,352,039.72
$400,771,939.43 $401,412,439.55 $407,764,479.27


